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Current copies of the following documents are hereby made part of these 
contract documents by reference.  These documents are available on the DFCM  
web site at http://dfcm.utah.gov or are available upon request from DFCM: 
 

DFCM General Conditions dated May 25, 2005 
  DFCM Application and Certificate for Payment dated May 25, 2005 
 
 

Technical Specifications: Fred L Thalmann AIA. Architect 
Drawings: Fred L Thalmann AIA. Architect 

 
 
 
 
The Agreement and General Conditions dated May 25,  
2005 have been updated from versions that were formally 
adopted and in use prior to this date.  The changes made to  
the General Conditions are identified in a document entitled 
Revisions to General Conditions that is available on DFCM’s 
web site at http://dfcm.utah.gov 
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INVITATION TO BID 
 

ONLY CONTRACTORS PREVIOUSLY SHORT-LISTED DURING STAGE I  
ARE ALLOWED TO BID ON THIS PROJECT 

 
The State of Utah - Division of Facilities Construction and Management (DFCM) is requesting bids for 
the construction of the following project: 
 
HEARING ROOM UPGRADE - UTAH STATE TAX COMMISSION 
SALT LAKE CITY, UTAH 
DFCM PROJECT NO:  05234310 
 
Upgrade Tax Commission hearing room including electrical and communications.    Construction cost 
estimate:   $72,000.00. 
             FIRM NAME                                   POINT OF CONTACT                     PHONE                                           FAX 
ABCO Construction, Inc.  Mr. Reed Price  (435) 723-3770  (435) 723-3311 
Ascent Construction  Mr. Dan Wall  (801) 299-1711  (801) 299-0663 
Bellock Construction, Inc  Ms. Melody Bellock (801) 277-7805  (801) 277-5751 
Broderick and Henderson Const Mr. Gary Broderick  (801) 225-9213  (801) 225-4697 
Cal Wadsworth Construction  Mr. Cal Wadsworth  (801) 208-1957  (801) 208-1975 
Chad Husband Construction, Inc Mr. Richard Marshall (801) 972-1146  (801) 886-1784 
Comtrol Inc.   Mr. Ralph B. Burk  (801) 561-2263  (801) 561-2305 
Darrell Anderson Construction Mr. James Anderson (435) 752-6860  (435) 752-7606 
Garff Construction   Mr. Phil Henriksen  (801) 973-4248  (801) 972-1928 
Gramoll Construction  Mr. Ken Romney  (801) 295-2341  (801) 295-2356 
Jepson Construction   Mr. Rick Jepson  (801) 774-8860  (801) 773-8980 
Keller Construction   Mr. S. Daniel Hill  (801) 972-1018  (801) 972-1063 
McCullough Engineering  Mr. Jim McCullough (801) 466-4949  (801) 466-4989 
Saunders Construction  Mr. Edward Saunders (801) 782-7830  (801) 782-7856 
Spectrum Construction of Utah Mr. Ronald Snowden (801) 915-6222  (801) 607-2203 
Valley Design and Construction Mr. Corey King  (801) 927-9542  (801) 927-9544 
Wade Payne Construction, Inc. Mr. Wade Payne  (801) 226-6144  (801) 226-7772 
 
The bid documents will be available on at 4:00 PM on Wednesday, November 16, 2005 in electronic format 
from DFCM at 4110 State Office Building, Salt Lake City, Utah 84114, telephone (801)538-3018 and on the 
DFCM web page at http://dfcm.utah.gov.  For questions regarding this project, please contact Jim Russell, 
Project Manager, DFCM, at (801)538-9784.  No others are to be contacted regarding this project. 
 
A MANDATORY pre-bid meeting and site visit will be held at 1:00 PM on Wednesday, November 23, 
2005 at Utah State Tax Commission , 210 North 1950 West, Salt Lake City, Utah.  All short listed prime 
contractors wishing to bid on this project must attend this meeting. 
 
Bids must be submitted by 3:00 PM on Thursday, December 1, 2005 to DFCM, 4110 State Office 
Building, Salt Lake City, Utah 84114.  Bids will be opened and read aloud in the DFCM Conference 
Room, 4110 State Office Building, Salt Lake City, Utah.  Note:   Bids must be received at 4110 State 
Office Building by the specified time.  The contractor shall comply with and require all of its 
subcontractors to comply with the license laws as required by the State of Utah. 
 
A bid bond in the amount of five percent (5%) of the bid amount, made payable to the Division of 
Facilities Construction and Management on DFCM’s bid bond form, shall accompany the bid. The 
Division of Facilities Construction & Management reserves the right to reject any or all bids or to waive 
any formality or technicality in any bid in the interest of the State. 
 
DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT 
MARLA WORKMAN, CONTRACT COORDINATOR 
4110 State Office Bldg., Salt Lake City, Utah 84114 
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STAGE II   BIDDING PROCESS 

 
ONLY CONTRACTORS PREVIOUSLY SHORT-LISTED DURING STAGE I ARE 

ALLOWED TO BID ON THIS PROJECT 
 
 

1. Invitational Bid Procedures 
 
Invitation to Bid:  DFCM will notify each short-listed firm via e-mail and/or fax when a project 
is ready for construction services.  
 
Bid Documents:  Bidding documents including plans and specifications (if applicable) may be 
obtained by accessing DFCM’s web page at http://dfcm.utah.gov  or at DFCM’s office 4110 
State Office Building, Salt Lake City, Utah 84114. 
 
Mandatory Pre-Bid Site Meeting:  If required, the schedule contained in this document will 
indicate the date, time, and place of the mandatory pre-bid site meeting.  At this meeting, 
contractors will receive additional instructions about the project and have an opportunity to ask 
questions about project details.  If a firm fails to attend a pre-bid site meeting labeled 
“Mandatory” they will not be allowed to bid on the project. 
 
Written Questions:  The schedule contained in this document will indicate the deadline for 
submitting questions in writing to the DFCM Representative pertaining to this project. 
 
Final Addendum:  The schedule contained in this document will indicate the deadline for DFCM 
issuing the final addendum clarifying questions and changes to the scope of work.  Contractors 
are responsible for obtaining and responding to information contained in the addenda. 
  
Submitting Bids:  Bids must be submitted to DFCM, 4110 State Office Building, Salt Lake City, 
Utah 84114 by the deadline indicated on the schedule contained in this document.  Bids 
submitted after the deadline will not be accepted.  Bids will be opened at DFCM on the date, 
time, and place indicated on the schedule.  (Additional information pertaining to bidding is 
contained later in this document).  It is your responsibility to allow for the time needed to park 
on Capitol Hill as recent construction activity has made the parking more difficult.  Identification 
is required to enter the building. 
 
Subcontractors List:  The firm selected for the project must submit a list of all subcontractors by 
the deadline indicated on the schedule contained in this document.  (Additional information 
pertaining to subcontractor lists is contained later in this document) 
 
 
2. Drawings and Specifications, Other Contract Documents 
 
Drawings and Specifications, as well as other available Contract Documents, may be obtained as 
stated in the Notice to Contractors.   
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Stage II – Bidding Process 
Page No. 2 
 
 
3. Bids  
 
Before submitting a bid, each bidder shall carefully examine the Contract Documents; shall visit 
the site of the Work; shall fully inform themselves as to all existing conditions and limitations; 
and shall include in the bid the cost of all items required by the Contract Documents.  If the 
bidder observes that portions of the Contract Documents are at variance with applicable laws, 
building codes, rules, regulations or contain obvious erroneous or uncoordinated information, the 
bidder shall promptly notify the DFCM Representative and the necessary changes shall be 
accomplished by Addendum. 
 
The bid, bearing original signatures, must be typed or handwritten in ink on the Bid Form 
provided in the procurement documents and submitted in a sealed envelope at the location 
specified by the Notice to Contractor's prior to the published deadline for the submission of bids. 
 
Bid bond security, in the amount of five percent (5%) of the bid, made payable to the Division of 
Facilities Construction and Management, shall accompany bid.  THE BID BOND MUST BE ON 
THE BID BOND FORM PROVIDED IN THE PROCUREMENT DOCUMENTS IN ORDER 
TO BE CONSIDERED AN ACCEPTABLE BID. 
 
If the bid bond security is submitted on a bid bond form other than the DFCM’s required bid 
bond form, and the bid security meets all other legal requirements, the bidder will be allowed to 
provide an acceptable bid bond by the close of business on the next business day following 
notification by DFCM of submission of a defective bid bond security.  Note:  A cashier’s check 
cannot be used as a substitute for a bid bond. 
 
 
4. Contract and Bond   
 
The Contractor's Agreement will be in the form bound in the specifications.  The Contract Time 
will be as indicated in the bid.  The successful bidder, simultaneously with the execution of the 
Contract Agreement, will be required to furnish a performance bond and a payment bond, both 
bearing original signatures, upon the forms provided in the procurement documents.  The 
performance and payment bonds shall be for an amount equal to one hundred percent (100%) of 
the Contract Sum and secured from a company that meets the requirements specified in the 
requisite forms.  Any bonding requirements for Subcontractors will be specified in the 
Supplementary General Conditions. 
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Stage II – Bidding Process 
Page No. 3 
 
 
5. Listing of Subcontractors  
 
Listing of Subcontractors shall be as summarized in the “Instructions and Subcontractor’s List 
Form”, which are included as part of these Contract Documents.  The subcontractors list shall be 
delivered to DFCM or faxed to DFCM at (801)538-3677 within 24 hours of the bid opening.  
Requirements for listing additional subcontractors will be listed in the Contract Documents. 
 
DFCM retains the right to audit or take other steps necessary to confirm compliance with 
requirements for the listing and changing of subcontractors.  Any contractor who is found to not 
be in compliance with these requirements is subject to a debarment hearing and may be debarred 
from consideration for award of contract for a period of up to three years. 
 
 
6. Interpretation of Drawings and Specifications 
 
If any person or entity contemplating submitting a bid is in doubt as to the meaning of any part 
of the drawings, specifications or other Contract Documents, such person shall submit to the 
DFCM Representative a request for an interpretation thereof.  The person or entity submitting 
the request will be responsible for its prompt delivery.  Any interpretation of the proposed 
documents will be made only by Addenda duly issued and a copy of such Addenda will be 
mailed or delivered to each person or entity receiving a set of documents.  Neither DFCM nor 
A/E will be responsible for any other explanations or interpretations of the proposed documents.  
A/E shall be deemed to refer to the architect or engineer hired by DFCM as the A/E or 
Consultant for the Project. 
 
 
7. Addenda  
 
Any Addenda issued during the time of bidding shall become part of the Contract Documents 
made available to the bidders for the preparation of the bid, shall be covered in the bid, and shall 
be made a part of the Contract. 
 
 
8. Award of Contract 
 
The Contract will be awarded as soon as possible to the lowest, responsive and responsible 
bidder, based on the lowest combination of base bid and acceptable prioritized alternates, 
provided the bid is reasonable, is in the interests of the State of Utah to accept and after applying 
the Utah Preference Laws in U.C.A. Title 63, Chapter 56.  The DFCM reserves the right to waive 
any technicalities or formalities in any bid or in the bidding.  Alternates will be accepted on a 
prioritized basis with Alternate 1 being highest priority, Alternate 2 having second priority, etc. 
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Stage II – Bidding Process 
Page No. 4 
 
 
9. DFCM Contractor Performance Rating 
 
DFCM will evaluate the performance of the Contractor.  This evaluation may include comments 
from the User.  The Contractor will have an opportunity to review and comment on the 
evaluation.  Evaluations, including the Contractor’s comments, may be considered in future 
selection in the evaluation of the Contractor’s past performance.   
 
 
10. Licensure 
 
The Contractor shall comply with and require all of its Subcontractors to comply with the license 
laws as required by the State of Utah. 
 
 
11. Right to Reject Bids  
 
DFCM reserves the right to reject any or all Bids. 
 
 
12. Time is of the Essence 
 
The completion deadline for this project is March 30, 2006.  Failure to meet the completion 
deadline may result in a poor performance rating from DFCM which may have a negative impact 
on your firm’s ability to obtain future work with the state of Utah and may also result in 
liquidated damages being assessed.  Time is of the essence in regard to all the requirements of 
the Contract Documents. 
 
 
13. Withdrawal of Bids 
 
Bids may be withdrawn on written request received from bidders within 24 hours after the bid 
opening if the contractor has made an error in preparing the bid.   
 
 
14. Product Approvals 
 
Where reference is made to one or more proprietary products in the Contract Documents, but 
restrictive descriptive materials of one or more manufacturer(s) is referred to in the Contract 
Documents, the products of other manufacturers will be accepted, provided they equal or exceed  
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Stage II – Bidding Process 
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the standards set forth in the drawings and specifications and are compatible with the intent and 
purpose of the design, subject to the written approval of the A/E.  Such written approval must 
occur prior to the deadline established for the last scheduled addenda to be issued.  The A/E’s 
written approval will be in an issued Addendum.  If the descriptive material is not restrictive, the 
products of other manufacturers specified will be accepted without prior approval provided they 
are compatible with the intent and purpose of the design as determined by the A/E. 
 
 
15. Financial Responsibility of Contractors, Subcontractors and Sub-subcontractors 
 
Contractors shall respond promptly to any inquiry in writing by the DFCM to any concern of 
financial responsibility of the Contractor, Subcontractor or Sub-subcontractor. 
 
 
16. Debarment. 
 
By submitting a bid, the Contractor certifies that neither it nor its principals, including project 
and site managers, have been, or are under consideration for, debarment or suspension, or any 
action that would exclude such from participation in a construction contract by any governmental 
department or agency.  If the Contractor cannot certify this statement, attach to the bid a detailed 
written explanation which must be reviewed and approved by the DFCM as part of the 
requirements for award of the Project. 
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PROJECT SCHEDULE 
Stage II = Two-Stage Bidding Process 

 
 

PROJECT NAME:   HEARING ROOM UPGRADE – UTAH STATE TAX COMMISSION 
     SALT LAKE CITY, UTAH             
DFCM PROJECT #:  05234310 

Event Day Date Time Place 
Stage II Bidding Documents 
Available 

Wednesday November 16, 2005 4:00 PM DFCM, 4110 State Office 
Bldg, SLC, UT and DFCM 
web site * 

Mandatory Pre-bid Site 
Meeting  

Wednesday November 23, 2005 1:00 PM Utah State Tax Commission  
210 North 1950 West SLC, UT

Last Day to Submit 
Questions 

Friday November 25, 2005 4:00 PM DFCM, 4110 State Office 
Bldg, SLC, UT 

Final Addendum Issued 
 

Tuesday November 29, 2005 4:00 PM DFCM, 4110 State Office 
Bldg, SLC, UT or DFCM web 
site* 

Prime Contractors  Turn in 
Bid and Bid Bond / Bid 
Opening in DFCM 
Conference Room 

Thursday December 1, 2005 3:00 PM DFCM, 4110 State Office 
Bldg, SLC, UT 

Subcontractors List Due 
 

Friday December 2, 2005 3:00 PM DFCM, 4110 State Office 
Bldg, SLC, UT 

Project Completion Date Thursday March 30, 2006 4:00 PM  
 
* DFCM’s web site address is http://dfcm.utah.gov 
 

 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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BID FORM 
 
NAME OF BIDDER                                                                                     DATE                  
 
 
To the Division of Facilities Construction and Management 
4110 State Office Building 
Salt Lake City, Utah  84114 
 
The undersigned, responsive to the "Notice to Contractors" and in accordance with the Request for Bids 
for the  HEARING ROOM UPGRADE – UTAH STATE TAX COMMISSION – SALT LAKE 
CITY, UTAH - DFCM PROJECT NO. 05234310 and having examined the Contract Documents and 
the site of the proposed Work and being familiar with all of the conditions surrounding the construction of 
the proposed Project, including the availability of labor, hereby proposes to furnish all labor, materials 
and supplies as required for the Work in accordance with the Contract Documents as specified and within 
the time set forth and at the price stated below.  This price is to cover all expenses incurred in performing 
the Work required under the Contract Documents of which this bid is a part: 
 
I/We acknowledge receipt of the following Addenda:           
 
 
For all work shown on the Drawings and described in the Specifications and Contract Documents, I/we 
agree to perform for the sum of: 
 
                                                                                                                    DOLLARS ($                        ) 
(In case of discrepancy, written amount shall govern) 
 
 
I/We guarantee that the Work will be Substantially Complete March 30, 2006, should I/we be the 
successful bidder, and agree to pay liquidated damages in the amount of $250.00 per day for each day 
after expiration of the Contract Time as stated in Article 3 of the Contractor’s Agreement.  
 
This bid shall be good for 45 days after bid opening.    
 
Enclosed is a 5% bid bond, as required, in the sum of          
 
The undersigned Contractor's License Number for Utah is                                              .   
 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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BID FORM  
PAGE NO. 2 
 
 
Upon receipt of notice of award of this bid, the undersigned agrees to execute the contract within ten (10) 
days, unless a shorter time is specified in Contract Documents, and deliver acceptable Performance and 
Payment bonds in the prescribed form in the amount of 100% of the Contract Sum for faithful 
performance of the contract.  The Bid Bond attached, in the amount not less than five percent (5%) of the 
above bid sum, shall become the property of the Division of Facilities Construction and Management as 
liquidated damages for delay and additional expense caused thereby in the event that the contract is not 
executed and/or acceptable l00% Performance and Payment bonds are not delivered within time set forth. 
 
Type of Organization: 
 
                                                                 
(Corporation, Partnership, Individual, etc.) 
 
 
Any request and information related to Utah Preference Laws: 
 
__________________________________________________ 
 
 
 
 
                                  Respectfully submitted, 
 
 
 
      _____________________________________________ 
      Name of Bidder 
 
 
 
 

ADDRESS: 
 
 
                          _____________________________________________ 
 

_____________________________________________ 
 
 
 
                                    _____________________________________________ 
      Authorized Signature  
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BID BOND 
(Title 63, Chapter 56, U. C. A. l953, as Amended) 

 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That                                                                                                                                                               hereinafter  referred to as 
the "Principal," and                                                                                                                                  , a corporation organized and existing 
under the laws of the State of                                      , with its principal office in the City of ______________ and authorized to transact 
business in this State and U. S. Department of the Treasury Listed, (Circular 570, Companies Holding Certificates of Authority as Acceptable 
Securities on Federal Bonds and as Acceptable Reinsuring Companies); hereinafter referred to as the "Surety," are held and firmly bound unto 
the STATE OF UTAH, hereinafter referred to as the "Obligee," in the amount of $_____                                                   (5% of the 
accompanying bid), being the sum of this Bond to which payment the Principal and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted to Obligee the accompanying 
bid incorporated by reference herein, dated as shown, to enter into a contract in writing for the______________________________________ 
                                                                                                                                                                                                                      Project. 
 

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the said principal does not 
execute a contract and give bond to be approved by the Obligee for the faithful performance thereof within ten (10) days after being notified 
in writing of such contract to the principal, then the sum of the amount stated above will be forfeited to the State of Utah as liquidated 
damages and not as a penalty; if the said principal shall execute a contract and give bond to be approved by the Obligee for the faithful 
performance thereof within ten (10) days after being notified in writing of such contract to the Principal, then this obligation shall be null and 
void.  It is expressly understood and agreed that the liability of the Surety for any and all defaults of the Principal hereunder shall be the full 
penal sum of this Bond.  The Surety, for value received, hereby stipulates and agrees that obligations of the Surety under this Bond shall be 
for a term of sixty (60) days from actual date of the bid opening. 
 

PROVIDED, HOWEVER, that this Bond is executed pursuant to provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, 
as amended, and all liabilities on this Bond shall be determined in accordance with said provisions to  same extent as if it were copied at 
length herein. 
 

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals on the date indicated 
below, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned 
representative, pursuant to authority of its governing body. 
 
DATED this                      day of                                                 , 20                  . 
 
Principal's name and address (if other than a corporation):       Principal's name and address (if a corporation): 
 
                                                                                                                                                                                                   
 
                                                                                                                                                                                                 
 
By:                                                                                                    By:                                                                                 
 
Title:                                                                                                 Title:                                                                                
                                                                                         (Affix Corporate Seal) 
 

Surety's name and address: 
 

                                                                                          
 

                                                                                        
STATE OF                                )  
                                                   ) ss.     By:                                                                                 
COUNTY OF                            )             Attorney-in-Fact                         (Affix Corporate Seal) 

 
On this         day of                         , 20         , personally appeared before me                                                                                    , 

whose identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say 
that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly authorized to execute the same and has 
complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she 
acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this                   day of                                    , 20           . 
My Commission Expires:                                                  
Resides at:                                                                         
                                                                                         

NOTARY PUBLIC 
 
 

Approved As To Form:   May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 

Agency:  _______________________________________________________ 
Agent:    _______________________________________________________ 
Address: _______________________________________________________ 
Phone:    
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INSTRUCTION AND SUBCONTRACTORS LIST FORM 
 

The three low bidders, as well as all other bidders that desire to be considered, are required by law to 
submit to DFCM within 24 hours of bid opening a list of ALL first-tier subcontractors, including the 
subcontractor’s name, bid amount and other information required by Building Board Rule and as stated 
in these Contract Documents, on the following basis: 
 

PROJECTS UNDER $500,000 - ALL SUBS $20,000 OR OVER MUST BE LISTED 
PROJECTS $500,000 OR MORE - ALL SUBS $35,000 OR OVER MUST BE LISTED 

 
•  Any additional subcontractors identified in the bid documents shall also be listed. 
•  The DFCM Director may not consider any bid submitted by a bidder if the bidder fails to submit a 
    subcontractor list meeting the requirements of State law.  
•  List subcontractors for base bid as well as the impact on the list that the selection of any alternate 
    may have. 
•  Bidder may not list more than one subcontractor to perform the same work. 
•  Bidder must list “Self” if performing work itself. 

 
LICENSURE: 
 
The subcontractor’s name, the type of work, the subcontractor’s bid amount, and the subcontractor's 
license number as issued by DOPL, if such license is required under Utah Law, shall be listed.  Bidder 
shall certify that all subcontractors, required to be licensed, are licensed as required by State law.  A 
subcontractor includes a trade contractor or specialty contractor and does not include suppliers who 
provide only materials, equipment, or supplies to a contractor or subcontractor. 
 
BIDDER LISTING 'SELF' AS PERFORMING THE WORK: 
 
Any bidder that is properly licensed for the particular work and intends to perform that work itself in 
lieu of a subcontractor that would otherwise be required to be on the subcontractor list, must insert the 
term ‘Self’ for that category on the subcontractor list form.  Any listing of ‘Self’ on the sublist form 
shall also include the amount allocated for that work. 
 
‘SPECIAL EXCEPTION’: 
 
A bidder may list ‘Special Exception’ in place of a subcontractor when the bidder intends to obtain a 
subcontractor to perform the work at a later date because the bidder was unable to obtain a qualified or 
reasonable bid under the provisions of U.C.A.Section 63A-5-208(4).  The bidder shall insert the term 
‘Special Exception’ for that category of work, and shall provide documentation with the subcontractor 
list describing the bidder’s efforts to obtain a bid of a qualified subcontractor at a reasonable cost and 
why the bidder was unable to obtain a qualified subcontractor bid.  The Director must find that the 
bidder complied in good faith with State law requirements for any ‘Special Exception’ designation, in 
order for the bid to be considered.  If awarded the contract, the Director shall supervise the bidder’s 
efforts to obtain a qualified subcontractor bid.  The amount of the awarded contract may not be 
adjusted to reflect the actual amount of the subcontractor’s bid.   Any listing of ‘Special Exception’ on 
the sublist form shall also include amount allocated for that work. 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM 
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INSTRUCTIONS AND SUBCONTRACTORS LIST FORM 
Page No. 2 
 
 
GROUNDS FOR DISQUALIFICATION: 
 
The Director may not consider any bid submitted by a bidder if the bidder fails to submit a 
subcontractor list meeting the requirements of State law.  Director may withhold awarding the contract 
to a particular bidder if one or more of the proposed subcontractors are considered by the Director to 
be unqualified to do the Work or for such other reason in the best interest of the State of Utah.  
Notwithstanding any other provision in these instructions, if there is a good faith error on the sublist 
form, at the sole discretion of the Director, the Director may provide notice to the contractor and the 
contractor shall have 24 hours to submit the correction to the Director.  If such correction is submitted 
timely, then the sublist requirements shall be considered met. 
 
CHANGES OF SUBCONTRACTORS SPECIFICALLY IDENTIFIED ON SUBLIST FORM: 
 
Subsequent to twenty-four hours after the bid opening, the contractor may change its listed 
subcontractors only after receiving written permission from the Director based on complying with all 
of the following criteria. 
 
(1) The contractor has established in writing that the change is in the best interest of the State and 

that the contractor establishes an appropriate reason for the change, which may include, but not 
is not limited to, the following reasons: the original subcontractor has failed to perform, or is 
not qualified or capable of performing, and/or the subcontractor has requested in writing to be 
released. 

(2) The circumstances related to the request for the change do not indicate any bad faith in the 
original listing of the subcontractors. 

(3) Any requirement set forth by the Director to ensure that the process used to select a new 
subcontractor does not give rise to bid shopping. 

(4) Any increase in the cost of the subject subcontractor work is borne by the contractor.   
(5) Any decrease in the cost of the subject subcontractor work shall result in a deductive change 

order being issued for the contract for such decreased amount. 
(6) The Director will give substantial weight to whether the subcontractor has consented in writing 

to being removed unless the Contractor establishes that the subcontractor is not qualified for 
the work. 

 
EXAMPLE: 
 
Example of a list where there are only four subcontractors: 
 
 

 
  
                TYPE OF WORK 

 
 SUBCONTRACTOR,  
  “SELF” OR “SPECIAL EXCEPTION” 

 
 SUBCONTRACTOR 
       BID AMOUNT 

 
  
  CONT. LICENSE # 

 
ELECTRICAL 

 
ABCD Electric Inc. 

 
       $350,000.00 

 
    123456789000 

 
LANDSCAPING 

 
“Self” 

 
         300,000.00 

 
    123456789000 

 
CONCRETE (ALTERNATE #1) 

 
XYZ Concrete Inc 

 
         298,000.00 

 
     987654321000 

 
MECHANICAL 

 
“Special Exception”  
             (attach documentation) 

 
Fixed at:  350,000.00 

 
 (TO BE PROVIDED 
AFTER OBTAINING 
SUBCONTRACTOR) 

 
PURSUANT TO STATE LAW - SUBCONTRACTOR BID AMOUNTS CONTAINED IN THIS  

SUBCNTRACTOR LIST SHALL NOT BE DISCLOSED UNTIL THE CONTRACT HAS BEEN AWARDED. 



DFCM FORM 7b-2  052505 

 
 

 
 
 

 
SUBCONTRACTORS LIST 

 
 
PROJECT TITLE:                                                                                                                                   
 
Caution:   You must read and comply fully with instructions. 
 

 
  
                TYPE OF WORK 

 
              SUBCONTRACTOR,  
“SELF” OR “SPECIAL EXCEPTION” 

 
 SUBCONTRACTOR 
       BID AMOUNT 

 
  
CONT. LICENSE # 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
We certify that: 
l. This list includes all subcontractors as required by the instructions, including those related to the base bid as well as any 

alternates. 
2. We have listed “Self” or “Special Exception” in accordance with the instructions. 
3. All subcontractors are appropriately licensed as required by State law. 
 

FIRM:                                                                     
 
DATE:                                                SIGNED BY:                                                            
 
NOTICE:   FAILURE TO SUBMIT THIS FORM, PROPERLY COMPLETED AND SIGNED, AS REQUIRED 
IN THESE CONTRACT DOCUMENTS, SHALL BE GROUNDS FOR DFCMS REFUSAL TO ENTER INTO A 
WRITTEN CONTRACT WITH BIDDER.  ACTION MAY BE TAKEN AGAINST BIDDERS BID BOND AS 
DEEMED APPROPRIATE BY DFCM.  ATTACH A SECOND PAGE IF NECESSARY.                                      
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM 
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FUGITIVE DUST PLAN 
 

 
 
 
 
 
The Contractor will fill out the form and file the original with the Division of Air Quality and a copy of 
the form with the Division of Facilities Construction & Management, prior to the issuance of any notice 
to proceed. 
 
The Contractor will be fully responsible for compliance with the Fugitive Dust Control Plan, including 
the adequacy of the plan, any damages, fines, liability, and penalty or other action that results from 
noncompliance. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 1 of 7 
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Utah Division of Air Quality 

April 20, 1999 
 
GUIDANCE THAT MUST BE CONSIDERED IN DEVELOPING AND SUBMITTING A 
DUST CONTROL PLAN FOR COMPLIANCE WITH R307-309-3,  4, 5,  6, 7 
 
Source Information: 
 
1. Name of your operation (source): provide a name if the source is a construction site. 
 
 
 
 
2.  Address or location of your operation or construction site. 
 
 
 
 
 
3. UTM coordinates or Longitude/Latitude of stationary emission points at your operation. 
 
 
 
 
 
4. Lengths of the project, if temporary (time period). 
 
 
 
 
5. Description of process (include all sources of dust and fugitive dust).  Please, if necessary, use 

additional sheets of paper for this description.  Be sure to mark it as an attachment. 
 
 
 
 
 
6. Type of material processed or disturbed. 
 
 
 
7. Amount of material processed (tons per year, tons per month, lbs./hr., and applicable units). 
 
 
 

Page 2 of 7 
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8. Destination of product (where will the material produced be used or transported, be specific, 
provide address or specific location), information needed for temporary relocation applicants. 

 
 
 
 
 
 
9. Identify the individual who is responsible for the implementation and maintenance of fugitive 

dust control measures.  List name(s), position(s) and telephone number(s). 
 
 
 
 
 
 
10. List, and attach copies of any contract lease, liability agreement with other companies that may, 

or will, be responsible for dust control on site or on the project. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 3 of 7 
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Description of Fugitive Dust Emission Activities 

(Things to consider in addressing fugitive dust control strategies.) 
 
 
1. Type of activities (drilling and blasting, road construction, development construction, earth 

moving and excavation, handling and hauling materials, cleaning and leveling, etc). 
 
 
 
 
2. List type of equipment generating the fugitive dust. 
 
 
 
 
3. Diagram the location of each activity or piece of equipment on site.  Please attach the diagram. 
 
 
 
 
4. Provide pictures or drawings of each activity.  Include a drawing of the unpaved/paved road 

network used to move loads “on” and “off” property. 
 
 
 
 
5. Vehicle miles travels on unpaved roads associated with the activity (average speed). 
 
 
 
 
6. Type of dust emitted at each source (coal, cement, sand, soil, clay, dust, etc.) 
 
 
 
 
7. Estimate the size of the release area at which the activity occurs (square miles).  For haul or dirt 

roads include total miles of road in use during the activity. 
 
 
 
 
 
 

Page 4 of 7 
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Description of Fugitive Dust Emission Controls on Site  

 
 
Control strategies must be designed to meet 20% opacity or less on site (a lesser opacity may be defined 
by Approval Order conditions or federal requirements such as NSPS), and control strategies must 
prevent exceeding 10% opacity from fugitive dust at the property boundary (site boundary) for 
compliance with R307-309-3. 
 
1. Types of ongoing emission controls proposed for each activity, each piece of equipment, and 

haul roads. 
 
 
 
 
 
2. Types of additional dust controls proposed for bare, exposed surfaces (chemical stabilization, 

synthetic cover, wind breaks, vegetative cover, etc). 
 
 
 
 
 
3. Method of application of dust suppressant. 
 
 
 
 
 
4. Frequency of application of dust suppressant. 
 
 
 
 
 
5. Explain what triggers the use of a special control measure other than routine measures already in 

place, such as covered loads or measures covered by a permit condition (increase in opacity, high 
winds, citizen complaints, dry conditions, etc). 

 
 
 
 
6. Explain in detail what control strategies/measures will be implemented off-hours, i.e., 

Saturdays/Sundays/Holidays, as well as 6 PM to 6 AM each day. 
 
 

Page 5 of 7 
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Description of Fugitive Dust Control Off-site 
 
Prevent, to the maximum extent possible, deposition of materials, which may create fugitive dust on 
public and private paved roads in compliance with R307-309-5, 6, 7. 
 
1. Types of emission controls initiated by your operation that are in place “off” property 

(application of water, covered loads, sweeping roads, vehicle cleaning, etc.). 
 
 
 
 
 
2. Proposed remedial controls that will be initiated promptly if materials, which may create fugitive 

dust, are deposited on public and private paved roads. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Submit the Dust Control Plan to: 
 
 Executive Secretary   Phone:   (801) 536-4000 
 Utah Air Quality Board  FAX:     (801) 536-4099 
 POB 144820 
 15 North 1950 West 

Salt Lake City, Utah 84114-4820 
 
 
 
 
 
 
 
 
 
 
 

Page 6 of 7 
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Fugitive Dust Control Plan Violation Report 
 
 
When a source is found in violation of R307-309-3 or in violation of the Fugitive Dust Control Plan, the 
course must submit a report to the Executive Secretary within 15 days after receiving a Notice of 
Violation.  The report must include the following information: 
 
1. Name and address of dust source. 
 
 
2. Time and duration of dust episode. 
 
 
3. Meteorological conditions during the dust episode. 
 
 
4. Total number and type of fugitive dust activities and dust producing equipment within each 

operation boundary.  If no change has occurred from the existing dust control plan, the source 
should state that the activity/equipment is the same. 

 
 
5. Fugitive dust activities or dust producing equipment that caused a violation of R-307-309-3 or 

the sources dust control plan. 
 
 
6. Reasons for failing to control dust from the dust generating activity or equipment. 
 
 
7. New and/or additional fugitive dust control strategies necessary to achieve compliance with 

R307-309-3, 4, 5, 6, or 7. 
 
 
8. If it can not be demonstrated that the current approved Dust Control Plan can result in 

compliance with R307-309-3 through 7, the Dust Control Plan must be revised so as to 
demonstrate compliance with 307-309-3 through 7.  Within 30 days of receiving a fugitive dust 
Notice of Violation, the source must submit the revised Plan to the Executive Secretary for 
review and approval. 

 
Submit the Dust Control Plan to: 
 Executive Secretary   Phone:   (801) 536-4000 
 Utah Air Quality Board  FAX:     (801) 536-4099 
 POB 144820 
 15 North 1950 West 
 Salt Lake City, Utah 84114-4820 
 
Attachments:  DFCM Form FDR R-307-309, Rule 307-309 

Page 7 of 7 
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300/300/____/FVA/____/_____/__/_ 
Project No.  ________ 

 
 
 

CONTRACTOR'S  AGREEMENT 
 
FOR: 
 
____________________________________ 
____________________________________ 
____________________________________ 
 
THIS CONTRACTOR'S AGREEMENT, made and entered into this ____ day of _________, 20__, by 
and between the DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT, hereinafter 
referred to as "DFCM", and ______________________________, incorporated in the State of 
___________ and authorized to do business in the State of Utah, hereinafter referred to as "Contractor", 
whose address is ________________________________. 
 
WITNESSETH:  WHEREAS, DFCM intends to have Work performed at _________________ 
_______________________________________________. 
 
WHEREAS, Contractor agrees to perform the Work for the sum stated herein. 
 
NOW, THEREFORE, DFCM and Contractor for the consideration provided in this Contractor's 
Agreement, agree as follows: 
 
ARTICLE  1.  SCOPE  OF  WORK.  The Work to be performed shall be in accordance with the 
Contract Documents prepared by _______________________________________________ and entitled 
“______________________________________________________________.” 
 
The DFCM General Conditions (“General Conditions”) dated May 25, 2005 on file at the office of 
DFCM and available on the DFCM website, are hereby incorporated by reference as part of this 
Agreement and are included in the specifications for this Project.  All terms used in this Contractor's 
Agreement shall be as defined in the Contract Documents, and in particular, the General Conditions.   
 
The Contractor Agrees to furnish labor, materials and equipment to complete the Work as required in the 
Contract Documents which are hereby incorporated by reference.  It is understood and agreed by the 
parties hereto that all Work shall be performed as required in the Contract Documents and shall be 
subject to inspection and approval of DFCM or its authorized representative.  The relationship of the 
Contractor to the DFCM hereunder is that of an independent Contractor. 
 
ARTICLE  2.  CONTRACT  SUM.  The DFCM agrees to pay and the Contractor agrees to accept in 
full performance of this Contractor's Agreement, the sum of ________________________________ 
_______________________________________ DOLLARS AND NO CENTS ($________.00), which 
is the base bid, and which sum also includes the cost of a 100% 
 
 

23 



DFCM FORM 7b-2   012405  

CONTRACTOR'S  AGREEMENT 
PAGE NO. 2 
 
 
Performance Bond and a 100% Payment Bond as well as all insurance requirements of the Contractor.  
Said bonds have already been posted by the Contractor pursuant to State law.  The required proof of 
insurance certificates have been delivered to DFCM in accordance with the General Conditions before 
the execution of this Contractor's Agreement. 
 
ARTICLE  3.  TIME  OF  COMPLETION  AND  DELAY  REMEDY.  The Work shall be 
Substantially Complete within _________________ (___) calendar days after the date of the Notice to 
Proceed.  Contractor agrees to pay liquidated damages in the amount of $______ per day for each day 
after expiration of the Contract Time until the Contractor achieves Substantial Completion in accordance 
with the Contract Documents, if Contractor's delay makes the damages applicable.  The provision for 
liquidated damages is: (a) to compensate the DFCM for delay only; (b) is provided for herein because 
actual damages can not be readily ascertained at the time of execution of this Contractor's Agreement; 
(c) is not a penalty; and (d) shall not prevent the DFCM from maintaining Claims for other non-delay 
damages, such as costs to complete or remedy defective Work. 
 
No action shall be maintained by the Contractor, including its or Subcontractor or suppliers at any tier, 
against the DFCM or State of Utah  for damages or other claims due to losses attributable to hindrances 
or delays from any cause whatsoever, including acts and omissions of the DFCM or its officers, 
employees or agents, except as expressly provided in the General Conditions.  The Contractor may 
receive a written extension of time, signed by the DFCM, in which to complete the Work under this 
Contractor's Agreement in accordance with the General Conditions. 
 
ARTICLE  4.  CONTRACT  DOCUMENTS.  The Contract Documents consist of this Contractor's 
Agreement, the Conditions of the Contract (DFCM General Conditions, Supplementary and other 
Conditions), the Drawings, Specifications, Addenda and Modifications.  The Contract Documents shall 
also include the bidding documents, including the Notice to Contractors, Instructions to 
Bidders/Proposers and the Bid/Proposal, to the extent not in conflict therewith and other documents and 
oral presentations that are documented as an attachment to the contract. 
 
All such documents are hereby incorporated by reference herein.  Any reference in this Contractor's 
Agreement to certain provisions of the Contract Documents shall in no way be construed as to lessen the 
importance or applicability of any other provisions of the Contract Documents. 
 
ARTICLE  5.  PAYMENT.  The DFCM agrees to pay the Contractor from time to time as the Work 
progresses, but not more than once each month after the date of Notice to Proceed, and only upon 
Certificate of the A/E for Work performed during the preceding calendar month, ninety-five percent 
(95%) of the value of the labor performed and ninety-five percent (95%) of the value of materials 
furnished in place or on the site.  The Contractor agrees to furnish to the DFCM invoices for materials 
purchased and on the site but not installed, for which the  
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CONTRACTOR'S  AGREEMENT 
PAGE NO. 3 
 
 
Contractor requests payment and agrees to safeguard and protect such equipment or materials and is 
responsible for safekeeping thereof and if such be stolen, lost or destroyed, to replace same. 
 
Such evidence of labor performed and materials furnished as the DFCM may reasonably require shall be 
supplied by the Contractor at the time of request for Certificate of Payment on account.  Materials for 
which payment has been made cannot be removed from the job site without DFCM's written approval.  
Five percent (5%) of the earned amount shall be retained from each monthly payment.  The retainage, 
including any additional retainage imposed and the release of any retainage, shall be in accordance with 
UCA 13-8-5 as amended.  Contractor shall also comply with the requirements of UCA 13-8-5, including 
restrictions of retainage regarding subcontractors and the distribution of interest earned on the retention 
proceeds.  The DFCM shall not be responsible for enforcing the Contractor’s obligations under State law 
in fulfilling the retention law requirements with subcontractors at any tier. 
 
ARTICLE  6.  INDEBTEDNESS.  Before final payment is made, the Contractor must submit evidence 
satisfactory to the DFCM that all payrolls, materials bills, subcontracts at any tier and outstanding 
indebtedness in connection with the Work have been properly paid.  Final Payment will be made after 
receipt of said evidence, final acceptance of the Work by the DFCM as well as compliance with the 
applicable provisions of the General Conditions. 
 
Contractor shall respond immediately to any inquiry in writing by DFCM as to any concern of financial 
responsibility and DFCM reserves the right to request any waivers, releases or bonds from Contractor in 
regard to any rights of Subcontractors (including suppliers) at any tier or any third parties prior to any 
payment by DFCM to Contractor. 
 
ARTICLE  7.  ADDITIONAL  WORK.  It is understood and agreed by the parties hereto that no 
money will be paid to the Contractor for additional labor or materials furnished unless a new contract in 
writing or a Modification hereof in accordance with the General Conditions and the Contract Documents 
for such additional labor or materials has been executed.  The DFCM specifically reserves the right to 
modify or amend this Contractor's Agreement and the total sum due hereunder either by enlarging or 
restricting the scope of the Work. 
 
ARTICLE  8.  INSPECTIONS.  The Work shall be inspected for acceptance in accordance with the 
General Conditions. 
 
ARTICLE  9.  DISPUTES.  Any dispute, PRE or Claim between the parties shall be subject to the 
provisions of Article 7 of the General Conditions.  DFCM reserves all rights to pursue its rights and 
remedies as provided in the General Conditions.  
 
ARTICLE  10.  TERMINATION,  SUSPENSION  OR  ABANDONMENT.  This Contractor’s 
Agreement may be terminated, suspended or abandoned in accordance with the General Conditions. 
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ARTICLE  11.  DFCM'S  RIGHT  TO  WITHHOLD  CERTAIN  AMOUNT  AND  MAKE  USE 
THEREOF.  The DFCM may withhold from payment to the Contractor such amount as, in DFCM's 
judgment, may be necessary to pay just claims against the Contractor or Subcontractor at any tier for 
labor and services rendered and materials furnished in and about the Work.  The DFCM may apply such 
withheld amounts for the payment of such claims in DFCM's discretion.  In so doing, the DFCM shall be 
deemed the agent of Contractor and payment so made by the DFCM shall be considered as payment 
made under this Contractor's Agreement by the DFCM to the Contractor.  DFCM shall not be liable to 
the Contractor for any such payment made in good faith.  Such withholdings and payments may be made 
without prior approval of the Contractor and may be also be prior to any determination as a result of any 
dispute, PRE, Claim or litigation. 
 
ARTICLE  12.  INDEMNIFICATION.  The Contractor shall comply with the indemnification 
provisions of the General Conditions.  
 
ARTICLE  13.   SUCCESSORS AND ASSIGNMENT  OF  CONTRACT.  The DFCM and 
Contractor, respectively bind themselves, their partners, successors, assigns and legal representatives to 
the other party to this Agreement, and to partners, successors, assigns and legal representatives of such 
other party with respect to all covenants, provisions, rights and responsibilities of this Contractor’s 
Agreement.   The Contractor shall not assign this Contractor’s Agreement without the prior written 
consent of the DFCM, nor shall the Contractor assign any moneys due or to become due as well as any 
rights under this Contractor’s Agreement, without prior written consent of the DFCM. 
 
ARTICLE  14.  RELATIONSHIP  OF  THE  PARTIES.  The Contractor accepts the relationship of 
trust and confidence established by this Contractor's Agreement and covenants with the DFCM to 
cooperate with the DFCM and A/E and use the Contractor's best skill, efforts and judgment in furthering 
the interest of the DFCM; to furnish efficient business administration and supervision; to make best 
efforts to furnish at all times an adequate supply of workers and materials; and to perform the Work in 
the best and most expeditious and economic manner consistent with the interests of the DFCM.  
 
ARTICLE  15.  AUTHORITY  TO  EXECUTE  AND  PERFORM  AGREEMENT.   Contractor 
and DFCM each represent that the execution of this Contractor's Agreement and the performance 
thereunder is within their respective duly authorized powers. 
 
ARTICLE  16.  ATTORNEY  FEES  AND  COSTS.  Except as otherwise provided in the dispute 
resolution provisions of the General Conditions, the prevailing party shall be entitled to reasonable 
attorney fees and costs incurred in any action in the District Court and/or appellate body to enforce this 
Contractor's Agreement or recover damages or any other action as a result of a breach thereof. 
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IN WITNESS WHEREOF, the parties hereto have executed this Contractor's Agreement on the day 
and year stated hereinabove. 
 
 
       CONTRACTOR:                              
 
              
       Signature                                 Date 
 
       Title:         
State of       _____________) 
             )                                                   
County of    _____________)    Please type/print name clearly 
 
On this ____ day of _________, 20____, personally appeared before me, __________________, 
whose identity is personally known to me (or proved to me on the basis of satisfactory evidence) and 
who by me duly sworn (or affirmed), did say that he (she) is the ________________ (title or office) of 
the firm and that said document was signed by him (her) in behalf of said firm. 
 
       _____________________________ 
       Notary Public 
(SEAL) 
       My Commission Expires _________ 
 
 
 
 
APPROVED AS TO AVAILABILITY  DIVISION OF FACILITIES 
OF FUNDS:      CONSTRUCTION AND MANAGEMENT 
 
               
Financial Manager,                      Date  ________________        Date 
Division of Facilities Construction    Manager - 
and Management     Capital ___________  
 
 
 
 
APPROVED AS TO FORM:    APPROVED FOR EXPENDITURE: 
ATTORNEY GENERAL    
May 25, 2005             
By: Alan S. Bachman     Division of Finance                                Date 
 Asst Attorney General 
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PERFORMANCE  BOND 
 (Title 63, Chapter 56, U. C. A. 1953, as Amended) 
 

That                                                                                                                                                           hereinafter referred to as the "Principal" and 
                                                                                                                               , a corporation organized and existing under the laws of the State of  
 , with its principal office in the City of                                      and authorized to transact business in this State and U. S. Department of the Treasury 
Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on  Federal Bonds and as Acceptable Reinsuring Companies); 
hereinafter referred to as the "Surety," are held and firmly bound unto the State of Utah, hereinafter referred to as the "Obligee, " in the amount of    
                                                    DOLLARS ($                                        ) for the payment whereof, the 
said Principal and Surety bind themselves and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered into a certain written Contract  with the Obligee, dated the                   day of                                 , 20         , to 
construct                                                                                                                                                                                                                          
in the County of                                  , State of Utah, Project No.                                    , for the approximate sum of                                
                                                                                                                                                           Dollars ($                                             ), which 
Contract is hereby incorporated by reference herein. 
 

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall faithfully perform the Contract in accordance with the  
Contract Documents including, but not limited to, the Plans, Specifications and conditions   thereof, the one year performance warranty, and the terms of the  
Contract as said Contract may be subject to Modifications or changes, then this obligation shall be void; otherwise it shall remain in full force and effect.  
 

No right of action shall accrue on this bond to or for the use of any person or corporation other than the state named herein or the heirs, executors, 
administrators or successors of the Owner. 
 

The parties agree that the dispute provisions provided in the Contract Documents apply and shall constitute the sole dispute procedures of the parties. 
 

PROVIDED,  HOWEVER, that this Bond is executed pursuant to the Provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, 
and all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this             day of                               ,  20           . 
 
WITNESS OR ATTESTATION: PRINCIPAL: 
 
                                                                                                                                                                                                                   
 

By:                                                                                                       
             (Seal) 

Title:                                                                                                    
 
 
WITNESS OR ATTESTATION:     SURETY: 
 
                                                                                                                                                                                                                  
 

By:                                                                                                    
       Attorney-in-Fact                                                                   (Seal) 

STATE OF                                       ) 
                                                         )   ss. 
COUNTY OF                                   ) 
 
On this               day of                                      ,  20       , personally appeared before me                                                                                                   , whose 
identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney 
in-fact of the above-named Surety Company and  that  he/she is duly authorized to execute the same and has complied in all respects with the laws of Utah  in 
reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this                   day of                                                  , 20             . 
 
My commission expires:                                                         
Resides at:                                                                               ________       

NOTARY PUBLIC 
 
 
 
 

Approved As To Form:  May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 
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PAYMENT  BOND 
 (Title 63, Chapter 56, U. C. A. l953, as Amended) 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That                                                                                                                      hereinafter referred to as the "Principal," and                
                                                 , a corporation organized and existing under the laws of the State  of      authorized to do business in this State 
and U. S. Department of the Treasury Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as 
Acceptable Reinsuring Companies); with its principal office in the City of   ,  hereinafter referred to as the "Surety," are held and firmly bound unto 
the State of Utah hereinafter referred to as the "Obligee," in the amount of            
Dollars ($                                        ) for the payment whereof, the said Principal and Surety bind themselves and their heirs, administrators, executors, successors 
and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the                day of                                     , 20         ,  
to construct                
in the County of                                   , State of Utah, Project No.                                    for the approximate sum of             
                                                                                   Dollars ($                 ), which contract is hereby 
incorporated by reference herein. 
 

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall pay all claimants supplying labor or materials to Principal  
or Principal's Subcontractors in compliance with the provisions of Title 63, Chapter 56, of Utah Code Annotated, l953, as amended, and in the prosecution of the 
Work provided for in said Contract, then, this obligation shall be void; otherwise it shall remain in full force and effect.  
 

That said Surety to this Bond, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions to the terms  
of the Contract or to the Work to be performed thereunder, or the specifications or drawings accompanying same shall in any way affect its obligation on this Bond,  
and does hereby waive notice of any such changes, extensions of time, alterations or additions to the terms of the Contract or to the Work or to the specifications  
or drawings and agrees that they shall become part of the Contract Documents. 
 

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, and  
all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this               day of                              , 20         . 
 
WITNESS OR ATTESTATION:     PRINCIPAL: 
 
                                                                                                                                                                                                            
 

By:                                                                                                     
                                                                                 (Seal) 

Title:                                                                                                    
 
WITNESS OR ATTESTATION:     SURETY: 
 
                                                                                                                                                                                                             
 

By:                                                                                                       
STATE OF                                      )            Attorney-in-Fact                                                                (Seal) 
                                                        )  ss.  
COUNTY OF                                 ) 
 

On this                day of                                                , 20          ,  personally appeared before me             
                                                                                                                                        , whose identity is personally known to me or proved  to  me on  the basis of 
satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly 
authorized to execute the same and has complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and 
obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this               day of                                                             ,  20            . 
 
My commission expires:                                                  
Resides at:                                                                                                                                                                         

   NOTARY PUBLIC 
 
 

Approved As To Form:  May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 
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Agency:  ________________________________________________ 
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CHANGE ORDER #_________________ 
____________________________________________________________________________________________ 
 
CONTRACTOR:     AGENCY OR INSTITUTION:  
       PROJECT NAME:   
       PROJECT NUMBER:   
       CONTRACT NUMBER:   
ARCHITECT:      DATE:     
____________________________________________________________________________________________ 
 

               AMOUNT                 DAYS CONSTRUCTION 
CHANGE 
DIRECTIVE NO. 

PROPOSAL 
REQUEST 
NO.  

 
 INCREASE 

 
 DECREASE 

 
INCREASE 

 
DECREASE 

 
 

     

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

 
 

 
 

  
 

 
 

 
 

 
 

 
 

  
 

 
 

 
 

 
 

 
 

   

                               Amount                Days                 Date 
 
ORIGINAL CONTRACT 

   

 
TOTAL PREVIOUS CHANGE ORDERS  

   
 

 
TOTAL THIS CHANGE ORDER  

   
 

 
ADJUSTED CONTRACT 

   

 
DFCM and Contractor agree that the terms, contract sum, scope of the Work and time specified in this Change Order 
shall constitute the full accord and satisfaction, and complete adjustment to the Contract and includes all direct and 
indirect costs and effects related to, incidental to, and/or reasonably implied from such change in the contract terms, 
sum, scope of the Work and time. 
 
Contractor:                                                                                                                                          

 Date 
Architect/Engineer:                                                                                                                                            

 Date 
Agency or Institution:                                                                                                                          

 Date 
DFCM:                                                                                                                               

 Date 
Funding Verification:                                                                                                               
                                                                                                                Date 
 

Page _____ of _____page(s) 
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  STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM 
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CERTIFICATE  OF  SUBSTANTIAL  COMPLETION 
 
 
PROJECT                                                                                                       PROJECT NO:      
 
AGENCY/INSTITUTION __            
 
AREA ACCEPTED                
 
The Work performed under the subject Contract has been reviewed on this date and found to be Substantially 
Completed as defined in the General Conditions; including that the construction is sufficiently completed in 
accordance with the Contract Documents, as modified by any change orders agreed to by the parties, so that the State 
of Utah can occupy the Project or specified area of the Project for the use for which it is intended. 
 
The DFCM accepts the Project or specified area of the Project as Substantially Complete and will assume full  
possession of the Project or specified area of the Project at                    (time) on                                         (date). 
 
The DFCM accepts the Project for occupancy and agrees to assume full responsibility for maintenance and operation, 
including utilities and insurance, of the Project subject to the itemized responsibilities and/or exceptions noted below: 
 
                
 
                
 
                
 
A list of items to be completed or corrected is attached hereto.  The failure to include an item on it does not alter the 
responsibility of the Contractor to complete all the Work in accordance with the Contract Documents, including 
authorized changes thereof. 
 
The Contractor shall complete or correct the Work on the list of items appended hereto within                      
calendar days from the above date of issuance of this Certificate.  The amount withheld pending completion of the list 
of items noted and agreed to shall be: $_____________________. 
 
       by:         
CONTRACTOR (include name of firm)                                                                                                            DATE 
 
       by:         
A/E                                                                                                                                                                      DATE 
 
       by:         
USING INSTITUTION OR AGENCY                                                                                                              DATE 
 
       by:         
DFCM                                                                                                                                                                  DATE 
 
             cc:  Parties Noted 

DFCM, Director 
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INDEX TO PROJECT MANUAL 
 
 
DIVISION AND SECTION TITLE 
 
 
DIVISION 0 BIDDING AND CONTRACT REQUIREMENTS 
 
 
DIVISION 1 GENERAL REQUIREMENTS 
 
 Section 01100 Summary 
 Section 01250 Contract Modification Procedures 
 Section 01290 Payment Procedures 
 Section 01310 Project Management and Coordination 
 Section 01320 Construction Progress Documentation 
 Section 01330 Submittal Procedures 
 Section 01400 Quality Requirements 
 Section 01420 References 
 Section 01500 Temporary Facilities and Controls 
 Section 01600 Product Requirements 
 Section 01700 Execution Requirements 
 Section 01731 Cutting and Patching 
 Section 01732 Selective Demolition 
 Section 01770 Closeout Procedures 
 
 
DIVISION 2 SITEWORK 
 
 Not Used 
 
 
DIVISION 3 CONCRETE 
 
 Section 03300 Cast-In-Place Concrete 
 
 
DIVISION 4 MASONRY 
 
 Not Used 
 
 
DIVISION 5 METALS 
 
 Not Used 
 
 
DIVISION 6 WOOD AND PLASTICS 
 
 Section 06100 Rough Carpentry 
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DIVISION 7 THERMAL AND MOISTURE PROTECTION 
 
 Section 07210 Building Insulation 
 
 
DIVISION 8 DOORS AND WINDOWS 
 
 Not Used 
 
 
DIVISION 9 FINISHES 
 
 Not Used 
 
 
DIVISION 10 SPECIALTIES 
 
 Not Used 
 
DIVISION 11 EQUIPMENT 
 
 Not Used 
 
DIVISION 12 FURNISHINGS 
 
 Section 12356 Manufactured Casework 
 
DIVISION 13  SPECIAL CONSTRUCTION 
 
 Section 13132 Court audio and video presentation systems 
 
DIVISION 14 CONVEYING SYSTEMS 
 
 Not Used 
 
 
DIVISION 15 MECHANICAL 
 
 Not Used 
 
 
DIVISION 16 ELECTRICAL 
  
 Design Building by Electrical Contractor Refer to drawings. 
  
 
 

END OF INDEX TO PROJECT MANUAL 



DIVISION 1 - GENERAL REQUIREMENTS 
 

 Section 01100 Summary 
 Section 01250 Contract Modification Procedures 
 Section 01290 Payment Procedures 
 Section 01310  Project Management And Coordination 
 Section 01320  Construction Progress Documentation 
 Section 01330 Submittal Procedures 
 Section 01400 Quality Requirements 
 Section 01420 References 
 Section 01500 Temporary Facilities And Controls 
 Section 01600 Product Requirements 
 Section 01700 Execution Requirements 
 Section 01731 Cutting And Patching 

 Section 01732 Selective Demolition 
 Section 01770 Closeout Procedures 
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SECTION 01100 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 USE OF PREMISES 

A. General:  Contractor shall have full use of premises for construction operations, including use of 
Project site, during construction period.  Contractor's use of premises is limited only by Owner's 
right to perform work or to retain other contractors on portions of Project. 

1.3 WORK UNDER OTHER CONTRACTS 

A. Separate Contract:  Owner may award a separate contract for performance of certain 
construction operations at Project site.  Those operations will be conducted simultaneously with 
work under this Contract. 

B. Cooperate fully with separate contractors so work on those contracts may be carried out 
smoothly, without interfering with or delaying work under this Contract. 

1.4 SPECIFICATION FORMATS AND CONVENTIONS 

A. Specification Format:  The Specifications are organized into Divisions and Sections using the 
16-division format and CSI/CSC's "MasterFormat" numbering system. 

1. Section Identification:  The Specifications use section numbers and titles to help cross-
referencing in the Contract Documents.  Sections in the Project Manual are in numeric 
sequence; however, the sequence is incomplete.  Consult the table of contents at the 
beginning of the Project Manual to determine numbers and names of sections in the 
Contract Documents. 

B. Specification Content:  The Specifications use certain conventions for the style of language and 
the intended meaning of certain terms, words, and phrases when used in particular situations.  
These conventions are as follows: 

1. Abbreviated Language:  Language used in the Specifications and other Contract 
Documents is abbreviated.  Words and meanings shall be interpreted as appropriate.  
Words implied, but not stated, shall be inferred as the sense requires.  Singular words 
shall be interpreted as plural, and plural words shall be interpreted as singular where 
applicable as the context of the Contract Documents indicates. 

2. Imperative mood and streamlined language are generally used in the Specifications.  
Requirements expressed in the imperative mood are to be performed by Contractor.  
Occasionally, the indicative or subjunctive mood may be used in the Section Text for 
clarity to describe responsibilities that must be fulfilled indirectly by Contractor or by 
others when so noted. 
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a. The words "shall," "shall be," or "shall comply with," depending on the context, are 
implied where a colon (:) is used within a sentence or phrase. 

1.5 MISCELLANEOUS PROVISIONS 

A. CONTRACTOR USE OF PREMISES 
 

1. General:  During the construction period the Contractor shall have use of the 
premises for construction operations, including use of the site within constraints 
of Phasing Drawings.  The Contractor's use of the premises is limited only by the 
Owner's right to perform work or to retain other contractors on portions of the 
Project. 

2. Use of the Site:  Limit use of the premises to work in areas indicated.  Confine 
operations to areas within contract limits indicated.  Do not disturb portions of the 
site beyond the areas in which the Work is indicated. 
a. Driveways and Entrances:  Keep driveways and entrances serving the 

premises clear and available to the Owner, the Owner's employees, and 
emergency vehicles at all times.  Do not use these areas for parking or 
storage of materials.  Schedule deliveries to minimize space and time 
requirements for storage of materials and equipment on-site. 

b. Do not unreasonably encumber the site with materials or equipment.  
Confine stockpiling of materials and location of storage sheds to the ar-
eas indicated.  If additional storage is necessary obtain and pay for such 
storage off-site. 

c. Lock automotive type vehicles such as passenger cars and trucks and 
other types of mechanized and motorized construction equipment, when 
parked and unattended, so as to prevent unauthorized use.  Do not leave 
such vehicles or equipment unattended with the motor running or the ig-
nition key in place. 

 
 B. DUST CONTROL 
 

1. The Contractor shall be responsible to provide continuous (7 days per week, 24 
hours per day) fugitive dust control measures within the limits of the construction 
site, related sites and adjacent streets and roads. Dust control shall be provided 
for, but not be specifically limited to, the stabilization of unpaved roads, haul 
roads, access roads, spoil sites, borrow and material sources, excavations, em-
bankments, stockpiles, and all other areas which become potential sources of 
dust as a result of construction activities. 

2. Contractor’s dust control measures shall maintain compliance with the General 
Utah Air Pollution Regulations, R446 - Utah Air Conservation Regulations, Sec-
tion 4.5, Fugitive Emissions, applicable County Air Pollution Control Ordinances, 
and as directed by the Architect. Dust control measures shall include but not be 
limited to the following: 
a) Wetting of surfaces with water as appropriate. 
b) Minimizing surface disturbances. 

3. In order to control fugitive dust emissions, Contractor shall apply the following 
procedures and techniques: 
a) Cover loads of materials, debris and waste materials taken from con-

struction sites as needed to suppress dust during transit. 
b) Water down or apply other approved dust control measures to the con-

struction site, haul roads and public access roads as needed to suppress 
dust. 

c) All mud and dirt shall be removed from vehicles prior to entering a paved 
or graveled area or road. Any mud or dirt that is carried out onto paved 



TAX COMMISSION UPGRADE HEARING ROOM  
SUMMARY 01100 - 3 

or graveled surfaces shall be removed from surfaces immediately and no 
less than daily. 

 
C. INCIDENTAL WORK 

 
1. Any work, materials or equipment that may reasonably be inferred from the Con-

tract Documents as being required to produce the intended result shall be sup-
plied by the Contractor at no additional cost to the owner whether or not specifi-
cally called for.  

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01100 



TAX COMMISSION UPGRADE HEARING ROOM  
CONTRACT MODIFICATION PROCEDURES 01250 - 1 

SECTION 01250 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements for handling and processing 
Contract modifications. 

B. Related Sections include the following: 
1. Division 1 Section "Product Requirements" for administrative procedures for handling 

requests for substitutions made after Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing Minor Changes in the Work, not 
involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710, 
"Architect's Supplemental Instructions." 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of proposed 
changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If 
necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Proposal Requests issued by Architect are for information only.  Do not consider them 
instructions either to stop work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request after receipt of Proposal Request, submit a 
quotation estimating cost adjustments to the Contract Sum and the Contract Time 
necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made.  If requested, furnish survey 
data to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of 
trade discounts. 

c. Include an updated Contractor's Construction Schedule that indicates the effect of 
the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship.  Use available total float before requesting an 
extension of the Contract Time. 

B. Contractor-Initiated Proposals:  If latent or unforeseen conditions require modifications to the 
Contract, Contractor may propose changes by submitting a request for a change to Architect. 
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1. Include a statement outlining reasons for the change and the effect of the change on the 
Work.  Provide a complete description of the proposed change.  Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made.  If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include an updated Contractor's Construction Schedule that indicates the effect of the 
change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship.  Use available total float before requesting an extension of the 
Contract Time. 

5. Comply with requirements in Division 1 Section "Product Requirements" if the proposed 
change requires substitution of one product or system for product or system specified. 

C. Proposal Request Form:  Use AIA Document G709 for Proposal Requests. 

1.5 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Proposal Request, Architect will issue a Change Order for signatures 
of Owner and Contractor on AIA Document G701. 

1.6 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive:  Architect may issue a Construction Change Directive on 
AIA Document G714.  Construction Change Directive instructs Contractor to proceed with a 
change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work.  It 
also designates method to be followed to determine change in the Contract Sum or the 
Contract Time. 

B. Documentation:  Maintain detailed records on a time and material basis of work required by the 
Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary 
to substantiate cost and time adjustments to the Contract. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01250 
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SECTION 01290 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to prepare and 
process Applications for Payment. 

B. Related Sections include the following: 
1. Division 1 Section "Contract Modification Procedures" for administrative procedures for 

handling changes to the Contract. 

1.3 DEFINITIONS 

A. Schedule of Values:  A statement furnished by Contractor allocating portions of the Contract 
Sum to various portions of the Work and used as the basis for reviewing Contractor's 
Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the Schedule of Values with preparation of 
Contractor's Construction Schedule. 

1. Correlate line items in the Schedule of Values with other required administrative forms 
and schedules, including the following: 

a. Application for Payment forms with Continuation Sheets. 
b. Submittals Schedule. 

2. Submit the Schedule of Values to Architect at earliest possible date but no later than 
seven days before the date scheduled for submittal of initial Applications for Payment. 

3. Subschedules:  Where the Work is separated into phases requiring separately phased 
payments, provide subschedules showing values correlated with each phase of payment. 

B. Format and Content:  Use the Project Manual table of contents as a guide to establish line items 
for the Schedule of Values.  Provide at least one line item for each Specification Section. 

1. Identification:  Include the following Project identification on the Schedule of Values: 

a. Project name and location. 
b. Name of Architect. 
c. Architect's project number. 
d. Contractor's name and address. 
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e. Date of submittal. 
2. Arrange the Schedule of Values in tabular form with separate columns to indicate the 

following for each item listed: 

a. Related Specification Section or Division. 
b. Description of the Work. 
c. Name of subcontractor. 
d. Name of manufacturer or fabricator. 
e. Name of supplier. 
f. Change Orders (numbers) that affect value. 
g. Dollar value. 

1) Percentage of the Contract Sum to nearest one-hundredth percent, adjusted 
to total 100 percent. 

3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports.  Coordinate with the Project 
Manual table of contents.  Provide several line items for principal subcontract amounts, 
where appropriate. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
5. Provide a separate line item in the Schedule of Values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site.  If specified, 
include evidence of insurance or bonded warehousing. 

6. Provide separate line items in the Schedule of Values for initial cost of materials, for each 
subsequent stage of completion, and for total installed value of that part of the Work. 

7. Each item in the Schedule of Values and Applications for Payment shall be complete.  
Include total cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual 
work-in-place may be shown either as separate line items in the Schedule of 
Values or distributed as general overhead expense, at Contractor's option. 

8. Schedule Updating:  Update and resubmit the Schedule of Values before the next 
Applications for Payment when Change Orders or Construction Change Directives result 
in a change in the Contract Sum. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and payments as 
certified by Architect and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial Completion, 
and final Application for Payment involve additional requirements. 

B. Payment Application Times:  The date for each progress payment is indicated in the Agreement 
between Owner and Contractor.  The period of construction Work covered by each Application 
for Payment is the period indicated in the Agreement. 

C. Payment Application Forms:  Use AIA Document G702 and AIA Document G703 Continuation 
Sheets as form for Applications for Payment. 
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D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor.  Architect will return incomplete 
applications without action. 

1. Entries shall match data on the Schedule of Values and Contractor's Construction 
Schedule.  Use updated schedules if revisions were made. 

2. Include amounts of Change Orders and Construction Change Directives issued before 
last day of construction period covered by application. 

E. Transmittal:  Submit 4 signed and notarized original copies of each Application for Payment to 
Architect by a method ensuring receipt within 24 hours.  One copy shall include waivers of lien 
and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 
information about application. 

F. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's 
liens from subcontractors, sub-subcontractors, and suppliers for construction period covered by 
the previous application. 

1. Submit partial waivers on each item for amount requested in previous application, after 
deduction for retainage, on each item. 

2. When an application shows completion of an item, submit final or full waivers. 
3. Owner reserves the right to designate which entities involved in the Work must submit 

waivers. 
4. Submit final Application for Payment with or preceded by final waivers from every entity 

involved with performance of the Work covered by the application who is lawfully entitled 
to a lien. 

5. Waiver Forms:  Submit waivers of lien on forms, executed in a manner acceptable to 
Owner. 

G. Initial Application for Payment:  Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of Values. 
3. Contractor's Construction Schedule (preliminary if not final). 
4. Products list. 
5. Schedule of unit prices. 
6. Submittals Schedule (preliminary if not final). 
7. List of Contractor's staff assignments. 
8. List of Contractor's principal consultants. 
9. Copies of building permits. 
10. Copies of authorizations and licenses from authorities having jurisdiction for performance 

of the Work. 
11. Initial progress report. 
12. Report of preconstruction conference. 
13. Certificates of insurance and insurance policies. 
14. Performance and payment bonds. 
15. Data needed to acquire Owner's insurance. 
16. Initial settlement survey and damage report if required. 

H. Application for Payment at Substantial Completion:  After issuing the Certificate of Substantial 
Completion, submit an Application for Payment showing 100 percent completion for portion of 
the Work claimed as substantially complete. 
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1. Include documentation supporting claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificates of Partial Substantial Completion issued 
previously for Owner occupancy of designated portions of the Work. 

I. Final Payment Application:  Submit final Application for Payment with releases and supporting 
documentation not previously submitted and accepted, including, but not limited, to the 
following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 
5. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 
6. AIA Document G707, "Consent of Surety to Final Payment." 
7. Evidence that claims have been settled. 
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 
responsibility for corresponding elements of the Work. 

9. Final, liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01290 
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SECTION 01310 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative provisions for coordinating construction operations on 
Project including, but not limited to, the following: 

1. Coordination Drawings. 
2. Administrative and supervisory personnel. 
3. Project meetings. 

B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility 
will be assigned to a specific contractor. 

C. Related Sections include the following: 
1. Division 1 Section "Construction Progress Documentation" for preparing and submitting 

Contractor's Construction Schedule. 
2. Division 1 Section "Execution Requirements" for procedures for coordinating general 

installation and field-engineering services, including establishment of benchmarks and 
control points. 

3. Division 1 Section "Closeout Procedures" for coordinating Contract closeout. 

1.3 COORDINATION 

A. Coordination:  Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate 
construction operations, included in different Sections, that depend on each other for proper 
installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components with other contractors to ensure maximum 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Prepare memoranda for distribution to each party involved, outlining special procedures 
required for coordination.  Include such items as required notices, reports, and list of attendees 
at meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of their 
Work is required. 
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C. Administrative Procedures:  Coordinate scheduling and timing of required administrative 
procedures with other construction activities and activities of other contractors to avoid conflicts 
and to ensure orderly progress of the Work.  Such administrative activities include, but are not 
limited to, the following: 

1. Preparation of Contractor's Construction Schedule. 
2. Preparation of the Schedule of Values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 

D. Conservation:  Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, water, and materials. 

1. Salvage materials and equipment involved in performance of, but not actually 
incorporated into, the Work.  Refer to other Sections for disposition of salvaged materials 
that are designated as Owner's property. 

1.4 SUBMITTALS 

A. Coordination Drawings:  Prepare Coordination Drawings if limited space availability 
necessitates maximum utilization of space for efficient installation of different components or if 
coordination is required for installation of products and materials fabricated by separate entities. 

1. Content:  Project-specific information, drawn accurately to scale.  Do not base 
Coordination Drawings on reproductions of the Contract Documents or standard printed 
data.  Include the following information, as applicable: 

a. Indicate functional and spatial relationships of components of architectural, 
structural, civil, mechanical, and electrical systems. 

b. Indicate required installation sequences. 
c. Indicate dimensions shown on the Contract Drawings and make specific note of 

dimensions that appear to be in conflict with submitted equipment and minimum 
clearance requirements.  Provide alternate sketches to Architect for resolution of 
such conflicts.  Minor dimension changes and difficult installations will not be 
considered changes to the Contract. 

2. Sheet Size:  At least 8-1/2 by 11 inches (215 by 280 mm) but no larger than 30 by 40 
inches (750 by 1000 mm). 

3. Number of Copies:  Submit two opaque copies of each submittal.  Architect, through 
Construction Manager, will return one copy. 

a. Submit five copies where Coordination Drawings are required for operation and 
maintenance manuals.  Architect will retain two copies; remainder will be 
returned.  Mark up and retain one returned copy as a Project Record Drawing. 

4. Refer to individual Sections for Coordination Drawing requirements for Work in those 
Sections. 

B. Key Personnel Names:  Within 5 days of starting construction operations, submit a list of key 
personnel assignments, including superintendent and other personnel in attendance at Project 
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site.  Identify individuals and their duties and responsibilities; list addresses and telephone 
numbers, including home and office telephone numbers.  Provide names, addresses, and 
telephone numbers of individuals assigned as standbys in the absence of individuals assigned 
to Project. 

1. Post copies of list in Project meeting room, in temporary field office, and by each 
temporary telephone.  Keep list current at all times. 

1.5 ADMINISTRATIVE AND SUPERVISORY PERSONNEL 

A. General:  In addition to Project superintendent, provide other administrative and supervisory 
personnel as required for proper performance of the Work. 

1. Include special personnel required for coordination of operations with other contractors. 

1.6 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site, unless otherwise 
indicated. 

1. Attendees:  Inform participants and others involved, and individuals whose presence is 
required, of date and time of each meeting.  Notify Owner and Architect of scheduled 
meeting dates and times. 

2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees. 
3. Minutes:  Record significant discussions and agreements achieved.  Distribute the 

meeting minutes to everyone concerned, including Owner and Architect, within three 
days of the meeting. 

B. Preconstruction Conference:  Schedule a preconstruction conference before starting 
construction, at a time convenient to Owner, and Architect, but no later than 15 days after 
execution of the Agreement.  Hold the conference at Project site or another convenient location.  
Conduct the meeting to review responsibilities and personnel assignments. 

1. Attendees:  Authorized representatives of Owner, Architect, and their consultants; 
Contractor and its superintendent; major subcontractors; suppliers; and other concerned 
parties shall attend the conference.  All participants at the conference shall be familiar 
with Project and authorized to conclude matters relating to the Work. 

2. Agenda:  Discuss items of significance that could affect progress, including the following: 

a. Tentative construction schedule. 
b. Phasing. 
c. Critical work sequencing and long-lead items. 
d. Designation of key personnel and their duties. 
e. Procedures for processing field decisions and Change Orders. 
f. Procedures for requests for interpretations (RFIs). 
g. Procedures for testing and inspecting. 
h. Procedures for processing Applications for Payment. 
i. Distribution of the Contract Documents. 
j. Submittal procedures. 
k. Preparation of Record Documents. 
l. Use of the premises. 
m. Work restrictions. 
n. Owner's occupancy requirements. 
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o. Responsibility for temporary facilities and controls. 
p. Construction waste management and recycling. 
q. Parking availability. 
r. Office, work, and storage areas. 
s. Equipment deliveries and priorities. 
t. First aid. 
u. Security. 
v. Progress cleaning. 
w. Working hours. 

3. Minutes:  Record and distribute meeting minutes. 

C. Preinstallation Conferences:  Conduct a preinstallation conference at Project site before each 
construction activity that requires coordination with other construction. 

1. Attendees:  Installer and representatives of manufacturers and fabricators involved in or 
affected by the installation and its coordination or integration with other materials and 
installations that have preceded or will follow, shall attend the meeting.  Advise Architect 
of scheduled meeting dates. 

2. Agenda:  Review progress of other construction activities and preparations for the 
particular activity under consideration, including requirements for the following: 

a. The Contract Documents. 
b. Options. 
c. Related requests for interpretations (RFIs). 
d. Related Change Orders. 
e. Purchases. 
f. Deliveries. 
g. Submittals. 
h. Review of mockups. 
i. Possible conflicts. 
j. Compatibility problems. 
k. Time schedules. 
l. Weather limitations. 
m. Manufacturer's written recommendations. 
n. Warranty requirements. 
o. Compatibility of materials. 
p. Acceptability of substrates. 
q. Temporary facilities and controls. 
r. Space and access limitations. 
s. Regulations of authorities having jurisdiction. 
t. Testing and inspecting requirements. 
u. Installation procedures. 
v. Coordination with other work. 
w. Required performance results. 
x. Protection of adjacent work. 
y. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, including 
required corrective measures and actions. 

4. Reporting:  Distribute minutes of the meeting to each party present and to parties who 
should have been present. 

5. Do not proceed with installation if the conference cannot be successfully concluded.  
Initiate whatever actions are necessary to resolve impediments to performance of the 
Work and reconvene the conference at earliest feasible date. 
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D. Progress Meetings:  Conduct progress meetings at weekly intervals.  Coordinate dates of 
meetings with preparation of payment requests. 

1. Attendees:  In addition to representatives of Owner and Architect, each contractor, 
subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings.  All participants at the conference shall be familiar with Project and authorized 
to conclude matters relating to the Work. 

2. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review 
other items of significance that could affect progress.  Include topics for discussion as 
appropriate to status of Project. 

a. Contractor's Construction Schedule:  Review progress since the last meeting.  
Determine whether each activity is on time, ahead of schedule, or behind 
schedule, in relation to Contractor's Construction Schedule.  Determine how 
construction behind schedule will be expedited; secure commitments from parties 
involved to do so.  Discuss whether schedule revisions are required to ensure that 
current and subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site utilization. 
8) Temporary facilities and controls. 
9) Work hours. 
10) Hazards and risks. 
11) Progress cleaning. 
12) Quality and work standards. 
13) Status of correction of deficient items. 
14) Field observations. 
15) Requests for interpretations (RFIs). 
16) Status of proposal requests. 
17) Pending changes. 
18) Status of Change Orders. 
19) Pending claims and disputes. 
20) Documentation of information for payment requests. 

3. Minutes:  Record and distribute to Contractor the meeting minutes. 
4. Reporting:  Distribute minutes of the meeting to each party present and to parties who 

should have been present. 

a. Schedule Updating:  Revise Contractor's Construction Schedule after each 
progress meeting where revisions to the schedule have been made or recognized.  
Issue revised schedule concurrently with the report of each meeting. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01310 
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SECTION 01320 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for documenting the progress 
of construction during performance of the Work, including the following: 
1. Contractor's Construction Schedule. 
2. Submittals Schedule. 
3. Daily construction reports. 
4. Material location reports. 
5. Field condition reports. 
6. Special reports. 

B. Related Sections include the following: 
1. Division 1 Section "Payment Procedures" for submitting the Schedule of Values. 
2. Division 1 Section "Project Management and Coordination" for submitting and distributing 

meeting and conference minutes. 
3. Division 1 Section "Submittal Procedures" for submitting schedules and reports. 
4. Division 1 Section "Quality Requirements" for submitting a schedule of tests and 

inspections. 

1.3 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, 
and controlling the construction project.  Activities included in a construction schedule consume 
time and resources. 

1. Critical activities are activities on the critical path.  They must start and finish on the 
planned early start and finish times. 

2. Predecessor Activity:  An activity that precedes another activity in the network. 
3. Successor Activity:  An activity that follows another activity in the network. 

B. Cost Loading:  The allocation of the Schedule of Values for the completion of an activity as 
scheduled.  The sum of costs for all activities must equal the total Contract Sum, unless 
otherwise approved by Architect. 

C. Critical Path:  The longest connected chain of interdependent activities through the network 
schedule that establishes the minimum overall Project duration and contains no float. 

D. Event:  The starting or ending point of an activity. 

E. Float:  The measure of leeway in starting and completing an activity. 
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1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a 
jointly owned, expiring Project resource available to both parties as needed to meet 
schedule milestones and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 
early start of the successor activity. 

3. Total float is the measure of leeway in starting or completing an activity without adversely 
affecting the planned Project completion date. 

F. Major Area:  A story of construction, a separate building, or a similar significant construction 
element. 

G. Milestone:  A key or critical point in time for reference or measurement. 

1.4 SUBMITTALS 

A. Submittals Schedule:  Submit three copies of schedule.  Arrange the following information in a 
tabular format: 

1. Scheduled date for first submittal. 
2. Specification Section number and title. 
3. Submittal category (action or informational). 
4. Name of subcontractor. 
5. Description of the Work covered. 
6. Scheduled date for Architect's final release or approval. 

B. Preliminary Construction Schedule:  Submit two opaque copies. 

1. Approval of cost-loaded preliminary construction schedule will not constitute approval of 
Schedule of Values for cost-loaded activities. 

C. Contractor's Construction Schedule:  Submit two opaque copies of initial schedule, large 
enough to show entire schedule for entire construction period. 

1. Submit an electronic copy of schedule, using software indicated, on CD-R, and labeled to 
comply with requirements for submittals.  Include type of schedule (Initial or Updated) 
and date on label. 

D. Daily Construction Reports:  Submit two copies at monthly intervals. 

E. Material Location Reports:  Submit two copies at monthly intervals. 

F. Field Condition Reports:  Submit two copies at time of discovery of differing conditions. 

G. Special Reports:  Submit two copies at time of unusual event. 

1.5 COORDINATION 

A. Coordinate Contractor's Construction Schedule with the Schedule of Values, list of 
subcontracts, Submittals Schedule, progress reports, payment requests, and other required 
schedules and reports. 

1. Secure time commitments for performing critical elements of the Work from parties 
involved. 
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2. Coordinate each construction activity in the network with other activities and schedule 
them in proper sequence. 

PART 2 - PRODUCTS 

2.1 SUBMITTALS SCHEDULE 

A. Preparation:  Submit a schedule of submittals, arranged in chronological order by dates 
required by construction schedule.  Include time required for review, resubmittal, ordering, 
manufacturing, fabrication, and delivery when establishing dates. 

1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values, and 
Contractor's Construction Schedule. 

2. Initial Submittal:  Submit concurrently with preliminary bar-chart schedule.  Include 
submittals required during the first 60 days of construction.  List those required to 
maintain orderly progress of the Work and those required early because of long lead time 
for manufacture or fabrication. 

a. At Contractor's option, show submittals on the Preliminary Construction Schedule, 
instead of tabulating them separately. 

3. Final Submittal:  Submit concurrently with the first complete submittal of Contractor's 
Construction Schedule. 

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Procedures:  Comply with procedures contained in AGC's "Construction Planning & 
Scheduling." 

B. Time Frame:  Extend schedule from date established for the Notice to Proceed to date of 
Substantial Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows 
an early completion date, unless specifically authorized by Change Order. 

C. Activities:  Treat each story or separate area as a separate numbered activity for each principal 
element of the Work.  Comply with the following: 

1. Activity Duration:  Define activities so no activity is longer than 20 days, unless 
specifically allowed by Architect. 

2. Submittal Review Time:  Include review and resubmittal times indicated in Division 1 
Section "Submittal Procedures" in schedule.  Coordinate submittal review times in 
Contractor's Construction Schedule with Submittals Schedule. 

3. Startup and Testing Time:  Include not less than 10 days for startup and testing. 
4. Substantial Completion:  Indicate completion in advance of date established for 

Substantial Completion, and allow time for Architect's administrative procedures 
necessary for certification of Substantial Completion. 

D. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and 
as follows in schedule, and show how the sequence of the Work is affected. 
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1. Phasing:  Arrange list of activities on schedule by phase. 
2. Work under More Than One Contract:  Include a separate activity for each contract. 
3. Work by Owner:  Include a separate activity for each portion of the Work performed by 

Owner. 
4. Work Restrictions:  Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 
b. Limitations of continued occupancies. 
c. Uninterruptible services. 
d. Partial occupancy before Substantial Completion. 
e. Use of premises restrictions. 
f. Provisions for future construction. 
g. Seasonal variations. 
h. Environmental control. 

5. Work Stages:  Indicate important stages of construction for each major portion of the 
Work, including, but not limited to, the following: 

a. Subcontract awards. 
b. Submittals. 
c. Purchases. 
d. Mockups. 
e. Fabrication. 
f. Sample testing. 
g. Deliveries. 
h. Installation. 
i. Tests and inspections. 
j. Adjusting. 
k. Curing. 
l. Startup and placement into final use and operation. 

6. Area Separations:  Identify each major area of construction for each major portion of the 
Work.  Indicate where each construction activity within a major area must be sequenced 
or integrated with other construction activities to provide for the following: 

a. Structural completion. 
b. Permanent space enclosure. 
c. Completion of mechanical installation. 
d. Completion of electrical installation. 
e. Substantial Completion. 

E. Contract Modifications:  For each proposed contract modification and concurrent with its 
submission, prepare a time-impact analysis using fragnets to demonstrate the effect of the 
proposed change on the overall project schedule. 

2.3 PRELIMINARY CONSTRUCTION SCHEDULE 

A. Bar-Chart Schedule:  Submit preliminary horizontal bar-chart-type construction schedule within 
seven days of date established for the Notice to Proceed. 

B. Preparation:  Indicate each significant construction activity separately.  Identify first workday of 
each week with a continuous vertical line.  Outline significant construction activities for first 60 
days of construction.  Include skeleton diagram for the remainder of the Work and a cash 
requirement prediction based on indicated activities. 
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2.4 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART) 

A. Gantt-Chart Schedule:  Submit a comprehensive, fully developed, horizontal Gantt-chart-type, 
Contractor's Construction Schedule within 15 days of date established for the Notice to 
Proceed.  Base schedule on the Preliminary Construction Schedule and whatever updating and 
feedback was received since the start of Project. 

B. Preparation:  Indicate each significant construction activity separately.  Identify first workday of 
each week with a continuous vertical line. 

1. For construction activities that require 1 month or longer to complete, indicate an 
estimated completion percentage in 10 percent increments within time bar. 

2.5 REPORTS 

A. Daily Construction Reports:  Prepare a daily construction report recording the following 
information concerning events at Project site: 

1. List of subcontractors at Project site. 
2. List of separate contractors at Project site. 
3. Approximate count of personnel at Project site. 
4. Equipment at Project site. 
5. Material deliveries. 
6. High and low temperatures and general weather conditions. 
7. Accidents. 
8. Meetings and significant decisions. 
9. Unusual events (refer to special reports). 
10. Stoppages, delays, shortages, and losses. 
11. Meter readings and similar recordings. 
12. Emergency procedures. 
13. Orders and requests of authorities having jurisdiction. 
14. Change Orders received and implemented. 
15. Construction Change Directives received and implemented. 
16. Services connected and disconnected. 
17. Equipment or system tests and startups. 
18. Partial Completions and occupancies. 
19. Substantial Completions authorized. 

B. Material Location Reports:  At monthly intervals, prepare and submit a comprehensive list of 
materials delivered to and stored at Project site.  List shall be cumulative, showing materials 
previously reported plus items recently delivered.  Include with list a statement of progress on 
and delivery dates for materials or items of equipment fabricated or stored away from Project 
site. 

C. Field Condition Reports:  Immediately on discovery of a difference between field conditions and 
the Contract Documents, prepare and submit a detailed report.  Submit with a request for 
interpretation.  Include a detailed description of the differing conditions, together with 
recommendations for changing the Contract Documents. 

2.6 SPECIAL REPORTS 

A. General:  Submit special reports directly to Owner within one day(s) of an occurrence.  
Distribute copies of report to parties affected by the occurrence. 
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B. Reporting Unusual Events:  When an event of an unusual and significant nature occurs at 
Project site, whether or not related directly to the Work, prepare and submit a special report.  
List chain of events, persons participating, response by Contractor's personnel, evaluation of 
results or effects, and similar pertinent information.  Advise Owner in advance when these 
events are known or predictable. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating:  At monthly intervals, update schedule to reflect 
actual construction progress and activities.  Issue schedule one week before each regularly 
scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 
been recognized or made.  Issue updated schedule concurrently with the report of each 
such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 
limited to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate Actual Completion percentage for each activity. 

B. Distribution:  Distribute copies of approved schedule to Architect, Owner, separate contractors, 
testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 
schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 
2. When revisions are made, distribute updated schedules to the same parties and post in 

the same locations.  Delete parties from distribution when they have completed their 
assigned portion of the Work and are no longer involved in performance of construction 
activities. 

END OF SECTION 01320 



TAX COMMISSION UPGRADE HEARING ROOM 
SUBMITTAL PROCEDURES 01330 - 1 

SECTION 01330 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for submitting Shop 
Drawings, Product Data, Samples, and other submittals. 

B. Related Sections include the following: 

1. Division 1 Section "Payment Procedures" for submitting Applications for Payment and the 
Schedule of Values. 

2. Division 1 Section "Project Management and Coordination" for submitting and distributing 
meeting and conference minutes and for submitting Coordination Drawings. 

3. Division 1 Section "Quality Requirements" for submitting test and inspection reports and 
for mockup requirements. 

4. Division 1 Section "Closeout Procedures" for submitting warranties. 
5. Divisions 2 through 16 Sections for specific requirements for submittals in those Sections. 

1.3 DEFINITIONS 

A. Action Submittals:  Written and graphic information that requires Architect's responsive action. 

B. Informational Submittals:  Written information that does not require Architect's responsive 
action.  Submittals may be rejected for not complying with requirements. 

1.4 SUBMITTAL PROCEDURES 

A. General:  Electronic copies of CAD Drawings of the Contract Drawings will not be provided by 
Architect for Contractor's use in preparing submittals. 

B. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, 
and related activities that require sequential activity. 

2. Coordinate transmittal of different types of submittals for related parts of the Work so 
processing will not be delayed because of need to review submittals concurrently for 
coordination. 

a. Architect reserves the right to withhold action on a submittal requiring coordination 
with other submittals until related submittals are received. 
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C. Submittals Schedule:  Comply with requirements in Division 1 Section "Construction Progress 
Documentation" for list of submittals and time requirements for scheduled performance of 
related construction activities. 

D. Processing Time:  Allow enough time for submittal review, including time for resubmittals, as 
follows.  Time for review shall commence on Architect's receipt of submittal.  No extension of 
the Contract Time will be authorized because of failure to transmit submittals enough in 
advance of the Work to permit processing, including resubmittals. 

1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time if 
coordination with subsequent submittals is required.  Architect will advise Contractor 
when a submittal being processed must be delayed for coordination. 

2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner 
as initial submittal. 

3. Resubmittal Review:  Allow 15 days for review of each resubmittal. 
4. Sequential Review:  Where sequential review of submittals by Architect's consultants, 

Owner, or other parties is indicated, allow 21 days for initial review of each submittal. 

5. Concurrent Consultant Review:  Where the Contract Documents indicate that submittals 
may be transmitted simultaneously to Architect and to Architect's consultants, allow 15 
days for review of each submittal.  Submittal will be returned to Architect before being 
returned to Contractor. 

E. Identification:  Place a permanent label or title block on each submittal for identification. 

1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide a space approximately 6 by 8 inches (150 by 200 mm) on label or beside title 

block to record Contractor's review and approval markings and action taken by Architect. 
3. Include the following information on label for processing and recording action taken: 

a. Project name. 
b. Date. 
c. Name and address of Architect. 
d. Name and address of Contractor. 
e. Name and address of subcontractor. 
f. Name and address of supplier. 
g. Name of manufacturer. 
h. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use Specification Section number followed by a 
decimal point and then a sequential number (e.g., 06100.01).  Resubmittals 
shall include an alphabetic suffix after another decimal point (e.g., 
06100.01.A). 

i. Number and title of appropriate Specification Section. 
j. Drawing number and detail references, as appropriate. 
k. Location(s) where product is to be installed, as appropriate. 
l. Other necessary identification. 

F. Deviations:  Highlight, encircle, or otherwise specifically identify deviations from the Contract 
Documents on submittals. 

G. Additional Copies:  Unless additional copies are required for final submittal, and unless Architect 
observes noncompliance with provisions in the Contract Documents, initial submittal may serve 
as final submittal. 
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1. Submit one copy of submittal to concurrent reviewer in addition to specified number of 
copies to Architect. 

2. Additional copies submitted for maintenance manuals will be marked with action taken 
and will be returned. 

H. Transmittal:  Package each submittal individually and appropriately for transmittal and handling.  
Transmit each submittal using a transmittal form.  Architect will return submittals, without 
review, received from sources other than Contractor. 

1. Transmittal Form:  Use AIA Document G810. 

2. On an attached separate sheet, prepared on Contractor's letterhead, record relevant 
information, requests for data, revisions other than those requested by Architect on 
previous submittals, and deviations from requirements in the Contract Documents, 
including minor variations and limitations.  Include same label information as related 
submittal. 

I. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
3. Resubmit submittals until they are marked "Reviewed". 

J. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities.  Show distribution on transmittal forms. 

K. Use for Construction:  Use only final submittals with mark indicating "Reviewed" taken by 
Architect. 

PART 2 - PRODUCTS 

2.1 ACTION SUBMITTALS 

A. General:  Prepare and submit Action Submittals required by individual Specification Sections. 

B. Product Data:  Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard printed data are 
not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's written recommendations. 
b. Manufacturer's product specifications. 
c. Manufacturer's installation instructions. 
d. Standard color charts. 
e. Manufacturer's catalog cuts. 
f. Wiring diagrams showing factory-installed wiring. 
g. Printed performance curves. 
h. Operational range diagrams. 
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i. Mill reports. 
j. Standard product operation and maintenance manuals. 
k. Compliance with specified referenced standards. 
l. Testing by recognized testing agency. 
m. Application of testing agency labels and seals. 
n. Notation of coordination requirements. 

4. Submit Product Data before or concurrent with Samples. 
5. Number of Copies:  Submit three copies of Product Data, unless otherwise indicated.  

Architect will return two copies.  Mark up and retain one returned copy as a Project 
Record Document. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the 
following information, as applicable: 

a. Dimensions. 
b. Identification of products. 
c. Fabrication and installation drawings. 
d. Roughing-in and setting diagrams. 
e. Wiring diagrams showing field-installed wiring, including power, signal, and control 

wiring. 
f. Shopwork manufacturing instructions. 
g. Templates and patterns. 
h. Schedules. 
i. Design calculations. 
j. Compliance with specified standards. 
k. Notation of coordination requirements. 
l. Notation of dimensions established by field measurement. 
m. Relationship to adjoining construction clearly indicated. 
n. Seal and signature of professional engineer if specified. 
o. Wiring Diagrams:  Differentiate between manufacturer-installed and field-installed 

wiring. 

2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop 
Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm) but no larger than 30 by 
40 inches (750 by 1000 mm). 

3. Number of Copies:  Submit three opaque copies of each submittal, unless copies are 
required for operation and maintenance manuals.  Submit five copies where copies are 
required for operation and maintenance manuals.  Architect will retain two copies; 
remainder will be returned. 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between 
submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories 
together in one submittal package. 

2. Identification:  Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of appropriate Specification Section. 
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3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity.  Sample sets may be 
used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections.  Such Samples must be in an undamaged condition at time 
of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

4. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples:  Submit one full set(s) of available choices where color, 
pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line.  Architect will return submittal with options selected. 

5. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, and 
physically identical with material or product proposed for use, and that show full range of 
color and texture variations expected.  Samples include, but are not limited to, the 
following:  partial sections of manufactured or fabricated components; small cuts or 
containers of materials; complete units of repetitively used materials; swatches showing 
color, texture, and pattern; color range sets; and components used for independent 
testing and inspection. 

a. Number of Samples:  Submit three sets of Samples.  Architect will retain two 
Sample sets; remainder will be returned. 

1) Submit a single Sample where assembly details, workmanship, fabrication 
techniques, connections, operation, and other similar characteristics are to 
be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least three sets of 
paired units that show approximate limits of variations. 

E. Product Schedule or List:  As required in individual Specification Sections, prepare a written 
summary indicating types of products required for the Work and their intended location.  Include 
the following information in tabular form: 

1. Type of product.  Include unique identifier for each product. 
2. Number and name of room or space. 
3. Location within room or space. 
4. Number of Copies:  Submit three copies of product schedule or list, unless otherwise 

indicated.  Architect will return two copies. 

a. Mark up and retain one returned copy as a Project Record Document. 

F. Contractor's Construction Schedule:  Comply with requirements specified in Division 1 Section 
"Construction Progress Documentation" for Construction Manager's action. 

G. Submittals Schedule:  Comply with requirements specified in Division 1 Section "Construction 
Progress Documentation." 
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H. Application for Payment:  Comply with requirements specified in Division 1 Section "Payment 
Procedures." 

I. Schedule of Values:  Comply with requirements specified in Division 1 Section "Payment 
Procedures." 

J. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or supplying 
products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 
4. Number of Copies:  Submit three copies of subcontractor list, unless otherwise indicated.  

Architect will return two copies. 

a. Mark up and retain one returned copy as a Project Record Document. 

2.2 INFORMATIONAL SUBMITTALS 

A. General:  Prepare and submit Informational Submittals required by other Specification Sections. 

1. Number of Copies:  Submit two copies of each submittal, unless otherwise indicated.  
Architect will not return copies. 

2. Certificates and Certifications:  Provide a notarized statement that includes signature of 
entity responsible for preparing certification.  Certificates and certifications shall be 
signed by an officer or other individual authorized to sign documents on behalf of that 
entity. 

3. Test and Inspection Reports:  Comply with requirements specified in Division 1 Section 
"Quality Requirements." 

B. Welding Certificates:  Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents.  Submit record of Welding Procedure 
Specification (WPS) and Procedure Qualification Record (PQR) on AWS forms.  Include names 
of firms and personnel certified. 

C. Installer Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
Installer complies with requirements in the Contract Documents and, where required, is 
authorized by manufacturer for this specific Project. 

D. Manufacturer Certificates:  Prepare written statements on manufacturer's letterhead certifying 
that manufacturer complies with requirements in the Contract Documents.  Include evidence of 
manufacturing experience where required. 

E. Product Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents. 

F. Material Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
material complies with requirements in the Contract Documents. 

G. Material Test Reports:  Prepare reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting test results of material for compliance with 
requirements in the Contract Documents. 
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H. Product Test Reports:  Prepare written reports indicating current product produced by 
manufacturer complies with requirements in the Contract Documents.  Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or 
on comprehensive tests performed by a qualified testing agency. 

I. Preconstruction Test Reports:  Prepare reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of tests performed before installation 
of product, for compliance with performance requirements in the Contract Documents. 

J. Field Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting results of field tests performed either during 
installation of product or after product is installed in its final location, for compliance with 
requirements in the Contract Documents. 

K. Maintenance Data:  Prepare written and graphic instructions and procedures for operation and 
normal maintenance of products and equipment.  Comply with requirements specified in 
Division 1 Section "Operation and Maintenance Data." 

L. Manufacturer's Instructions:  Prepare written or published information that documents 
manufacturer's recommendations, guidelines, and procedures for installing or operating a 
product or equipment.  Include name of product and name, address, and telephone number of 
manufacturer.  Include the following, as applicable: 

1. Preparation of substrates. 
2. Required substrate tolerances. 
3. Sequence of installation or erection. 
4. Required installation tolerances. 
5. Required adjustments. 
6. Recommendations for cleaning and protection. 

M. Manufacturer's Field Reports:  Prepare written information documenting factory-authorized 
service representative's tests and inspections.  Include the following, as applicable: 

1. Name, address, and telephone number of factory-authorized service representative 
making report. 

2. Statement on condition of substrates and their acceptability for installation of product. 
3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual Specification Sections. 

N. Insurance Certificates and Bonds:  Prepare written information indicating current status of 
insurance or bonding coverage.  Include name of entity covered by insurance or bond, limits of 
coverage, amounts of deductibles, if any, and term of the coverage. 

2.3 DELEGATED DESIGN 

A. Performance and Design Criteria:  Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated. 
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1. If criteria indicated are not sufficient to perform services or certification required, submit a 
written request for additional information to Architect. 

B. Delegated-Design Submittal:  In addition to Shop Drawings, Product Data, and other required 
submittals, submit three copies of a statement, signed and sealed by the responsible design 
professional, for each product and system specifically assigned to Contractor to be designed or 
certified by a design professional. 

1. Indicate that products and systems comply with performance and design criteria in the 
Contract Documents.  Include list of codes, loads, and other factors used in performing 
these services. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Review each submittal and check for coordination with other Work of the Contract and for 
compliance with the Contract Documents.  Note corrections and field dimensions.  Mark with 
approval stamp before submitting to Architect 

B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name 
and location, submittal number, Specification Section title and number, name of reviewer, date 
of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 
and approved for compliance with the Contract Documents. 

3.2 ARCHITECT'S ACTION 

A. General:  Architect will not review submittals that do not bear Contractor's approval stamp and 
will return them without action. 

B. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or 
modifications required, and return it.  Architect will stamp each submittal with an action stamp 
and will mark stamp appropriately to indicate action taken. 

C. Informational Submittals:  Architect will review each submittal and will not return it, or will return 
it if it does not comply with requirements.  Architect will forward each submittal to appropriate 
party. 

D. Partial submittals are not acceptable, will be considered nonresponsive, and will be returned 
without review. 

E. Submittals not required by the Contract Documents may not be reviewed and may be 
discarded. 

END OF SECTION 01330 
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SECTION 01400 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for quality assurance and 
quality control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or 
indicated.  These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specific quality-assurance and -control requirements for individual construction activities 
are specified in the Sections that specify those activities.  Requirements in those 
Sections may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and -control procedures that facilitate compliance with the Contract Document 
requirements. 

3. Requirements for Contractor to provide quality-assurance and -control services required 
by Architect, Owner, or authorities having jurisdiction are not limited by provisions of this 
Section. 

C. Related Sections include the following: 
1. Division 1 Section "Construction Progress Documentation" for developing a schedule of 

required tests and inspections. 
2. Divisions 2 through 16 Sections for specific test and inspection requirements. 

1.3 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements.  Services do not include contract 
enforcement activities performed by Architect. 

C. Mockups:  Full-size, physical assemblies that are constructed on-site.  Mockups are used to 
verify selections made under sample submittals, to demonstrate aesthetic effects and, where 
indicated, qualities of materials and execution, and to review construction, coordination, testing, 
or operation; they are not Samples.  Approved mockups establish the standard by which the 
Work will be judged. 
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D. Preconstruction Testing:  Tests and inspections that are performed specifically for the Project 
before products and materials are incorporated into the Work to verify performance or 
compliance with specified criteria. 

E. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing 
agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with industry standards. 

F. Source Quality-Control Testing:  Tests and inspections that are performed at the source, i.e., 
plant, mill, factory, or shop. 

G. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation 
of the Work and for completed Work. 

H. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing 
laboratory shall mean the same as testing agency. 

I. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 
including installation, erection, application, and similar operations. 

1. Using a term such as "carpentry" does not imply that certain construction activities must 
be performed by accredited or unionized individuals of a corresponding generic name, 
such as "carpenter."  It also does not imply that requirements specified apply exclusively 
to tradespeople of the corresponding generic name. 

J. Experienced:  When used with an entity, "experienced" means having successfully completed a 
minimum of five previous projects similar in size and scope to this Project; being familiar with 
special requirements indicated; and having complied with requirements of authorities having 
jurisdiction. 

1.4 CONFLICTING REQUIREMENTS 

A. General:  If compliance with two or more standards is specified and the standards establish 
different or conflicting requirements for minimum quantities or quality levels, comply with the 
most stringent requirement.  Refer uncertainties and requirements that are different, but 
apparently equal, to Architect for a decision before proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be 
the minimum provided or performed.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.  
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements.  Refer uncertainties to Architect for a decision 
before proceeding. 

1.5 SUBMITTALS 

A. Schedule of Tests and Inspections:  Prepare in tabular form and include the following: 

1. Specification Section number and title. 
2. Description of test and inspection. 
3. Identification of applicable standards. 
4. Identification of test and inspection methods. 
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5. Number of tests and inspections required. 
6. Time schedule or time span for tests and inspections. 
7. Entity responsible for performing tests and inspections. 
8. Requirements for obtaining samples. 
9. Unique characteristics of each quality-control service. 

B. Reports:  Prepare and submit certified written reports that include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

C. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents, established for 
compliance with standards and regulations bearing on performance of the Work. 

1.6 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this Article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 
work similar in material, design, and extent to that indicated for this Project, whose work has 
resulted in construction with a record of successful in-service performance. 

C. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units. 

D. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to 
practice in jurisdiction where Project is located and who is experienced in providing engineering 
services of the kind indicated.  Engineering services are defined as those performed for 
installations of the system, assembly, or product that are similar to those indicated for this 
Project in material, design, and extent. 
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F. Specialists:  Certain sections of the Specifications require that specific construction activities 
shall be performed by entities who are recognized experts in those operations.  Specialists shall 
satisfy qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirement for specialists shall not supersede building codes and regulations governing 
the Work. 

G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the 
experience and capability to conduct testing and inspecting indicated, as documented according 
to ASTM E 548; and with additional qualifications specified in individual Sections; and where 
required by authorities having jurisdiction, that is acceptable to authorities. 

1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7. 
2. NVLAP:  A testing agency accredited according to NIST's National Voluntary Laboratory 

Accreditation Program. 

H. Factory-Authorized Service Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 

I. Preconstruction Testing:  Where testing agency is indicated to perform preconstruction testing 
for compliance with specified requirements for performance and test methods, comply with the 
following: 

1. Contractor responsibilities include the following: 

a. Provide test specimens representative of proposed products and construction. 
b. Submit specimens in a timely manner with sufficient time for testing and analyzing 

results to prevent delaying the Work. 
c. Provide sizes and configurations of test assemblies, mockups, and laboratory 

mockups to adequately demonstrate capability of products to comply with 
performance requirements. 

d. Build site-assembled test assemblies and mockups using installers who will 
perform same tasks for Project. 

e. Build laboratory mockups at testing facility using personnel, products, and methods 
of construction indicated for the completed Work. 

f. When testing is complete, remove test specimens, assemblies, mockups, and 
laboratory mockups; do not reuse products on Project. 

2. Testing Agency Responsibilities:  Submit a certified written report of each test, inspection, 
and similar quality-assurance service to Architect, with copy to Contractor.  Interpret tests 
and inspections and state in each report whether tested and inspected work complies 
with or deviates from the Contract Documents. 

J. Mockups:  Before installing portions of the Work requiring mockups, build mockups for each 
form of construction and finish required to comply with the following requirements, using 
materials indicated for the completed Work: 

1. Build mockups in location and of size indicated or, if not indicated, as directed by 
Architect. 

2. Notify Architect seven days in advance of dates and times when mockups will be 
constructed. 

3. Demonstrate the proposed range of aesthetic effects and workmanship. 
4. Obtain Architect's approval of mockups before starting work, fabrication, or construction. 



TAX COMMISSION UPGRADE HEARING ROOM  
QUALITY REQUIREMENTS 01400 - 5 

a. Allow seven days for initial review and each re-review of each mockup. 

5. Maintain mockups during construction in an undisturbed condition as a standard for 
judging the completed Work. 

6. Demolish and remove mockups when directed, unless otherwise indicated. 

1.7 QUALITY CONTROL 

A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspecting they are engaged 
to perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated by work 
that failed to comply with the Contract Documents will be charged to Contractor. 

B. Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.  Unless 
otherwise indicated, provide quality-control services specified and those required by authorities 
having jurisdiction.  Perform quality-control services required of Contractor by authorities having 
jurisdiction, whether specified or not. 

1. Where services are indicated as Contractor's responsibility, engage a qualified testing 
agency to perform these quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

2. Notify testing agencies at least 24 hours in advance of time when Work that requires 
testing or inspecting will be performed. 

3. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

4. Testing and inspecting requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

5. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 

C. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections.  Report results in writing as specified in Division 1 Section "Submittal 
Procedures." 

D. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

E. Testing Agency Responsibilities:  Cooperate with Architect and Contractor in performance of 
duties.  Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the 
Work during performance of its services. 

2. Determine the location from which test samples will be taken and in which in-situ tests 
are conducted. 
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3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-
control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or 
approve or accept any portion of the Work. 

6. Do not perform any duties of Contractor. 

F. Associated Services:  Cooperate with agencies performing required tests, inspections, and 
similar quality-control services, and provide reasonable auxiliary services as requested.  Notify 
agency sufficiently in advance of operations to permit assignment of personnel.  Provide the 
following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspecting.  Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
7. Security and protection for samples and for testing and inspecting equipment at Project 

site. 

G. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance 
and -control services with a minimum of delay and to avoid necessity of removing and replacing 
construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

1.8 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Owner will engage a qualified testing agency/special inspector 
to conduct special tests and inspections required by authorities having jurisdiction as the 
responsibility of Owner, and as follows: 

B. Special Tests and Inspections:  Conducted by a qualified testing agency/special inspector as 
required by authorities having jurisdiction, as indicated in individual Specification Sections, and 
as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 
and reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed in 
the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Architect with copy to Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, which 
includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected work. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Prepare a record of tests and inspections.  Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site.  Post changes and modifications as they occur.  Provide access to 
test and inspection log for Architect's reference during normal working hours. 

3.2 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections.  Restore patched areas and extend restoration into adjoining 
areas with durable seams that are as invisible as possible. 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 01400 
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SECTION 01420 - REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General:  Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved":  When used to convey Architect's action on Contractor's submittals, applications, 
and requests, "approved" is limited to Architect's duties and responsibilities as stated in the 
Conditions of the Contract. 

C. "Directed":  A command or instruction by Architect.  Other terms including "requested," 
"authorized," "selected," "approved," "required," and "permitted" have the same meaning as 
"directed." 

D. "Indicated":  Requirements expressed by graphic representations or in written form on 
Drawings, in Specifications, and in other Contract Documents.  Other terms including "shown," 
"noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that control 
performance of the Work. 

F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations. 

G. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, 
assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing, 
protecting, cleaning, and similar operations. 

H. "Provide":  Furnish and install, complete and ready for the intended use. 

I. "Project Site":  Space available for performing construction activities.  The extent of Project site 
is shown on Drawings and may or may not be identical with the description of the land on which 
Project is to be built. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more stringent 
requirements, applicable construction industry standards have the same force and effect as if 
bound or copied directly into the Contract Documents to the extent referenced.  Such standards 
are made a part of the Contract Documents by reference. 



TAX COMMISSION UPGRADE HEARING ROOM  
REFERENCES 01420 - 2 

B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents, 
unless otherwise indicated. 

C. Copies of Standards:  Each entity engaged in construction on Project should be familiar with 
industry standards applicable to its construction activity.  Copies of applicable standards are not 
bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, obtain 
copies directly from publication source. 

D. Abbreviations and Acronyms for Standards and Regulations:  Where abbreviations and 
acronyms are used in Specifications or other Contract Documents, they shall mean the 
recognized name of the standards and regulations. 

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities indicated in Gale 
Research's "Encyclopedia of Associations" or in Columbia Books' "National Trade & 
Professional Associations of the U.S." 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01420 
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SECTION 01500 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes requirements for temporary facilities and controls, including temporary 
utilities, support facilities, and security and protection facilities. 

B. Temporary utilities include, but are not limited to, the following: 

1. Sewers and drainage. 
2. Water service and distribution. 
3. Sanitary facilities, including toilets, wash facilities, and drinking-water facilities. 
4. Heating and cooling facilities. 
5. Ventilation. 
6. Electric power service. 
7. Lighting. 
8. Telephone service. 

C. Support facilities include, but are not limited to, the following: 

1. Temporary roads and paving. 
2. Dewatering facilities and drains. 
3. Project identification and temporary signs. 
4. Waste disposal facilities. 
5. Field offices. 
6. Storage and fabrication sheds. 
7. Lifts and hoists. 
8. Temporary stairs. 
9. Construction aids and miscellaneous services and facilities. 

D. Security and protection facilities include, but are not limited to, the following: 

1. Environmental protection. 
2. Stormwater control. 
3. Tree and plant protection. 
4. Pest control. 
5. Site enclosure fence. 
6. Security enclosure and lockup. 
7. Barricades, warning signs, and lights. 
8. Temporary enclosures. 
9. Fire protection. 
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1.3 DEFINITIONS 

A. Permanent Enclosure:  As determined by Architect, permanent or temporary roofing is 
complete, insulated, and weathertight; exterior walls are insulated and weathertight; and all 
openings are closed with permanent construction or substantial temporary closures. 

1.4 USE CHARGES 

A. General:  Cost or use charges for temporary facilities are not chargeable to Owner or Architect 
and shall be included in the Contract Sum.  Allow other entities to use temporary services and 
facilities without cost, including, but not limited to, the following: 

1. Owner's construction forces. 
2. Occupants of Project. 
3. Architect. 
4. Testing agencies. 
5. Personnel of authorities having jurisdiction. 

1.5 QUALITY ASSURANCE 

A. Standards:  Comply with ANSI A10.6, NECA's "Temporary Electrical Facilities," and NFPA 241. 

1. Trade Jurisdictions:  Assigned responsibilities for installation and operation of temporary 
utilities are not intended to interfere with trade regulations and union jurisdictions. 

2. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for 
temporary electric service.  Install service to comply with NFPA 70. 

B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each 
temporary utility before use.  Obtain required certifications and permits. 

1.6 PROJECT CONDITIONS 

A. Temporary Utilities:  At earliest feasible time, when acceptable to Owner, change over from use 
of temporary service to use of permanent service. 

1. Temporary Use of Permanent Facilities:  Installer of each permanent service shall 
assume responsibility for operation, maintenance, and protection of each permanent 
service during its use as a construction facility before Owner's acceptance, regardless of 
previously assigned responsibilities. 

B. Conditions of Use:  The following conditions apply to use of temporary services and facilities by 
all parties engaged in the Work: 

1. Keep temporary services and facilities clean and neat. 
2. Relocate temporary services and facilities as required by progress of the Work. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Provide new materials.  Undamaged, previously used materials in serviceable 
condition may be used if approved by Architect.  Provide materials suitable for use intended. 

B. Chain-Link Fencing:  Minimum 2-inch (50-mm), 0.148-inch- (3.76-mm-) thick, galvanized steel, 
chain-link fabric fencing; minimum 6 feet (1.8 m) high with galvanized steel pipe posts; minimum 
2-3/8-inch- (60-mm-) OD line posts and 2-7/8-inch- (73-mm-) OD corner and pull posts. 

C. Lumber and Plywood:  Comply with requirements in Division 6 Section "Rough Carpentry." 

D. Tarpaulins:  Fire-resistive labeled with flame-spread rating of 15 or less. 

E. Water:  Potable. 

2.2 EQUIPMENT 

A. General:  Provide equipment suitable for use intended. 
1. Field Offices:  Mobile units with lockable entrances, operable windows, and serviceable 

finishes; heated and air conditioned; on foundations adequate for normal loading. 

B. Fire Extinguishers:  Hand carried, portable, UL rated.  Provide class and extinguishing agent as 
indicated or a combination of extinguishers of NFPA-recommended classes for exposures. 

1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, and size 
required by location and class of fire exposure. 

C. Self-Contained Toilet Units:  Single-occupant units of chemical, aerated recirculation, or 
combustion type; vented; fully enclosed with a glass-fiber-reinforced polyester shell or similar 
nonabsorbent material. 

D. Drinking-Water Fixtures:  Containerized, tap-dispenser, bottled-water drinking-water units, 
including paper cup supply. 

E. Heating Equipment:  Unless Owner authorizes use of permanent heating system, provide 
vented, self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic 
control. 

1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type heating 
units is prohibited. 

2. Heating Units:  Listed and labeled, by a testing agency acceptable to authorities having 
jurisdiction, and marked for intended use for type of fuel being consumed. 

F. Electrical Outlets:  Properly configured, NEMA-polarized outlets to prevent insertion of 110- to 
120-V plugs into higher-voltage outlets; equipped with ground-fault circuit interrupters, reset 
button, and pilot light. 

G. Power Distribution System Circuits:  Where permitted and overhead and exposed for 
surveillance, wiring circuits, not exceeding 125-V ac, 20-A rating, and lighting circuits may be 
nonmetallic sheathed cable. 
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PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 
with performance of the Work.  Relocate and modify facilities as required. 

B. Provide each facility ready for use when needed to avoid delay.  Maintain and modify as 
required.  Do not remove until facilities are no longer needed or are replaced by authorized use 
of completed permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. General:  Engage appropriate local utility company to install temporary service or connect to 
existing service.  Where utility company provides only part of the service, provide the remainder 
with matching, compatible materials and equipment.  Comply with utility company 
recommendations. 

1. Arrange with utility company, Owner, and existing users for time when service can be 
interrupted, if necessary, to make connections for temporary services. 

2. Provide adequate capacity at each stage of construction.  Before temporary utility is 
available, provide trucked-in services. 

3. Obtain easements to bring temporary utilities to Project site where Owner's easements 
cannot be used for that purpose. 

B. Telephone Service:  Provide temporary telephone service throughout construction period for 
common-use facilities used by all personnel engaged in construction activities. 

1. At each telephone, post a list of important telephone numbers. 

a. Police and fire departments. 
b. Ambulance service. 
c. Contractor's home office. 
d. Architect's office. 
e. Engineers' offices. 
f. Owner's office. 
g. Principal subcontractors' field and home offices. 

2. Provide voice-mail service on superintendent's telephone. 
3. Provide a portable cellular telephone for superintendent's use in making and receiving 

telephone calls when away from field office. 

3.3 SUPPORT FACILITIES INSTALLATION 

A. General:  Comply with the following: 

1. Locate field offices, storage sheds, sanitary facilities, and other temporary construction 
and support facilities for easy access. 

2. Provide incombustible construction for offices, shops, and sheds located within 
construction area or within 30 feet (9 m) of building lines.  Comply with NFPA 241. 
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3. Maintain support facilities until near Substantial Completion.  Remove before Substantial 
Completion.  Personnel remaining after Substantial Completion will be permitted to use 
permanent facilities, under conditions acceptable to Owner. 

B. Project Identification and Temporary Signs:  Prepare Project identification and other signs in 
sizes indicated.  Install signs where indicated to inform public and persons seeking entrance to 
Project.  Do not permit installation of unauthorized signs. 

1. Engage an experienced sign painter to apply graphics for Project identification signs.  
Comply with details indicated. 

2. Prepare temporary signs to provide directional information to construction personnel and 
visitors. 

3. Construct signs of exterior-type Grade B-B high-density concrete form overlay plywood in 
sizes and thicknesses indicated.  Support on posts or framing of preservative-treated 
wood or steel. 

4. Paint sign panel and applied graphics with exterior-grade alkyd gloss enamel over 
exterior primer. 

C. Waste Disposal Facilities:  Provide waste-collection containers in sizes adequate to handle 
waste from construction operations.  Containerize and clearly label hazardous, dangerous, or 
unsanitary waste materials separately from other waste. 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 
construction in ways and by methods that comply with environmental regulations and that 
minimize possible air, waterway, and subsoil contamination or pollution or other undesirable 
effects.  Avoid using tools and equipment that produce harmful noise.  Restrict use of 
noisemaking tools and equipment to hours that will minimize complaints from persons or firms 
near Project site. 

B. Temporary Fire Protection:  Until fire-protection needs are supplied by permanent facilities, 
install and maintain temporary fire-protection facilities of types needed to protect against 
reasonably predictable and controllable fire losses.  Comply with NFPA 241. 

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Termination and Removal:  Remove each temporary facility when need for its service has 
ended, when it has been replaced by authorized use of a permanent facility, or no later than 
Substantial Completion.  Complete or, if necessary, restore permanent construction that may 
have been delayed because of interference with temporary facility.  Repair damaged Work, 
clean exposed surfaces, and replace construction that cannot be satisfactorily repaired. 

END OF SECTION 01500 
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SECTION 01600 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for selection of products for 
use in Project; product delivery, storage, and handling; manufacturers' standard warranties on 
products; special warranties; product substitutions; and comparable products. 

B. Related Sections include the following: 
1. Division 1 Section "References" for applicable industry standards for products specified. 
2. Division 1 Section "Closeout Procedures" for submitting warranties for Contract closeout. 
3. Divisions 2 through 16 Sections for specific requirements for warranties on products and 

installations specified to be warranted. 

1.3 DEFINITIONS 

A. Products:  Items purchased for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock.  The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature, that is current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another project or 
facility.  Products salvaged or recycled from other projects are not considered new 
products. 

3. Comparable Product:  Product that is demonstrated and approved through submittal 
process, or where indicated as a product substitution, to have the indicated qualities 
related to type, function, dimension, in-service performance, physical properties, 
appearance, and other characteristics that equal or exceed those of specified product. 

B. Substitutions:  Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 

C. Basis-of-Design Product Specification:  Where a specific manufacturer's product is named and 
accompanied by the words "basis of design," including make or model number or other 
designation, to establish the significant qualities related to type, function, dimension, in-service 
performance, physical properties, appearance, and other characteristics for purposes of 
evaluating comparable products of other named manufacturers. 
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1.4 SUBMITTALS 

A. Product List:  Submit a list, in tabular from, showing specified products.  Include generic names 
of products required.  Include manufacturer's name and proprietary product names for each 
product. 

1. Coordinate product list with Contractor's Construction Schedule and the Submittals 
Schedule. 

2. Form:  Tabulate information for each product under the following column headings: 

a. Specification Section number and title. 
b. Generic name used in the Contract Documents. 
c. Proprietary name, model number, and similar designations. 
d. Manufacturer's name and address. 
e. Supplier's name and address. 
f. Installer's name and address. 
g. Projected delivery date or time span of delivery period. 
h. Identification of items that require early submittal approval for scheduled delivery 

date. 

3. Initial Submittal:  Within 30 days after date of commencement of the Work, submit 3 
copies of initial product list.  Include a written explanation for omissions of data and for 
variations from Contract requirements. 

a. At Contractor's option, initial submittal may be limited to product selections and 
designations that must be established early in Contract period. 

4. Completed List:  Within 60 days after date of commencement of the Work, submit 3 
copies of completed product list.  Include a written explanation for omissions of data and 
for variations from Contract requirements. 

5. Architect's Action:  Architect will respond in writing to Contractor within 15 days of receipt 
of completed product list.  Architect's response will include a list of unacceptable product 
selections and a brief explanation of reasons for this action.  Architect's response, or lack 
of response, does not constitute a waiver of requirement to comply with the Contract 
Documents. 

B. Substitution Requests:  Submit three copies of each request for consideration.  Identify product 
or fabrication or installation method to be replaced.  Include Specification Section number and 
title and Drawing numbers and titles. 

1. Substitution Request Form:  Use CSI Form 13.1A. 
2. Documentation:  Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified material or product cannot be provided. 
b. Coordination information, including a list of changes or modifications needed to 

other parts of the Work and to construction performed by Owner and separate 
contractors, that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of 
the Work specified.  Significant qualities may include attributes such as 
performance, weight, size, durability, visual effect, and specific features and 
requirements indicated. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
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f. List of similar installations for completed projects with project names and 
addresses and names and addresses of architects and owners. 

g. Material test reports from a qualified testing agency indicating and interpreting test 
results for compliance with requirements indicated. 

h. Research/evaluation reports evidencing compliance with building code in effect for 
Project, from a model code organization acceptable to authorities having 
jurisdiction. 

i. Detailed comparison of Contractor's Construction Schedule using proposed 
substitution with products specified for the Work, including effect on the overall 
Contract Time.  If specified product or method of construction cannot be provided 
within the Contract Time, include letter from manufacturer, on manufacturer's 
letterhead, stating lack of availability or delays in delivery. 

j. Cost information, including a proposal of change, if any, in the Contract Sum. 
k. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents and is appropriate for applications indicated. 
l. Contractor's waiver of rights to additional payment or time that may subsequently 

become necessary because of failure of proposed substitution to produce 
indicated results. 

3. Architect's Action:  If necessary, Architect will request additional information or 
documentation for evaluation within 7 days of receipt of a request for substitution.  
Architect will notify Contractor of acceptance or rejection of proposed substitution within 
15 days of receipt of request, or 7 days of receipt of additional information or 
documentation, whichever is later. 

a. Form of Acceptance:  Change Order. 
b. Use product specified if Architect cannot make a decision on use of a proposed 

substitution within time allocated. 

C. Comparable Product Requests:  Submit three copies of each request for consideration.  Identify 
product or fabrication or installation method to be replaced.  Include Specification Section 
number and title and Drawing numbers and titles. 

1. Architect's Action:  If necessary, Architect will request additional information or 
documentation for evaluation within one week of receipt of a comparable product request.  
Architect will notify Contractor of approval or rejection of proposed comparable product 
request within 15 days of receipt of request, or 7 days of receipt of additional information 
or documentation, whichever is later. 

a. Form of Approval:  As specified in Division 1 Section "Submittal Procedures." 
b. Use product specified if Architect cannot make a decision on use of a comparable 

product request within time allocated. 

D. Basis-of-Design Product Specification Submittal:  Comply with requirements in Division 1 
Section "Submittal Procedures."  Show compliance with requirements. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two or more 
products for use on Project, product selected shall be compatible with products previously 
selected, even if previously selected products were also options. 

1. Each contractor is responsible for providing products and construction methods 
compatible with products and construction methods of other contractors. 
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2. If a dispute arises between contractors over concurrently selectable but incompatible 
products, Architect will determine which products shall be used. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft.  Comply with manufacturer's written instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 
losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to ensure compliance with the Contract Documents and to 
ensure that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 
4. Store cementitious products and materials on elevated platforms. 
5. Store foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 
6. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 
7. Protect stored products from damage and liquids from freezing. 
8. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces.  Coordinate location with Owner. 

1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty:  Preprinted written warranty published by individual 
manufacturer for a particular product and specifically endorsed by manufacturer to 
Owner. 

2. Special Warranty:  Written warranty required by or incorporated into the Contract 
Documents, either to extend time limit provided by manufacturer's warranty or to provide 
more rights for Owner. 

B. Special Warranties:  Prepare a written document that contains appropriate terms and 
identification, ready for execution.  Submit a draft for approval before final execution. 
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1. Manufacturer's Standard Form:  Modified to include Project-specific information and 
properly executed. 

2. Specified Form:  When specified forms are included with the Specifications, prepare a 
written document using appropriate form properly executed. 

3. Refer to Divisions 2 through 16 Sections for specific content requirements and particular 
requirements for submitting special warranties. 

C. Submittal Time:  Comply with requirements in Division 1 Section "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract Documents, 
that are undamaged and, unless otherwise indicated, that are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Where products are accompanied by the term "match sample," sample to be matched is 
Architect's. 

6. Descriptive, performance, and reference standard requirements in the Specifications 
establish "salient characteristics" of products. 

7. Or Equal:  Where products are specified by name and accompanied by the term "or 
equal" or "or approved equal" or "or approved," comply with provisions in Part 2 
"Comparable Products" Article to obtain approval for use of an unnamed product. 

B. Product Selection Procedures: 

1. Product:  Where Specifications name a single product and manufacturer, provide the 
named product that complies with requirements. 

2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, 
provide a product by the named manufacturer or source that complies with requirements. 

3. Products:  Where Specifications include a list of names of both products and 
manufacturers, provide one of the products listed that complies with requirements. 

4. Manufacturers:  Where Specifications include a list of manufacturers' names, provide a 
product by one of the manufacturers listed that complies with requirements. 

5. Available Products:  Where Specifications include a list of names of both products and 
manufacturers, provide one of the products listed, or an unnamed product, that complies 
with requirements.  Comply with provisions in Part 2 "Comparable Products" Article for 
consideration of an unnamed product. 

6. Available Manufacturers:  Where Specifications include a list of manufacturers, provide a 
product by one of the manufacturers listed, or an unnamed manufacturer, that complies 
with requirements.  Comply with provisions in Part 2 "Comparable Products" Article for 
consideration of an unnamed product. 

7. Product Options:  Where Specifications indicate that sizes, profiles, and dimensional 
requirements on Drawings are based on a specific product or system, provide the 
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specified product or system.  Comply with provisions in Part 2 "Product Substitutions" 
Article for consideration of an unnamed product or system. 

8. Basis-of-Design Product:  Where Specifications name a product and include a list of 
manufacturers, provide the specified product or a comparable product by one of the other 
named manufacturers.  Drawings and Specifications indicate sizes, profiles, dimensions, 
and other characteristics that are based on the product named.  Comply with provisions 
in Part 2 "Comparable Products" Article for consideration of an unnamed product by the 
other named manufacturers. 

9. Visual Matching Specification:  Where Specifications require matching an established 
Sample, select a product that complies with requirements and matches Architect's 
sample.  Architect's decision will be final on whether a proposed product matches. 

a. If no product available within specified category matches and complies with other 
specified requirements, comply with provisions in Part 2 "Product Substitutions" 
Article for proposal of product. 

10. Visual Selection Specification:  Where Specifications include the phrase "as selected 
from manufacturer's colors, patterns, textures" or a similar phrase, select a product that 
complies with other specified requirements. 

a. Standard Range:  Where Specifications include the phrase "standard range of 
colors, patterns, textures" or similar phrase, Architect will select color, pattern, 
density, or texture from manufacturer's product line that does not include premium 
items. 

b. Full Range:  Where Specifications include the phrase "full range of colors, 
patterns, textures" or similar phrase, Architect will select color, pattern, density, or 
texture from manufacturer's product line that includes both standard and premium 
items. 

2.2 PRODUCT SUBSTITUTIONS 

A. Timing:  Architect will consider requests for substitution if received within 60 days after the 
Notice to Proceed.  Requests received after that time may be considered or rejected at 
discretion of Architect. 

B. Conditions:  Architect will consider Contractor's request for substitution when the following 
conditions are satisfied.  If the following conditions are not satisfied, Architect will return 
requests without action, except to record noncompliance with these requirements: 

1. Requested substitution offers Owner a substantial advantage in cost, time, energy 
conservation, or other considerations, after deducting additional responsibilities Owner 
must assume.  Owner's additional responsibilities may include compensation to Architect 
for redesign and evaluation services, increased cost of other construction by Owner, and 
similar considerations. 

2. Requested substitution does not require extensive revisions to the Contract Documents. 
3. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 
4. Substitution request is fully documented and properly submitted. 
5. Requested substitution will not adversely affect Contractor's Construction Schedule. 
6. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
7. Requested substitution is compatible with other portions of the Work. 
8. Requested substitution has been coordinated with other portions of the Work. 
9. Requested substitution provides specified warranty. 
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10. If requested substitution involves more than one contractor, requested substitution has 
been coordinated with other portions of the Work, is uniform and consistent, is compatible 
with other products, and is acceptable to all contractors involved. 

2.3 COMPARABLE PRODUCTS 

A. Conditions:  Architect will consider Contractor's request for comparable product when the 
following conditions are satisfied.  If the following conditions are not satisfied, Architect will 
return requests without action, except to record noncompliance with these requirements: 

1. Evidence that the proposed product does not require extensive revisions to the Contract 
Documents, that it is consistent with the Contract Documents and will produce the 
indicated results, and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 
Specifications.  Significant qualities include attributes such as performance, weight, size, 
durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners, if requested. 
5. Samples, if requested. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01600 
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SECTION 01700 - EXECUTION REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes general procedural requirements governing execution of the Work 
including, but not limited to, the following: 

1. Construction layout. 
2. Field engineering and surveying. 
3. General installation of products. 
4. Progress cleaning. 
5. Starting and adjusting. 
6. Protection of installed construction. 
7. Correction of the Work. 

1.3 SUBMITTALS 

A. Certificates:  Submit certificate signed by land surveyor certifying that location and elevation of 
improvements comply with requirements. 

B. Landfill Receipts:  Submit copy of receipts issued by a landfill facility, licensed to accept 
hazardous materials, for hazardous waste disposal. 

1.4 QUALITY ASSURANCE 

A. Land Surveyor Qualifications:  A professional land surveyor who is legally qualified to practice in 
jurisdiction where Project is located and who is experienced in providing land-surveying 
services of the kind indicated. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions:  The existence and location of site improvements, utilities, and other 
construction indicated as existing are not guaranteed.  Before beginning work, investigate and 
verify the existence and location of mechanical and electrical systems and other construction 
affecting the Work. 
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1. Before construction, verify the location and points of connection of utility services. 

B. Acceptance of Conditions:  Examine substrates, areas, and conditions, with Installer or 
Applicator present where indicated, for compliance with requirements for installation tolerances 
and other conditions affecting performance.  Record observations. 

1. Written Report:  Where a written report listing conditions detrimental to performance of 
the Work is required by other Sections, include the following: 

a. Description of the Work. 
b. List of detrimental conditions, including substrates. 
c. List of unacceptable installation tolerances. 
d. Recommended corrections. 

2. Verify compatibility with and suitability of substrates, including compatibility with existing 
finishes or primers. 

3. Proceed with installation only after unsatisfactory conditions have been corrected.  
Proceeding with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or 
others unless permitted under the following conditions and then only after arranging to provide 
temporary utility services according to requirements indicated: 
1. Do not proceed with utility interruptions without Owner's written permission. 

B. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck 
measurements before installing each product.  Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication.  Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 

C. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

D. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 
clarification of the Contract Documents, submit a request for information to Architect.  Include a 
detailed description of problem encountered, together with recommendations for changing the 
Contract Documents. 

3.3 CONSTRUCTION LAYOUT 

A. Verification:  Before proceeding to lay out the Work, verify layout information shown on 
Drawings, in relation to the property survey and existing benchmarks.  If discrepancies are 
discovered, notify Architect promptly. 

B. General:  Engage a land surveyor to lay out the Work using accepted surveying practices. 

1. Establish benchmarks and control points to set lines and levels at each story of 
construction and elsewhere as needed to locate each element of Project. 

2. Establish dimensions within tolerances indicated.  Do not scale Drawings to obtain 
required dimensions. 

3. Inform installers of lines and levels to which they must comply. 
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4. Check the location, level and plumb, of every major element as the Work progresses. 
5. Notify Architect when deviations from required lines and levels exceed allowable 

tolerances. 
6. Close site surveys with an error of closure equal to or less than the standard established 

by authorities having jurisdiction. 

C. Site Improvements:  Locate and lay out site improvements, including pavements, grading, fill 
and topsoil placement, utility slopes, and invert elevations. 

D. Building Lines and Levels:  Locate and lay out control lines and levels for structures, building 
foundations, column grids, and floor levels, including those required for mechanical and 
electrical work.  Transfer survey markings and elevations for use with control lines and levels.  
Level foundations and piers from two or more locations. 

E. Record Log:  Maintain a log of layout control work.  Record deviations from required lines and 
levels.  Include beginning and ending dates and times of surveys, weather conditions, name 
and duty of each survey party member, and types of instruments and tapes used.  Make the log 
available for reference by Architect. 

3.4 FIELD ENGINEERING 

A. Identification:  Owner will identify existing benchmarks, control points, and property corners. 

B. Reference Points:  Locate existing permanent benchmarks, control points, and similar reference 
points before beginning the Work.  Preserve and protect permanent benchmarks and control 
points during construction operations. 

1. Do not change or relocate existing benchmarks or control points without prior written 
approval of Architect.  Report lost or destroyed permanent benchmarks or control points 
promptly.  Report the need to relocate permanent benchmarks or control points to 
Architect before proceeding. 

2. Replace lost or destroyed permanent benchmarks and control points promptly.  Base 
replacements on the original survey control points. 

C. Benchmarks:  Establish and maintain a minimum of two permanent benchmarks on Project site, 
referenced to data established by survey control points.  Comply with authorities having 
jurisdiction for type and size of benchmark. 

1. Record benchmark locations, with horizontal and vertical data, on Project Record 
Documents. 

2. Where the actual location or elevation of layout points cannot be marked, provide 
temporary reference points sufficient to locate the Work. 

3. Remove temporary reference points when no longer needed.  Restore marked 
construction to its original condition. 

3.5 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 
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3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated. 
4. Maintain minimum headroom clearance as indicated in spaces without a suspended 

ceiling. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  
Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy. 

E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 

F. Anchors and Fasteners:  Provide anchors and fasteners as required to anchor each component 
securely in place, accurately located and aligned with other portions of the Work. 

1. Mounting Heights:  Where mounting heights are not indicated, mount components at 
heights directed by Architect. 

2. Allow for building movement, including thermal expansion and contraction. 

G. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, 
arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints. 

H. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered 
hazardous. 

3.6 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  Coordinate 
progress cleaning for joint-use areas where more than one installer has worked.  Enforce 
requirements strictly.  Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

2. Do not hold materials more than 7 days during normal weather or 3 days if the 
temperature is expected to rise above 80 deg F (27 deg C). 

3. Containerize hazardous and unsanitary waste materials separately from other waste.  
Mark containers appropriately and dispose of legally, according to regulations. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended.  If specific cleaning materials are not recommended, use cleaning 
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materials that are not hazardous to health or property and that will not damage exposed 
surfaces. 

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces:  Clean exposed surfaces and protect as necessary to ensure freedom from 
damage and deterioration at time of Substantial Completion. 

G. Cutting and Patching:  Clean areas and spaces where cutting and patching are performed.  
Completely remove paint, mortar, oils, putty, and similar materials. 

1. Thoroughly clean piping, conduit, and similar features before applying paint or other 
finishing materials.  Restore damaged pipe covering to its original condition. 

H. Waste Disposal:  Burying or burning waste materials on-site will not be permitted.  Washing 
waste materials down sewers or into waterways will not be permitted. 

I. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place.  Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

J. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period.  Adjust and lubricate operable components to ensure 
operability without damaging effects. 

K. Limiting Exposures:  Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or 
otherwise deleterious exposure during the construction period. 

3.7 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation.  Remove 
malfunctioning units, replace with new units, and retest. 

B. Adjust operating components for proper operation without binding.  Adjust equipment for proper 
operation. 

C. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  
Replace damaged and malfunctioning controls and equipment. 

D. Manufacturer's Field Service:  If a factory-authorized service representative is required to 
inspect field-assembled components and equipment installation, comply with qualification 
requirements in Division 1 Section "Quality Requirements." 

3.8 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage or 
deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 
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3.9 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction.  Restore damaged substrates and 
finishes.  Comply with requirements in Division 1 Section "Cutting and Patching." 

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up 
with matching materials, and properly adjusting operating equipment. 

B. Restore permanent facilities used during construction to their specified condition. 

C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired 
without visible evidence of repair. 

D. Repair components that do not operate properly.  Remove and replace operating components 
that cannot be repaired. 

E. Remove and replace chipped, scratched, and broken glass or reflective surfaces. 

END OF SECTION 01700 
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SECTION 01731 - CUTTING AND PATCHING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes procedural requirements for cutting and patching. 

B. Related Sections include the following: 

1. Division 1 Section "Selective Demolition" for demolition of selected portions of the 
building. 

2. Divisions 2 through 16 Sections for specific requirements and limitations applicable to 
cutting and patching individual parts of the Work. 

3. Division 7 Section "Through-Penetration Firestop Systems" for patching fire-rated 
construction. 

1.3 DEFINITIONS 

A. Cutting:  Removal of in-place construction necessary to permit installation or performance of 
other Work. 

B. Patching:  Fitting and repair work required to restore surfaces to original conditions after 
installation of other Work. 

1.4 SUBMITTALS 

A. Cutting and Patching Proposal:  Submit a proposal describing procedures at least 10 days 
before the time cutting and patching will be performed, requesting approval to proceed.  Include 
the following information: 

1. Extent:  Describe cutting and patching, show how they will be performed, and indicate 
why they cannot be avoided. 

2. Changes to In-Place Construction:  Describe anticipated results.  Include changes to 
structural elements and operating components as well as changes in building's 
appearance and other significant visual elements. 

3. Products:  List products to be used and firms or entities that will perform the Work. 
4. Dates:  Indicate when cutting and patching will be performed. 
5. Utility Services and Mechanical/Electrical Systems:  List services/systems that cutting 

and patching procedures will disturb or affect.  List services/systems that will be relocated 
and those that will be temporarily out of service.  Indicate how long services/systems will 
be disrupted. 
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6. Structural Elements:  Where cutting and patching involve adding reinforcement to 
structural elements, submit details and engineering calculations showing integration of 
reinforcement with original structure. 

7. Architect's Approval:  Obtain approval of cutting and patching proposal before cutting and 
patching.  Approval does not waive right to later require removal and replacement of 
unsatisfactory work. 

1.5 QUALITY ASSURANCE 

A. Structural Elements:  Do not cut and patch structural elements in a manner that could change 
their load-carrying capacity or load-deflection ratio. 

B. Operational Elements:  Do not cut and patch operating elements and related components in a 
manner that results in reducing their capacity to perform as intended or that results in increased 
maintenance or decreased operational life or safety.  Operating elements include, but are not 
limited to, the following: 

1. Primary operational systems and equipment. 
2. Air or smoke barriers. 
3. Fire-suppression systems. 
4. Mechanical systems piping and ducts. 
5. Control systems. 
6. Communication systems. 
7. Conveying systems. 
8. Electrical wiring systems. 
9. Operating systems of special construction in Division 13 Sections. 

C. Miscellaneous Elements:  Do not cut and patch miscellaneous elements or related components 
in a manner that could change their load-carrying capacity, that results in reducing their capacity 
to perform as intended, or that results in increased maintenance or decreased operational life or 
safety.  Miscellaneous elements include, but are not limited to, the following: 

1. Water, moisture, or vapor barriers. 
2. Membranes and flashings. 
3. Exterior curtain-wall construction. 
4. Equipment supports. 
5. Piping, ductwork, vessels, and equipment. 
6. Noise- and vibration-control elements and systems. 

D. Visual Requirements:  Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching.  Do not cut and patch construction exposed on the exterior or 
in occupied spaces in a manner that would, in Architect's opinion, reduce the building's 
aesthetic qualities.  Remove and replace construction that has been cut and patched in a 
visually unsatisfactory manner. 

E. Cutting and Patching Conference:  Before proceeding, meet at Project site with parties involved 
in cutting and patching, including mechanical and electrical trades.  Review areas of potential 
interference and conflict.  Coordinate procedures and resolve potential conflicts before 
proceeding. 
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1.6 WARRANTY 

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or 
damaged during cutting and patching operations, by methods and with materials so as not to 
void existing warranties. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Comply with requirements specified in other Sections. 

B. In-Place Materials:  Use materials identical to in-place materials.  For exposed surfaces, use 
materials that visually match in-place adjacent surfaces to the fullest extent possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when 
installed, will match the visual and functional performance of in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine surfaces to be cut and patched and conditions under which cutting and patching are to 
be performed. 

1. Compatibility:  Before patching, verify compatibility with and suitability of substrates, 
including compatibility with in-place finishes or primers. 

2. Proceed with installation only after unsafe or unsatisfactory conditions have been 
corrected. 

3.2 PREPARATION 

A. Temporary Support:  Provide temporary support of Work to be cut. 

B. Protection:  Protect in-place construction during cutting and patching to prevent damage.  
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

C. Adjoining Areas:  Avoid interference with use of adjoining areas or interruption of free passage 
to adjoining areas. 

D. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems before 
cutting to prevent interruption to occupied areas. 

3.3 PERFORMANCE 

A. General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and 
patching at the earliest feasible time, and complete without delay. 
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1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition. 

B. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction.  If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping.  Cut holes and slots as small as possible, neatly to size 
required, and with minimum disturbance of adjacent surfaces.  Temporarily cover 
openings when not in use. 

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces. 
3. Concrete/Masonry:  Cut using a cutting machine, such as an abrasive saw or a diamond-

core drill. 
4. Excavating and Backfilling:  Comply with requirements in applicable Division 2 Sections 

where required by cutting and patching operations. 
5. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be 

removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are complete. 

C. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other Work.  Patch with durable seams that are as invisible as 
possible.  Provide materials and comply with installation requirements specified in other 
Sections. 

1. Inspection:  Where feasible, test and inspect patched areas after completion to 
demonstrate integrity of installation. 

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will eliminate evidence of 
patching and refinishing. 

a. Clean piping, conduit, and similar features before applying paint or other finishing 
materials. 

b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls:  Where walls or partitions that are removed extend one finished area 
into another, patch and repair floor and wall surfaces in the new space.  Provide an even 
surface of uniform finish, color, texture, and appearance.  Remove in-place floor and wall 
coverings and replace with new materials, if necessary, to achieve uniform color and 
appearance. 

a. Where patching occurs in a painted surface, apply primer and intermediate paint 
coats over the patch and apply final paint coat over entire unbroken surface 
containing the patch.  Provide additional coats until patch blends with adjacent 
surfaces. 

4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-
plane surface of uniform appearance. 

5. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a 
weathertight condition. 
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D. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Completely 
remove paint, mortar, oils, putty, and similar materials. 

END OF SECTION 01731 
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SECTION 01732 - SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Demolition and removal of selected portions of building or structure. 
2. Salvage of existing items to be reused or recycled. 

B. Related Sections include the following: 

1. Division 1 Section "Summary" for use of premises and Owner-occupancy requirements. 
2. Division 1 Section "Temporary Facilities and Controls" for temporary construction and 

environmental-protection measures for selective demolition operations. 
3. Division 1 Section "Cutting and Patching" for cutting and patching procedures. 

1.3 DEFINITIONS 

A. Remove:  Detach items from existing construction and legally dispose of them off-site, unless 
indicated to be removed and salvaged or removed and reinstalled. 

B. Remove and Salvage:  Detach items from existing construction and deliver them to Owner. 

C. Remove and Reinstall:  Detach items from existing construction, prepare them for reuse, and 
reinstall them where indicated. 

D. Existing to Remain:  Existing items of construction that are not to be removed and that are not 
otherwise indicated to be removed, removed and salvaged, or removed and reinstalled. 

1.4 MATERIALS OWNERSHIP 

A. Historic items, relics, and similar objects including, but not limited to, cornerstones and their 
contents, commemorative plaques and tablets, antiques, and other items of interest or value to 
Owner that may be encountered during selective demolition remain Owner's property.  Carefully 
remove and salvage each item or object in a manner to prevent damage and deliver promptly to 
Owner. 

1. Coordinate with Owner, who will establish special procedures for removal and salvage. 
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1.5 SUBMITTALS 

A. Schedule of Selective Demolition Activities:  Indicate the following: 

1. Detailed sequence of selective demolition and removal work, with starting and ending 
dates for each activity.  Ensure Owner's on-site operations are uninterrupted. 

2. Interruption of utility services.  Indicate how long utility services will be interrupted. 
3. Coordination for shutoff, capping, and continuation of utility services. 
4. Use of elevator and stairs. 
5. Locations of proposed dust- and noise-control temporary partitions and means of 

egress, including for other tenants affected by selective demolition operations. 
6. Coordination of Owner's continuing occupancy of portions of existing building and of 

Owner's partial occupancy of completed Work. 
7. Means of protection for items to remain and items in path of waste removal from building. 

B. Inventory:  After selective demolition is complete, submit a list of items that have been removed 
and salvaged. 

C. Predemolition Photographs or Videotapes:  Show existing conditions of adjoining construction 
and site improvements, including finish surfaces, that might be misconstrued as damage 
caused by selective demolition operations.  Comply with Division 1 Section "Photographic 
Documentation."  Submit before Work begins. 

D. Landfill Records:  Indicate receipt and acceptance of hazardous wastes by a landfill facility 
licensed to accept hazardous wastes. 

1. Comply with submittal requirements in Division 1 Section "Construction Waste 
Management." 

1.6 QUALITY ASSURANCE 

A. Demolition Firm Qualifications:  An experienced firm that has specialized in demolition work 
similar in material and extent to that indicated for this Project. 

B. Refrigerant Recovery Technician Qualifications:  Certified by an EPA-approved certification 
program. 

C. Regulatory Requirements:  Comply with governing EPA notification regulations before 
beginning selective demolition.  Comply with hauling and disposal regulations of authorities 
having jurisdiction. 

D. Standards:  Comply with ANSI A10.6 and NFPA 241. 

E. Predemolition Conference:  Conduct conference at Project site to comply with requirements in 
Division 1 Section "Project Management and Coordination." 

1.7 PROJECT CONDITIONS 

A. Owner will occupy portions of building immediately adjacent to selective demolition area.  
Conduct selective demolition so Owner's operations will not be disrupted. 

1. Comply with requirements specified in Division 1 Section "Summary." 
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B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far 
as practical. 

C. Notify Architect of discrepancies between existing conditions and Drawings before proceeding 
with selective demolition. 

D. Hazardous Materials:  It is not expected that hazardous materials will be encountered in the 
Work. 

1. Hazardous materials will be removed by Owner before start of the Work. 
2. If materials suspected of containing hazardous materials are encountered, do not disturb; 

immediately notify Architect and Owner.  Owner will remove hazardous materials under a 
separate contract. 

E. Storage or sale of removed items or materials on-site is not permitted. 

F. Utility Service:  Maintain existing utilities indicated to remain in service and protect them against 
damage during selective demolition operations. 

1. Maintain fire-protection facilities in service during selective demolition operations. 

1.8 WARRANTY 

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or 
damaged during selective demolition, by methods and with materials so as not to void existing 
warranties. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped. 

B. Survey existing conditions and correlate with requirements indicated to determine extent of 
selective demolition required. 

C. Inventory and record the condition of items to be removed and reinstalled and items to be 
removed and salvaged. 

D. When unanticipated mechanical, electrical, or structural elements that conflict with intended 
function or design are encountered, investigate and measure the nature and extent of conflict.  
Promptly submit a written report to Architect. 

E. Engage a professional engineer to survey condition of building to determine whether removing 
any element might result in structural deficiency or unplanned collapse of any portion of 
structure or adjacent structures during selective demolition operations. 

F. Survey of Existing Conditions:  Record existing conditions by use of measured drawings, 
preconstruction photographs or preconstruction videotapes and templates. 
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G. Perform surveys as the Work progresses to detect hazards resulting from selective demolition 
activities. 

3.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS 

A. Existing Services/Systems:  Maintain services/systems indicated to remain and protect them 
against damage during selective demolition operations. 

1. Comply with requirements for existing services/systems interruptions specified in 
Division 1 Section "Summary." 

B. Service/System Requirements:  Locate, identify, disconnect, and seal or cap off indicated utility 
services and mechanical/electrical systems serving areas to be selectively demolished. 

1. Owner will arrange to shut off indicated services/systems when requested by Contractor. 
2. Arrange to shut off indicated utilities with utility companies. 
3. If services/systems are required to be removed, relocated, or abandoned, before 

proceeding with selective demolition provide temporary services/systems that bypass 
area of selective demolition and that maintain continuity of services/systems to other 
parts of building. 

4. Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve, or plug and seal 
remaining portion of pipe or conduit after bypassing. 

a. Where entire wall is to be removed, existing services/systems may be removed 
with removal of the wall. 

3.3 PREPARATION 

A. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal 
operations to ensure minimum interference with roads, streets, walks, walkways, and other 
adjacent occupied and used facilities. 

1. Comply with requirements for access and protection specified in Division 1 Section 
"Temporary Facilities and Controls." 

B. Temporary Facilities:  Provide temporary barricades and other protection required to prevent 
injury to people and damage to adjacent buildings and facilities to remain. 

1. Provide protection to ensure safe passage of people around selective demolition area 
and to and from occupied portions of building. 

2. Provide temporary weather protection, during interval between selective demolition of 
existing construction on exterior surfaces and new construction, to prevent water leakage 
and damage to structure and interior areas. 

3. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are 
exposed during selective demolition operations. 

4. Cover and protect furniture, furnishings, and equipment that have not been removed. 
5. Comply with requirements for temporary enclosures, dust control, heating, and cooling 

specified in Division 1 Section "Temporary Facilities and Controls." 

C. Temporary Shoring:  Provide and maintain shoring, bracing, and structural supports as required 
to preserve stability and prevent movement, settlement, or collapse of construction and finishes 
to remain, and to prevent unexpected or uncontrolled movement or collapse of construction 
being demolished. 
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1. Strengthen or add new supports when required during progress of selective demolition. 

3.4 SELECTIVE DEMOLITION, GENERAL 

A. General:  Demolish and remove existing construction only to the extent required by new 
construction and as indicated.  Use methods required to complete the Work within limitations of 
governing regulations and as follows: 

1. Proceed with selective demolition systematically.  Complete selective demolition 
operations above each floor or tier before disturbing supporting members on the next 
lower level. 

2. Neatly cut openings and holes plumb, square, and true to dimensions required.  Use 
cutting methods least likely to damage construction to remain or adjoining construction.  
Use hand tools or small power tools designed for sawing or grinding, not hammering and 
chopping, to minimize disturbance of adjacent surfaces.  Temporarily cover openings to 
remain. 

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 
existing finished surfaces. 

4. Do not use cutting torches until work area is cleared of flammable materials.  At 
concealed spaces, such as duct and pipe interiors, verify condition and contents of 
hidden space before starting flame-cutting operations.  Maintain portable fire-suppression 
devices during flame-cutting operations. 

5. Maintain adequate ventilation when using cutting torches. 
6. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and 

promptly dispose of off-site. 
7. Remove structural framing members and lower to ground by method suitable to avoid 

free fall and to prevent ground impact or dust generation. 
8. Locate selective demolition equipment and remove debris and materials so as not to 

impose excessive loads on supporting walls, floors, or framing. 
9. Dispose of demolished items and materials promptly. 

B. Removed and Salvaged Items: 

1. Clean salvaged items. 
2. Pack or crate items after cleaning.  Identify contents of containers. 
3. Store items in a secure area until delivery to Owner. 
4. Transport items to Owner's storage area designated by Owner. 
5. Protect items from damage during transport and storage. 

C. Removed and Reinstalled Items: 

1. Clean and repair items to functional condition adequate for intended reuse.  Paint 
equipment to match new equipment. 

2. Pack or crate items after cleaning and repairing.  Identify contents of containers. 
3. Protect items from damage during transport and storage. 
4. Reinstall items in locations indicated.  Comply with installation requirements for new 

materials and equipment.  Provide connections, supports, and miscellaneous materials 
necessary to make item functional for use indicated. 

D. Existing Items to Remain:  Protect construction indicated to remain against damage and soiling 
during selective demolition.  When permitted by Architect, items may be removed to a suitable, 
protected storage location during selective demolition and cleaned and reinstalled in their 
original locations after selective demolition operations are complete. 
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3.5 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS 

A. Concrete:  Demolish in small sections.  Cut concrete to a depth of at least 3/4 inch (19 mm) at 
junctures with construction to remain, using power-driven saw.  Dislodge concrete from 
reinforcement at perimeter of areas being demolished, cut reinforcement, and then remove 
remainder of concrete indicated for selective demolition.  Neatly trim openings to dimensions 
indicated. 

B. Masonry:  Demolish in small sections.  Cut masonry at junctures with construction to remain, 
using power-driven saw, then remove masonry between saw cuts. 

C. Resilient Floor Coverings:  Remove floor coverings and adhesive according to 
recommendations in RFCI-WP and its Addendum. 

1. Remove residual adhesive and prepare substrate for new floor coverings by one of the 
methods recommended by RFCI. 

D. Roofing:  Remove no more existing roofing than can be covered in one day by new roofing and 
so that building interior remains watertight and weathertight.  Refer to Division 7 Section for new 
roofing requirements. 

1. Remove existing roof membrane, flashings, copings, and roof accessories. 
2. Remove existing roofing system down to substrate. 

E. Air-Conditioning Equipment:  Remove equipment without releasing refrigerants. 

3.6 DISPOSAL OF DEMOLISHED MATERIALS 

A. General:  Except for items or materials indicated to be reused, salvaged, reinstalled, or 
otherwise indicated to remain Owner's property, remove demolished materials from Project site 
and legally dispose of them in an EPA-approved landfill. 

1. Do not allow demolished materials to accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 
3. Remove debris from elevated portions of building by chute, hoist, or other device that will 

convey debris to grade level in a controlled descent. 
4. Comply with requirements specified in Division 1 Section "Construction Waste 

Management." 

B. Burning:  Do not burn demolished materials. 

C. Disposal:  Transport demolished materials off Owner's property and legally dispose of them. 

3.7 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 
demolition operations.  Return adjacent areas to condition existing before selective demolition 
operations began. 

END OF SECTION 01732 



TAX COMMISSION UPGRADE HEARING ROOM  
CLOSEOUT PROCEDURES 01770 - 1 

SECTION 01770 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for contract closeout, 
including, but not limited to, the following: 

1. Inspection procedures. 
2. Project Record Documents. 
3. Operation and maintenance manuals. 
4. Warranties. 
5. Instruction of Owner's personnel. 
6. Final cleaning. 

1.3 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial 
Completion, complete the following.  List items below that are incomplete in request. 

1. Prepare a list of items to be completed and corrected (punch list), the value of items on 
the list, and reasons why the Work is not complete. 

2. Advise Owner of pending insurance changeover requirements. 
3. Submit specific warranties, workmanship bonds, maintenance service agreements, final 

certifications, and similar documents. 
4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to 

services and utilities.  Include occupancy permits, operating certificates, and similar 
releases. 

5. Prepare and submit Project Record Documents, operation and maintenance manuals, 
Final Completion construction photographs, damage or settlement surveys, property 
surveys, and similar final record information. 

6. Deliver tools, spare parts, extra materials, and similar items to location designated by 
Owner.  Label with manufacturer's name and model number where applicable. 

7. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's 
personnel of changeover in security provisions. 

8. Complete startup testing of systems. 
9. Submit test/adjust/balance records. 
10. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 
11. Advise Owner of changeover in heat and other utilities. 
12. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 
13. Complete final cleaning requirements, including touchup painting. 
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14. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 
defects. 

B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of 
request, Architect will either proceed with inspection or notify Contractor of unfulfilled 
requirements.  Architect will prepare the Certificate of Substantial Completion after inspection or 
will notify Contractor of items, either on Contractor's list or additional items identified by 
Architect, that must be completed or corrected before certificate will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for Final Completion. 

1.4 FINAL COMPLETION 

A. Preliminary Procedures:  Before requesting final inspection for determining date of Final 
Completion, complete the following: 

1. Submit a final Application for Payment according to Division 1 Section "Payment 
Procedures." 

2. Submit certified copy of Architect's Substantial Completion inspection list of items to be 
completed or corrected (punch list), endorsed and dated by Architect.  The certified copy 
of the list shall state that each item has been completed or otherwise resolved for 
acceptance. 

3. Submit evidence of final, continuing insurance coverage complying with insurance 
requirements. 

4. Submit pest-control final inspection report and warranty. 
5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems. 

B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, 
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  
Architect will prepare a final Certificate for Payment after inspection or will notify Contractor of 
construction that must be completed or corrected before certificate will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Preparation:  Submit three copies of list.  Include name and identification of each space and 
area affected by construction operations for incomplete items and items needing correction 
including, if necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order, starting with exterior areas first. 
2. Organize items applying to each space by major element, including categories for ceiling, 

individual walls, floors, equipment, and building systems. 
3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Architect and Construction Manager. 
d. Name of Contractor. 
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e. Page number. 

1.6 PROJECT RECORD DOCUMENTS 

A. General:  Do not use Project Record Documents for construction purposes.  Protect Project 
Record Documents from deterioration and loss.  Provide access to Project Record Documents 
for Architect's reference during normal working hours. 

B. Record Drawings:  Maintain and submit one set of blue- or black-line white prints of Contract 
Drawings and Shop Drawings. 

1. Mark Record Prints to show the actual installation where installation varies from that 
shown originally.  Require individual or entity who obtained record data, whether 
individual or entity is Installer, subcontractor, or similar entity, to prepare the marked-up 
Record Prints. 

a. Give particular attention to information on concealed elements that cannot be 
readily identified and recorded later. 

b. Accurately record information in an understandable drawing technique. 
c. Record data as soon as possible after obtaining it.  Record and check the markup 

before enclosing concealed installations. 
d. Mark Contract Drawings or Shop Drawings, whichever is most capable of showing 

actual physical conditions, completely and accurately.  Where Shop Drawings are 
marked, show cross-reference on Contract Drawings. 

2. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish 
between changes for different categories of the Work at the same location. 

3. Mark important additional information that was either shown schematically or omitted 
from original Drawings. 

4. Note Construction Change Directive numbers, Change Order numbers, alternate 
numbers, and similar identification where applicable. 

5. Identify and date each Record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location.  Organize into manageable sets; bind each set with 
durable paper cover sheets.  Include identification on cover sheets. 

C. Record Specifications:  Submit one copy of Project's Specifications, including addenda and 
contract modifications.  Mark copy to indicate the actual product installation where installation 
varies from that indicated in Specifications, addenda, and contract modifications. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, and 
equipment furnished, including substitutions and product options selected. 

3. Note related Change Orders, Record Drawings, and Product Data, where applicable. 

D. Record Product Data:  Submit one copy of each Product Data submittal.  Mark one set to 
indicate the actual product installation where installation varies substantially from that indicated 
in Product Data. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in 
manufacturer's written instructions for installation. 
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3. Note related Change Orders, Record Drawings, and Record Specifications, where 
applicable. 

E. Miscellaneous Record Submittals:  Assemble miscellaneous records required by other 
Specification Sections for miscellaneous record keeping and submittal in connection with actual 
performance of the Work.  Bind or file miscellaneous records and identify each, ready for 
continued use and reference. 

1.7 OPERATION AND MAINTENANCE MANUALS 

A. Assemble a complete set of operation and maintenance data indicating the operation and 
maintenance of each system, subsystem, and piece of equipment not part of a system.  Include 
operation and maintenance data required in individual Specification Sections and as follows: 

1. Operation Data: 

a. Emergency instructions and procedures. 
b. System, subsystem, and equipment descriptions, including operating standards. 
c. Operating procedures, including startup, shutdown, seasonal, and weekend 

operations. 
d. Description of controls and sequence of operations. 
e. Piping diagrams. 

2. Maintenance Data: 

a. Manufacturer's information, including list of spare parts. 
b. Name, address, and telephone number of Installer or supplier. 
c. Maintenance procedures. 
d. Maintenance and service schedules for preventive and routine maintenance. 
e. Maintenance record forms. 
f. Sources of spare parts and maintenance materials. 
g. Copies of maintenance service agreements. 
h. Copies of warranties and bonds. 

B. Organize operation and maintenance manuals into suitable sets of manageable size.  Bind and 
index data in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, in thickness necessary to 
accommodate contents, with pocket inside the covers to receive folded oversized sheets.  
Identify each binder on front and spine with the printed title "OPERATION AND MAINTENANCE 
MANUAL," Project name, and subject matter of contents. 

1.8 WARRANTIES 

A. Submittal Time:  Submit written warranties on request of Architect for designated portions of the 
Work where commencement of warranties other than date of Substantial Completion is 
indicated. 

B. Organize warranty documents into an orderly sequence based on the table of contents of the 
Project Manual. 

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 
(115-by-280-mm) paper. 
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2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark 
tab to identify the product or installation.  Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," 
Project name, and name of Contractor. 

C. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 DEMONSTRATION AND TRAINING 

A. Instruction:  Instruct Owner's personnel to adjust, operate, and maintain systems, subsystems, 
and equipment not part of a system. 

1. Provide instructors experienced in operation and maintenance procedures. 
2. Provide instruction at mutually agreed-on times.  For equipment that requires seasonal 

operation, provide similar instruction at the start of each season. 
3. Schedule training with Owner with at least seven days' advance notice. 
4. Coordinate instructors, including providing notification of dates, times, length of 

instruction, and course content. 

B. Program Structure:  Develop an instruction program that includes individual training modules for 
each system and equipment not part of a system, as required by individual Specification 
Sections.  For each training module, develop a learning objective and teaching outline.  Include 
instruction for the following: 

1. System design and operational philosophy. 
2. Review of documentation. 
3. Operations. 
4. Adjustments. 
5. Troubleshooting. 
6. Maintenance. 
7. Repair. 

3.2 FINAL CLEANING 

A. General:  Provide final cleaning.  Conduct cleaning and waste-removal operations to comply 
with local laws and ordinances and Federal and local environmental and antipollution 
regulations. 
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B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program.  Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 
including landscape development areas, of rubbish, waste material, litter, and 
other foreign substances. 

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other 
foreign deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 
surface. 

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site. 

e. Remove snow and ice to provide safe access to building. 
f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 

free of stains, films, and similar foreign substances.  Avoid disturbing natural 
weathering of exterior surfaces.  Restore reflective surfaces to their original 
condition. 

g. Remove debris and surface dust from limited access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

h. Sweep concrete floors broom clean in unoccupied spaces. 
i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; 

shampoo if visible soil or stains remain. 
j. Clean transparent materials, including mirrors and glass in doors and windows.  

Remove glazing compounds and other noticeable, vision-obscuring materials.  
Replace chipped or broken glass and other damaged transparent materials.  
Polish mirrors and glass, taking care not to scratch surfaces. 

k. Remove labels that are not permanent. 
l. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.  

Replace finishes and surfaces that cannot be satisfactorily repaired or restored or 
that already show evidence of repair or restoration. 

1) Do not paint over "UL" and similar labels, including mechanical and 
electrical nameplates. 

m. Wipe surfaces of mechanical and electrical equipment, [elevator equipment,] and 
similar equipment.  Remove excess lubrication, paint and mortar droppings, and 
other foreign substances. 

n. Replace parts subject to unusual operating conditions. 
o. Clean plumbing fixtures to a sanitary condition, free of stains, including stains 

resulting from water exposure. 
p. Replace disposable air filters and clean permanent air filters.  Clean exposed 

surfaces of diffusers, registers, and grills. 
q. Clean ducts, blowers, and coils if units were operated without filters during 

construction. 
r. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.  

Replace burned-out bulbs, and those noticeably dimmed by hours of use, and 
defective and noisy starters in fluorescent and mercury vapor fixtures to comply 
with requirements for new fixtures. 

s. Leave Project clean and ready for occupancy. 

C. Pest Control:  Engage an experienced, licensed exterminator to make a final inspection and rid 
Project of rodents, insects, and other pests.  Prepare a report. 
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D. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury debris or 
excess materials on Owner's property.  Do not discharge volatile, harmful, or dangerous 
materials into drainage systems.  Remove waste materials from Project site and dispose of 
lawfully. 

END OF SECTION 01770 



DIVISION 3 - CONCRETE 
 
 
  Section 03300  Cast-In-Place Concrete 
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SECTION 03300 - CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies cast-in place concrete, including formwork, reinforcement, concrete 
materials, mix design, placement procedures, and finishes. 

B. Related Sections include the following: 

1. Division 2 Section "Earthwork" for drainage fill under slabs-on-grade. 

1.3 DEFINITIONS 

A. Cementitious Materials:  Portland cement alone or in combination with one or more of blended 
hydraulic cement, fly ash and other pozzolans, ground granulated blast-furnace slag, and silica 
fume. 

1.4 SUBMITTALS 

A. Product Data:  For each type of manufactured material and product indicated. 

B. Design Mixes:  For each concrete mix.  Include alternate mix designs when characteristics of 
materials, project conditions, weather, test results, or other circumstances warrant adjustments. 

C. Steel Reinforcement Shop Drawings:  Details of fabrication, bending, and placement, prepared 
according to ACI 315, "Details and Detailing of Concrete Reinforcement."  Include material, 
grade, bar schedules, stirrup spacing, bent bar diagrams, arrangement, and supports of 
concrete reinforcement.  Include special reinforcement required for openings through concrete 
structures. 

D. Material Test Reports:  From a qualified testing agency indicating and interpreting test results 
for compliance of the following with requirements indicated, based on comprehensive testing of 
current materials: 

1. Cementitious materials and aggregates. 
2. Form materials and form-release agents. 
3. Steel reinforcement and reinforcement accessories. 
4. Admixtures. 
5. Curing materials. 
6. Bonding agents. 
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1.5 QUALITY ASSURANCE 

A. Installer Qualifications:  An experienced installer who has completed concrete Work similar in 
material, design, and extent to that indicated for this Project and whose work has resulted in 
construction with a record of successful in-service performance. 

B. Manufacturer Qualifications:  A firm experienced in manufacturing ready-mixed concrete 
products complying with ASTM C 94 requirements for production facilities and equipment. 

C. Source Limitations:  Obtain each type or class of cementitious material of the same brand from 
the same manufacturer's plant, each aggregate from one source, and each admixture from the 
same manufacturer. 

D. ACI Publications:  Comply with the following, unless more stringent provisions are indicated: 

1. ACI 301, "Specification for Structural Concrete." 
2. ACI 117, "Specifications for Tolerances for Concrete Construction and Materials." 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle steel reinforcement to prevent bending and damage. 

1. Avoid damaging coatings on steel reinforcement. 

PART 2 - PRODUCTS 

2.1 FORM-FACING MATERIALS 

A. Smooth-Formed Finished Concrete:  Form-facing panels that will provide continuous, true, and 
smooth concrete surfaces.  Furnish in largest practicable sizes to minimize number of joints. 

1. Plywood, metal, or other approved panel materials. 

B. Rough-Formed Finished Concrete:  Plywood, lumber, metal, or another approved material.  
Provide lumber dressed on at least two edges and one side for tight fit. 

C. Chamfer Strips:  Wood, metal, PVC, or rubber strips, 3/4 by 3/4 inch (19 by 19 mm), minimum. 

D. Form-Release Agent:  Commercially formulated form-release agent that will not bond with, 
stain, or adversely affect concrete surfaces and will not impair subsequent treatments of 
concrete surfaces. 

1. Formulate form-release agent with rust inhibitor for steel form-facing materials. 

E. Form Ties:  Factory-fabricated, removable or snap-off metal or glass-fiber-reinforced plastic 
form ties designed to resist lateral pressure of fresh concrete on forms and to prevent spalling of 
concrete on removal. 
1. Furnish ties that, when removed, will leave holes not larger than 1 inch (25 mm) in 

diameter in concrete surface. 
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2.2 STEEL REINFORCEMENT 

A. Reinforcing Bars:  ASTM A 615/A 615M, Grade 60 (Grade 420), deformed. 

B. Plain-Steel Wire:  ASTM A 82, as drawn. 

C. Plain-Steel Welded Wire Fabric:  ASTM A 185, fabricated from as-drawn steel wire into flat 
sheets. 

2.3 REINFORCEMENT ACCESSORIES 

A. Bar Supports:  Bolsters, chairs, spacers, and other devices for spacing, supporting, and 
fastening reinforcing bars and welded wire fabric in place.  Manufacture bar supports according 
to CRSI's "Manual of Standard Practice" from steel wire, plastic, or precast concrete or fiber-
reinforced concrete of greater compressive strength than concrete, and as follows: 

1. For concrete surfaces exposed to view where legs of wire bar supports contact forms, 
use CRSI Class 1 plastic-protected or CRSI Class 2 stainless-steel bar supports. 

B. Joint Dowel Bars:  Plain-steel bars, ASTM A 615/A 615M, Grade 60 (Grade 420).  Cut bars true 
to length with ends square and free of burrs. 

2.4 CONCRETE MATERIALS 

A. Portland Cement:  ASTM C 150, Type I/II. 

1. Fly Ash:  ASTM C 618, Class C or F. 

B. Normal-Weight Aggregate:  ASTM C 33, uniformly graded, and as follows: 

1. Class:  Severe weathering region, but not less than 3S. 
2. Nominal Maximum Aggregate Size:  1-1/2 inches (38 mm). 
3. Combined Aggregate Gradation:  Well graded from coarsest to finest with not more than 

18 percent and not less than 8 percent retained on an individual sieve, except that less 
than 8 percent may be retained on coarsest sieve and on No. 50 (0.3-mm) sieve, and 
less than 8 percent may be retained on sieves finer than No. 50 (0.3 mm). 

C. Water:  Potable and complying with ASTM C 94. 

2.5 ADMIXTURES 

A. General:  Admixtures certified by manufacturer to contain not more than 0.1 percent water-
soluble chloride ions by mass of cementitious material and to be compatible with other 
admixtures and cementitious materials.  Do not use admixtures containing calcium chloride. 

B. Water-Reducing Admixture:  ASTM C 494, Type A. 

2.6 CURING MATERIALS 

A. Evaporation Retarder:  Waterborne, monomolecular film forming, manufactured for application 
to fresh concrete. 
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B. Clear, Waterborne, Membrane-Forming Curing and Sealing Compound:  ASTM C 1315, Type 1, 
Class A. 

2.7 RELATED MATERIALS 

A. Joint-Filler Strips:  ASTM D 1751, asphalt-saturated cellulosic fiber, or ASTM D 1752, cork or 
self-expanding cork. 

B. Bonding Agent:  ASTM C 1059, Type II, non-redispersible, acrylic emulsion or styrene 
butadiene. 

2.8 CONCRETE MIXES 

A. Prepare design mixes for each type and strength of concrete determined by either laboratory 
trial mix or field test data bases, as follows: 

1. Proportion normal-weight concrete according to ACI 211.1 and ACI 301. 

B. Use a qualified independent testing agency for preparing and reporting proposed mix designs 
for the laboratory trial mix basis. 

C. Footings and Foundation Walls:  Proportion normal-weight concrete mix as follows: 
1. Compressive Strength (28 Days):  4000 psi (27.6 MPa). 
2. Maximum Slump:  4 inches (100 mm). 
3. Maximum Slump for Concrete Containing High-Range Water-Reducing Admixture:  8 

inches (200 mm) after admixture is added to concrete with 2- to 4-inch (50- to 100-mm) 
slump. 

D. Slab-on-Grade:  Proportion normal-weight concrete mix as follows: 
1. Compressive Strength (28 Days):  4000 psi (27.6 MPa). 
2. Minimum Cementitious Materials Content:  520 lb/cu. yd. (309 kg/cu. m). 
3. Maximum Slump:  4 inches (100 mm). 

E. Cementitious Materials:  Limit percentage, by weight, of cementitious materials other than 
portland cement in concrete as follows: 

1. Fly Ash:  25 percent. 

F. Maximum Water-Cementitious Materials Ratio:  0.50 for concrete required to have low water 
permeability. 

G. Admixtures:  Use admixtures according to manufacturer's written instructions. 

1. Use water-reducing admixture or high-range water-reducing admixture (superplasticizer) 
in concrete, as required, for placement and workability. 

2.9 FABRICATING REINFORCEMENT 

A. Fabricate steel reinforcement according to CRSI's "Manual of Standard Practice." 
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2.10 CONCRETE MIXING 

A. Ready-Mixed Concrete:  Measure, batch, mix, and deliver concrete according to ASTM C 94, 
and furnish batch ticket information. 

1. When air temperature is between 85 and 90 deg F (30 and 32 deg C), reduce mixing and 
delivery time from 1-1/2 hours to 75 minutes; when air temperature is above 90 deg F (32 
deg C), reduce mixing and delivery time to 60 minutes. 

PART 3 - EXECUTION 

3.1 FORMWORK 

A. Design, erect, shore, brace, and maintain formwork, according to ACI 301, to support vertical, 
lateral, static, and dynamic loads, and construction loads that might be applied, until concrete 
structure can support such loads. 

B. Construct formwork so concrete members and structures are of size, shape, alignment, 
elevation, and position indicated, within tolerance limits of ACI 117. 

C. Limit concrete surface irregularities, designated by ACI 347R as abrupt or gradual, as follows: 
1. Class B, 1/4 inch (6 mm). 

D. Construct forms tight enough to prevent loss of concrete mortar. 

E. Fabricate forms for easy removal without hammering or prying against concrete surfaces.  
Provide crush or wrecking plates where stripping may damage cast concrete surfaces.  Provide 
top forms for inclined surfaces steeper than 1.5 horizontal to 1 vertical.  Kerf wood inserts for 
forming keyways, reglets, recesses, and the like, for easy removal. 

1. Do not use rust-stained steel form-facing material. 

F. Set edge forms, bulkheads, and intermediate screed strips for slabs to achieve required 
elevations and slopes in finished concrete surfaces.  Provide and secure units to support screed 
strips; use strike-off templates or compacting-type screeds. 

G. Provide temporary openings for cleanouts and inspection ports where interior area of formwork 
is inaccessible.  Close openings with panels tightly fitted to forms and securely braced to 
prevent loss of concrete mortar.  Locate temporary openings in forms at inconspicuous 
locations. 

H. Chamfer exterior corners and edges of permanently exposed concrete. 

I. Form openings, chases, offsets, sinkages, keyways, reglets, blocking, screeds, and bulkheads 
required in the Work.  Determine sizes and locations from trades providing such items. 

J. Clean forms and adjacent surfaces to receive concrete.  Remove chips, wood, sawdust, dirt, 
and other debris just before placing concrete. 

K. Retighten forms and bracing before placing concrete, as required, to prevent mortar leaks and 
maintain proper alignment. 
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L. Coat contact surfaces of forms with form-release agent, according to manufacturer's written 
instructions, before placing reinforcement. 

3.2 EMBEDDED ITEMS 

A. Place and secure anchorage devices and other embedded items required for adjoining work 
that is attached to or supported by cast-in-place concrete.  Use Setting Drawings, templates, 
diagrams, instructions, and directions furnished with items to be embedded. 

1. Install anchor bolts, accurately located, to elevations required. 

3.3 REMOVING AND REUSING FORMS 

A. General:  Formwork, for sides of walls, and similar parts of the Work, that does not support 
weight of concrete may be removed after cumulatively curing at not less than 50 deg F (10 
deg C) for 24 hours after placing concrete provided concrete is hard enough to not be damaged 
by form-removal operations and provided curing and protection operations are maintained. 

B. Clean and repair surfaces of forms to be reused in the Work.  Split, frayed, delaminated, or 
otherwise damaged form-facing material will not be acceptable for exposed surfaces.  Apply 
new form-release agent. 

C. When forms are reused, clean surfaces, remove fins and laitance, and tighten to close joints.  
Align and secure joints to avoid offsets.  Do not use patched forms for exposed concrete 
surfaces unless approved by Architect. 

3.4 STEEL REINFORCEMENT 

A. General:  Comply with CRSI's "Manual of Standard Practice" for placing reinforcement. 

B. Clean reinforcement of loose rust and mill scale, earth, ice, and other foreign materials. 

C. Accurately position, support, and secure reinforcement against displacement.  Locate and 
support reinforcement with bar supports to maintain minimum concrete cover.  Do not tack weld 
crossing reinforcing bars. 

D. Set wire ties with ends directed into concrete, not toward exposed concrete surfaces. 

E. Install welded wire fabric in longest practicable lengths on bar supports spaced to minimize 
sagging.  Lap edges and ends of adjoining sheets at least one mesh spacing.  Offset laps of 
adjoining sheet widths to prevent continuous laps in either direction.  Lace overlaps with wire. 

3.5 JOINTS 

A. General:  Construct joints true to line with faces perpendicular to surface plane of concrete. 

B. Construction Joints:  Install so strength and appearance of concrete are not impaired, at 
locations indicated or as approved by Architect. 
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1. Place joints perpendicular to main reinforcement.  Continue reinforcement across 
construction joints, unless otherwise indicated.  Do not continue reinforcement through 
sides of strip placements of floors and slabs. 

2. Form from preformed galvanized steel, plastic keyway-section forms, or bulkhead forms 
with keys, unless otherwise indicated.  Embed keys at least 1-1/2 inches (38 mm) into 
concrete. 

3. Space vertical joints in walls as indicated.  Locate joints beside piers integral with walls, 
near corners, and in concealed locations where possible. 

4. Use a bonding agent at locations where fresh concrete is placed against hardened or 
partially hardened concrete surfaces. 

C. Contraction Joints in Slabs-on-Grade:  Form weakened-plane contraction joints, sectioning 
concrete into areas as indicated.  Construct contraction joints for a depth equal to at least one-
fourth of concrete thickness, as follows: 

1. Grooved Joints:  Form contraction joints after initial floating by grooving and finishing 
each edge of joint to a radius of 1/8 inch (3 mm).  Repeat grooving of contraction joints 
after applying surface finishes.  Eliminate groover tool marks on concrete surfaces. 

D. Isolation Joints in Slabs-on-Grade:  After removing formwork, install joint-filler strips at slab 
junctions with vertical surfaces, such as column pedestals, foundation walls, grade beams, and 
other locations, as indicated. 
1. Terminate full-width joint-filler strips not less than 1/2 inch (12 mm) or more than 1 inch 

(25 mm) below finished concrete surface where joint sealants, specified in Division 7 
Section "Joint Sealants," are indicated. 

2. Install joint-filler strips in lengths as long as practicable.  Where more than one length is 
required, lace or clip sections together. 

3.6 CONCRETE PLACEMENT 

A. Before placing concrete, verify that installation of formwork, reinforcement, and embedded items 
is complete and that required inspections have been performed. 

B. Do not add water to concrete during delivery, at Project site, or during placement, unless 
approved by Architect. 

C. Deposit concrete continuously or in layers of such thickness that no new concrete will be placed 
on concrete that has hardened enough to cause seams or planes of weakness.  If a section 
cannot be placed continuously, provide construction joints as specified.  Deposit concrete to 
avoid segregation. 

D. Deposit concrete in forms in horizontal layers no deeper than 24 inches (600 mm) and in a 
manner to avoid inclined construction joints.  Place each layer while preceding layer is still 
plastic, to avoid cold joints. 

1. Consolidate placed concrete with mechanical vibrating equipment.  Use equipment and 
procedures for consolidating concrete recommended by ACI 309R. 

2. Do not use vibrators to transport concrete inside forms.  Insert and withdraw vibrators 
vertically at uniformly spaced locations no farther than the visible effectiveness of the 
vibrator.  Place vibrators to rapidly penetrate placed layer and at least 6 inches (150 mm) 
into preceding layer.  Do not insert vibrators into lower layers of concrete that have begun 
to lose plasticity.  At each insertion, limit duration of vibration to time necessary to 
consolidate concrete and complete embedment of reinforcement and other embedded 
items without causing mix constituents to segregate. 
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E. Deposit and consolidate concrete for floors and slabs in a continuous operation, within limits of 
construction joints, until placement of a panel or section is complete. 

1. Consolidate concrete during placement operations so concrete is thoroughly worked 
around reinforcement and other embedded items and into corners. 

2. Maintain reinforcement in position on chairs during concrete placement. 
3. Screed slab surfaces with a straightedge and strike off to correct elevations. 
4. Slope surfaces uniformly to drains where required. 
5. Begin initial floating using bull floats or darbies to form a uniform and open-textured 

surface plane, free of humps or hollows, before excess moisture or bleedwater appears 
on the surface.  Do not further disturb slab surfaces before starting finishing operations. 

F. Cold-Weather Placement:  Comply with ACI 306.1 and as follows.  Protect concrete work from 
physical damage or reduced strength that could be caused by frost, freezing actions, or low 
temperatures. 

1. When air temperature has fallen to or is expected to fall below 40 deg F (4.4 deg C), 
uniformly heat water and aggregates before mixing to obtain a concrete mixture 
temperature of not less than 50 deg F (10 deg C) and not more than 80 deg F (27 deg C) 
at point of placement. 

2. Do not use frozen materials or materials containing ice or snow.  Do not place concrete 
on frozen subgrade or on subgrade containing frozen materials. 

3. Do not use calcium chloride, salt, or other materials containing antifreeze agents or 
chemical accelerators, unless otherwise specified and approved in mix designs. 

G. Hot-Weather Placement:  Place concrete according to recommendations in ACI 305R and as 
follows, when hot-weather conditions exist: 

1. Cool ingredients before mixing to maintain concrete temperature below 90 deg F (32 
deg C) at time of placement.  Chilled mixing water or chopped ice may be used to control 
temperature, provided water equivalent of ice is calculated to total amount of mixing 
water.  Using liquid nitrogen to cool concrete is Contractor's option. 

2. Cover steel reinforcement with water-soaked burlap so steel temperature will not exceed 
ambient air temperature immediately before embedding in concrete. 

3. Fog-spray forms, steel reinforcement, and subgrade just before placing concrete.  Keep 
subgrade moisture uniform without standing water, soft spots, or dry areas. 

3.7 FINISHING FORMED SURFACES 

A. Rough-Formed Finish:  As-cast concrete texture imparted by form-facing material with tie holes 
and defective areas repaired and patched.  Remove fins and other projections exceeding 
ACI 347R limits for class of surface specified. 

B. Smooth-Formed Finish:  As-cast concrete texture imparted by form-facing material, arranged in 
an orderly and symmetrical manner with a minimum of seams.  Repair and patch tie holes and 
defective areas.  Remove fins and other projections exceeding 1/8 inch (3 mm) in height. 

1. Apply to concrete surfaces exposed to public view or to be covered with a coating or 
covering material applied directly to concrete, such as waterproofing, dampproofing, 
veneer plaster, or painting. 

2. Do not apply rubbed finish to smooth-formed finish. 

C. Related Unformed Surfaces:  At tops of walls, horizontal offsets, and similar unformed surfaces 
adjacent to formed surfaces, strike off smooth and finish with a texture matching adjacent 
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formed surfaces.  Continue final surface treatment of formed surfaces uniformly across adjacent 
unformed surfaces, unless otherwise indicated. 

3.8 MISCELLANEOUS CONCRETE ITEMS 

A. Filling In:  Fill in holes and openings left in concrete structures, unless otherwise indicated, after 
work of other trades is in place.  Mix, place, and cure concrete, as specified, to blend with in-
place construction.  Provide other miscellaneous concrete filling indicated or required to 
complete Work. 

B. Curbs:  Provide monolithic finish to interior curbs by stripping forms while concrete is still green 
and by steel-troweling surfaces to a hard, dense finish with corners, intersections, and 
terminations slightly rounded. 

3.9 CONCRETE PROTECTION AND CURING 

A. General:  Protect freshly placed concrete from premature drying and excessive cold or hot 
temperatures.  Comply with ACI 306.1 for cold-weather protection and with recommendations in 
ACI 305R for hot-weather protection during curing. 

B. Evaporation Retarder:  Apply evaporation retarder to unformed concrete surfaces if hot, dry, or 
windy conditions cause moisture loss approaching 0.2 lb/sq. ft. x h (1 kg/sq. m x h) before and 
during finishing operations.  Apply according to manufacturer's written instructions after placing, 
screeding, and bull floating or darbying concrete, but before float finishing. 

C. Formed Surfaces:  Cure formed concrete surfaces, including underside of beams, supported 
slabs, and other similar surfaces.  If forms remain during curing period, moist cure after 
loosening forms.  If removing forms before end of curing period, continue curing by one or a 
combination of the following methods: 
1. Curing and Sealing Compound:  Apply uniformly to floors and slabs indicated in a 

continuous operation by power spray or roller according to manufacturer's written 
instructions.  Recoat areas subjected to heavy rainfall within three hours after initial 
application.  Repeat process 24 hours later and apply a second coat.  Maintain continuity 
of coating and repair damage during curing period. 

3.10 CONCRETE SURFACE REPAIRS 

A. Defective Concrete:  Repair and patch defective areas when approved by Architect.  Remove 
and replace concrete that cannot be repaired and patched to Architect's approval. 

B. Repairing Formed Surfaces:  Surface defects include color and texture irregularities, cracks, 
spalls, air bubbles, honeycombs, rock pockets, fins and other projections on the surface, and 
stains and other discolorations that cannot be removed by cleaning. 

1. Immediately after form removal, cut out honeycombs, rock pockets, and voids more than 
1/2 inch (13 mm) in any dimension in solid concrete but not less than 1 inch (25 mm) in 
depth.  Make edges of cuts perpendicular to concrete surface.  Clean, dampen with 
water, and brush-coat holes and voids with bonding agent.  Fill and compact with 
patching mortar before bonding agent has dried.  Fill form-tie voids with patching mortar 
or cone plugs secured in place with bonding agent. 

2. Repair defects on surfaces exposed to view by blending white portland cement and 
standard portland cement so that, when dry, patching mortar will match surrounding 
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color.  Patch a test area at inconspicuous locations to verify mixture and color match 
before proceeding with patching.  Compact mortar in place and strike off slightly higher 
than surrounding surface. 

3. Repair defects on concealed formed surfaces that affect concrete's durability and 
structural performance as determined by Architect. 

C. Repairing Unformed Surfaces:  Test unformed surfaces, such as floors and slabs, for finish and 
verify surface tolerances specified for each surface.  Correct low and high areas.  Test surfaces 
sloped to drain for trueness of slope and smoothness; use a sloped template. 

1. Repair finished surfaces containing defects.  Surface defects include spalls, popouts, 
honeycombs, rock pockets, crazing and cracks in excess of 0.01 inch (0.25 mm) wide or 
that penetrate to reinforcement or completely through unreinforced sections regardless of 
width, and other objectionable conditions. 

2. Repair defective areas, except random cracks and single holes 1 inch (25 mm) or less in 
diameter, by cutting out and replacing with fresh concrete.  Remove defective areas with 
clean, square cuts and expose steel reinforcement with at least 3/4 inch (19 mm) 
clearance all around.  Dampen concrete surfaces in contact with patching concrete and 
apply bonding agent.  Mix patching concrete of same materials and mix as original 
concrete except without coarse aggregate.  Place, compact, and finish to blend with 
adjacent finished concrete.  Cure in same manner as adjacent concrete. 

3.11 FIELD QUALITY CONTROL 

A. Testing Agency:  Owner will engage a qualified independent testing and inspecting agency to 
sample materials, perform tests, and submit test reports during concrete placement.  Sampling 
and testing for quality control may include those specified in this Article. 

B. Testing Services:  Testing of composite samples of fresh concrete obtained according to 
ASTM C 172 shall be performed according to the following requirements: 

1. Testing Frequency:  Obtain one composite sample for each day's pour of each concrete 
mix exceeding 5 cu. yd. (4 cu. m), but less than 25 cu. yd. (19 cu. m), plus one set for 
each additional 50 cu. yd. (38 cu. m) or fraction thereof. 

2. Slump:  ASTM C 143; one test at point of placement for each composite sample, but not 
less than one test for each day's pour of each concrete mix.  Perform additional tests 
when concrete consistency appears to change. 

3. Air Content:  ASTM C 231, pressure method, for normal-weight concrete; ASTM C 173, 
volumetric method, for structural lightweight concrete; one test for each composite 
sample, but not less than one test for each day's pour of each concrete mix. 

4. Concrete Temperature:  ASTM C 1064; one test hourly when air temperature is 40 deg F 
(4.4 deg C) and below and when 80 deg F (27 deg C) and above, and one test for each 
composite sample. 

5. Unit Weight:  ASTM C 567, fresh unit weight of structural lightweight concrete; one test 
for each composite sample, but not less than one test for each day's pour of each 
concrete mix. 

6. Compression Test Specimens:  ASTM C 31/C 31M; cast and laboratory cure one set of 
four standard cylinder specimens for each composite sample. 

a. Cast and field cure one set of four standard cylinder specimens for each composite 
sample. 

7. Compressive-Strength Tests:  ASTM C 39; test two laboratory-cured specimens at 7 
days and two at 28 days. 
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a. Test two field-cured specimens at 7 days and two at 28 days. 
b. A compressive-strength test shall be the average compressive strength from two 

specimens obtained from same composite sample and tested at age indicated. 

C. When strength of field-cured cylinders is less than 85 percent of companion laboratory-cured 
cylinders, Contractor shall evaluate operations and provide corrective procedures for protecting 
and curing in-place concrete. 

D. Strength of each concrete mix will be satisfactory if every average of any three consecutive 
compressive-strength tests equals or exceeds specified compressive strength and no 
compressive-strength test value falls below specified compressive strength by more than 500 
psi (3.4 MPa). 

E. Test results shall be reported in writing to Architect, concrete manufacturer, and Contractor 
within 48 hours of testing.  Reports of compressive-strength tests shall contain Project 
identification name and number, date of concrete placement, name of concrete testing and 
inspecting agency, location of concrete batch in Work, design compressive strength at 28 days, 
concrete mix proportions and materials, compressive breaking strength, and type of break for 
both 7-and 28-day tests. 

F. Nondestructive Testing:  Impact hammer, sonoscope, or other nondestructive device may be 
permitted by Architect but will not be used as sole basis for approval or rejection of concrete. 

G. Additional Tests:  Testing and inspecting agency shall make additional tests of concrete when 
test results indicate that slump, air entrainment, compressive strengths, or other requirements 
have not been met, as directed by Architect.  Testing and inspecting agency may conduct tests 
to determine adequacy of concrete by cored cylinders complying with ASTM C 42 or by other 
methods as directed by Architect. 

END OF SECTION 03300 
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SECTION 06100 - ROUGH CARPENTRY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 
1. Framing with dimension lumber. 
2. Wood blocking and nailers. 

1.3 DEFINITIONS 

A. Rough Carpentry:  Carpentry work not specified in other Sections and not exposed, unless 
otherwise indicated. 

B. Exposed Framing:  Dimension lumber not concealed by other construction. 

C. Lumber grading agencies, and the abbreviations used to reference them, include the following: 
1. NLGA - National Lumber Grades Authority. 
2. WCLIB - West Coast Lumber Inspection Bureau. 
3. WWPA - Western Wood Products Association. 

1.4 SUBMITTALS 

A. Product Data:  For each type of process and factory-fabricated product.  Indicate component 
materials and dimensions and include construction and application details. 

1. Include data for wood-preservative treatment from chemical treatment manufacturer and 
certification by treating plant that treated materials comply with requirements.  Indicate 
type of preservative used, net amount of preservative retained, and chemical treatment 
manufacturer's written instructions for handling, storing, installing, and finishing treated 
material. 

2. Include copies of warranties from chemical treatment manufacturers for each type of 
treatment. 

1.5 QUALITY ASSURANCE 

A. Source Limitations for Engineered Wood Products:  Obtain each type of engineered wood 
product through one source from a single manufacturer. 



TAX COMMISSION UPGRADE HEARING ROOM  
ROUGH CARPENTRY 06100 - 2 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Stack lumber, plywood, and other panels; place spacers between each bundle to provide air 
circulation.  Provide for air circulation around stacks and under coverings. 

PART 2 - PRODUCTS 

2.1 WOOD PRODUCTS, GENERAL 

A. Lumber:  DOC PS 20 and applicable rules of lumber grading agencies certified by the American 
Lumber Standards Committee Board of Review. 

1. Factory mark each piece of lumber with grade stamp of grading agency. 
2. For exposed lumber indicated to receive a stained or natural finish, mark grade stamp on 

end or back of each piece, or omit grade stamp and provide certificates of grade 
compliance issued by grading agency. 

3. Where nominal sizes are indicated, provide actual sizes required by DOC PS 20 for 
moisture content specified.  Where actual sizes are indicated, they are minimum dressed 
sizes for dry lumber. 

4. Provide dressed lumber, S4S, unless otherwise indicated. 
5. Provide dry lumber with 19 percent maximum moisture content at time of dressing for 2-

inch nominal (38-mm actual) thickness or less, unless otherwise indicated. 

B. Wood Structural Panels: 

1. Plywood:  DOC PS 1. 
2. Thickness:  As needed to comply with requirements specified but not less than thickness 

indicated. 
3. Comply with "Code Plus" provisions in APA Form No. E30K, "APA Design/Construction 

Guide:  Residential & Commercial." 
4. Factory mark panels according to indicated standard. 

2.2 WOOD-PRESERVATIVE-TREATED MATERIALS 

A. Preservative Treatment by Pressure Process:  AWPA C2 (lumber), except that lumber that is 
not in contact with the ground and is continuously protected from liquid water may be treated 
according to AWPA C31 with inorganic boron (SBX). 

1. Preservative Chemicals:  Acceptable to authorities having jurisdiction and the following: 

a. Chromated copper arsenate (CCA). 

2. For exposed items indicated to receive a stained or natural finish, use chemical 
formulations that do not require incising, contain colorants, bleed through, or otherwise 
adversely affect finishes. 

B. Kiln-dry material after treatment to a maximum moisture content of 19 percent for lumber.  Do 
not use material that is warped or does not comply with requirements for untreated material. 

C. Mark each treated item with the treatment quality mark of an inspection agency approved by the 
American Lumber Standards Committee Board of Review. 
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1. For exposed lumber indicated to receive a stained or natural finish, mark end or back of 
each piece, or omit marking and provide certificates of treatment compliance issued by 
inspection agency. 

D. Application:  Treat items indicated on Drawings, and the following: 
1. Wood sills, sleepers, blocking, furring, stripping, and similar concealed members in 

contact with masonry or concrete. 
2. Wood framing members less than 18 inches (460 mm) above grade. 
3. Wood floor plates that are installed over concrete slabs directly in contact with earth. 

2.3 DIMENSION LUMBER 

A. General:  Provide dimension lumber of grades indicated according to the American Lumber 
Standards Committee National Grading Rule provisions of the grading agency indicated. 

B. Non-Load-Bearing Interior Partitions:  Construction, Stud, or No. 2 grade and the following 
species: 
1. Hem-fir or Hem-fir (north); NLGA, WCLIB, or WWPA. 
2. Western woods; WCLIB or WWPA. 

C. Exterior and Load-Bearing Walls:  Construction, Stud, or No. 2 grade and the following species: 

1. Douglas fir-larch; WCLIB or WWPA. 
2. Douglas fir-south; WWPA. 
3. Hem-fir; WCLIB or WWPA. 

2.4 MISCELLANEOUS LUMBER 

A. General:  Provide lumber for support or attachment of other construction, including the 
following: 
1. Blocking. 
2. Nailers. 
3. Furring. 
4. Grounds. 

B. For items of dimension lumber size, provide Construction, Stud, or No. 2 grade lumber with 15 
percent maximum moisture content and any of the following species: 
1. Hem-fir or Hem-fir (north); NLGA, WCLIB, or WWPA. 
2. Western woods; WCLIB or WWPA. 

C. For concealed boards, provide lumber with 15 percent maximum moisture content and any of 
the following species and grades: 
1. Hem-fir or Hem-fir (north), Construction or 2 Common grade; NLGA, WCLIB, or WWPA. 
2. Western woods, Construction or No. 2 Common grade; WCLIB or WWPA. 

D. For furring strips for installing plywood or hardboard paneling, select boards with no knots 
capable of producing bent-over nails and damage to paneling. 

2.5 FASTENERS 

A. General:  Provide fasteners of size and type indicated that comply with requirements specified 
in this Article for material and manufacture. 
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1. Where rough carpentry is exposed to weather, in ground contact, or in area of high 
relative humidity, provide fasteners with hot-dip zinc coating complying with 
ASTM A 153/A 153M. 

B. Nails, Brads, and Staples:  ASTM F 1667. 

C. Power-Driven Fasteners:  CABO NER-272. 

D. Wood Screws:  ASME B18.6.1. 

E. Lag Bolts:  ASME B18.2.1. (ASME B18.2.3.8M). 

F. Bolts:  Steel bolts complying with ASTM A 307, Grade A (ASTM F 568M, Property Class 4.6); 
with ASTM A 563 (ASTM A 563M) hex nuts and, where indicated, flat washers. 

G. Expansion Anchors:  Anchor bolt and sleeve assembly of material indicated below with 
capability to sustain, without failure, a load equal to 6 times the load imposed when installed in 
unit masonry assemblies and equal to 4 times the load imposed when installed in concrete as 
determined by testing per ASTM E 488 conducted by a qualified independent testing and 
inspecting agency. 

1. Material:  Carbon-steel components, zinc plated to comply with ASTM B 633, 
Class Fe/Zn 5. 

2.6 METAL FRAMING ANCHORS 

A. General:  Provide framing anchors made from metal indicated, of structural capacity, type, and 
size indicated, and as follows: 

1. Research/Evaluation Reports:  Provide products acceptable to authorities having 
jurisdiction and for which model code research/evaluation reports exist that show 
compliance of metal framing anchors, for application indicated, with building code in 
effect for Project. 

B. Galvanized Steel Sheet:  Hot-dip, zinc-coated steel sheet complying with ASTM A 653/A 653M, 
G60 (Z180) coating designation. 

2.7 MISCELLANEOUS MATERIALS 

A. Sill-Sealer Gaskets:  Closed-cell neoprene foam, 1/4 inch (6.4 mm) thick, selected from 
manufacturer's standard widths to suit width of sill members indicated. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Set rough carpentry to required levels and lines, with members plumb, true to line, cut, and 
fitted.  Fit rough carpentry to other construction; scribe and cope as needed for accurate fit.  
Locate furring, nailers, blocking, grounds, and similar supports to comply with requirements for 
attaching other construction. 
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B. Do not use materials with defects that impair quality of rough carpentry or pieces that are too 
small to use with minimum number of joints or optimum joint arrangement. 

C. Apply field treatment complying with AWPA M4 to cut surfaces of preservative-treated lumber 
and plywood. 

D. Securely attach rough carpentry work to substrate by anchoring and fastening as indicated. 

E. Use common wire nails, unless otherwise indicated.  Select fasteners of size that will not fully 
penetrate members where opposite side will be exposed to view or will receive finish materials.  
Make tight connections between members.  Install fasteners without splitting wood; predrill as 
required. 

F. Use finishing nails for exposed work, unless otherwise indicated.  Countersink nail heads and fill 
holes with wood filler. 

3.2 WOOD GROUND, BLOCKING, AND NAILER INSTALLATION 

A. Install where indicated and where required for screeding or attaching other work.  Form to 
shapes indicated and cut as required for true line and level of attached work.  Coordinate 
locations with other work involved. 

B. Attach items to substrates to support applied loading.  Recess bolts and nuts flush with 
surfaces, unless otherwise indicated.  Build anchor bolts into masonry during installation of 
masonry work.  Where possible, secure anchor bolts to formwork before concrete placement. 

C. Provide permanent grounds of dressed, pressure-preservative-treated, key-beveled lumber not 
less than 1-1/2 inches (38 mm) wide and of thickness required to bring face of ground to exact 
thickness of finish material.  Remove temporary grounds when no longer required. 

3.3 WOOD FRAMING INSTALLATION, GENERAL 

A. Framing Standard:  Comply with AFPA's "Manual for Wood Frame Construction," unless 
otherwise indicated. 

B. Framing with Engineered Wood Products:  Install engineered wood products to comply with 
manufacturer's written instructions. 

C. Do not splice structural members between supports. 

D. Where built-up beams or girders of 2-inch nominal- (38-mm actual-) dimension lumber on edge 
are required, fasten together with 2 rows of 20d (100-mm) nails spaced not less than 32 inches 
(812 mm) o.c.  Locate one row near top edge and other near bottom edge. 

1. For continuous members, stagger end joints at quarter points between supports. 

3.4 WOOD STRUCTURAL PANEL INSTALLATION 

A. General:  Comply with applicable recommendations contained in APA Form No. E30K, "APA 
Design/Construction Guide:  Residential & Commercial," for types of structural-use panels and 
applications indicated. 
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B. Fastening Methods:  Fasten panels as indicated below: 

1. Sheathing: 

a. Nail to wood framing. 
b. Space panels 1/8 inch (3 mm) apart at edges and ends. 

END OF SECTION 06100 
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SECTION 07210 - BUILDING INSULATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 
1. Concealed sound attenuation batt insulation. 

1.3 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

1.4 QUALITY ASSURANCE 

A. Source Limitations:  Obtain each type of building insulation through one source. 

B. Fire-Test-Response Characteristics:  Provide insulation and related materials with the fire-test-
response characteristics indicated, as determined by testing identical products per test method 
indicated below by UL or another testing and inspecting agency acceptable to authorities having 
jurisdiction.  Identify materials with appropriate markings of applicable testing and inspecting 
agency. 

1. Surface-Burning Characteristics:  ASTM E 84. 
2. Fire-Resistance Ratings:  ASTM E 119. 
3. Combustion Characteristics:  ASTM E 136. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Protect insulation materials from physical damage and from deterioration by moisture, soiling, 
and other sources.  Store inside and in a dry location.  Comply with manufacturer's written 
instructions for handling, storing, and protecting during installation. 
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PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering 
products that may be incorporated into the Work include, but are not limited to, the following: 

1. Glass-Fiber Sound Attenuation Insulation: 

a. Thermafiber Corporation. 
b. Johns Manville Corporation. 
c. Owens Corning. 

2.2 INSULATING MATERIALS 

A. General:  Provide insulating materials that comply with requirements and with referenced 
standards. 

1. Preformed Units:  Sizes to fit applications indicated; selected from manufacturer's 
standard thicknesses, widths, and lengths. 

B. Unfaced Sound Attenuation Batt Mineral-Fiber Insulation:  ASTM C 665, Type I (blankets 
without membrane facing); consisting of fibers manufactured from glass; with maximum flame-
spread and smoke-developed indices of 25 and 50, respectively; passing ASTM E 136 for 
combustion characteristics. 

2.3 AUXILIARY INSULATING MATERIALS 

A. Adhesive for Bonding Insulation:  Product with demonstrated capability to bond insulation 
securely to substrates indicated without damaging insulation and substrates. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Installer present, for compliance with requirements for 
Sections in which substrates and related work are specified and other conditions affecting 
performance. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Clean substrates of substances harmful to insulations or vapor retarders, including removing 
projections capable of puncturing vapor retarders or of interfering with insulation attachment. 
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3.3 INSTALLATION, GENERAL 

A. Comply with insulation manufacturer's written instructions applicable to products and application 
indicated. 

B. Install insulation that is undamaged, dry, and unsoiled and that has not been left exposed at any 
time to ice and snow. 

C. Extend insulation in thickness indicated to envelop entire area to be insulated.  Cut and fit tightly 
around obstructions and fill voids with insulation.  Remove projections that interfere with 
placement. 

D. Water-Piping Coordination:  If water piping is located on inside of insulated exterior walls, 
coordinate location of piping to ensure that it is placed on warm side of insulation and insulation 
encapsulates piping. 

E. Apply single layer of insulation to produce thickness indicated, unless multiple layers are 
otherwise shown or required to make up total thickness. 

3.4 INSTALLATION OF GENERAL BUILDING INSULATION 

A. Apply insulation units to substrates by method indicated, complying with manufacturer's written 
instructions.  If no specific method is indicated, bond units to substrate with adhesive or use 
mechanical anchorage to provide permanent placement and support of units. 

B. Install Sound Attenuation mineral-fiber blankets on top of existing Grid Ceiling. 

1. Use blanket widths and lengths that fill the cavities formed by framing members.  If more 
than one length is required to fill cavity, provide lengths that will produce a snug fit 
between ends. 

2. Place blankets in cavities formed by framing members to produce a friction fit between 
edges of insulation and adjoining framing members. 

C. Stuff glass-fiber, loose-fill insulation into miscellaneous voids and cavity spaces where shown. 
Compact to approximately 40 percent of normal maximum volume equaling a density of 
approximately 2.5 lb/cu. ft. (40 kg/cu. m). 

3.5 PROTECTION 

A. Protect installed insulation and vapor retarders from damage due to harmful weather exposures, 
physical abuse, and other causes.  Provide temporary coverings or enclosures where insulation 
is subject to abuse and cannot be concealed and protected by permanent construction 
immediately after installation. 

END OF SECTION 07210 
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SECTION 12356 - MANUFACTURED CASEWORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 
1. Wood Veneer-faced manufactured cabinets. 
2. Plastic-laminate countertops. 

1.3 DEFINITIONS 

A. Exposed Surfaces of Casework:  Surfaces visible when doors and drawers are closed, including 
visible surfaces in open cabinets or behind glass doors. 

B. Semiexposed Surfaces of Casework:  Surfaces behind opaque doors or drawer fronts, including 
interior faces of doors and interiors and sides of drawers.  Bottoms of wall cabinets are defined 
as "semiexposed." 

C. Concealed Surfaces of Casework:  Surfaces not usually visible after installation, including 
sleepers, web frames, dust panels, bottoms of drawers, and ends of cabinets installed directly 
against and completely concealed by walls or other cabinets.  Tops of wall cabinets and utility 
cabinets are defined as "concealed." 

1.4 SUBMITTALS 

A. Product Data:  For the following: 
1. Cabinets. 
2. Plastic-laminate countertops. 
3. Cabinet hardware. 

B. Shop Drawings:  For cabinets and countertops.  Include plans, elevations, details, and 
attachments to other work.  Show materials, finishes, filler panels, hardware, edge and 
backsplash profiles, cutouts for plumbing fixtures, and methods of joining countertops. 

C. Samples for Selection:  Manufacturer's color charts consisting of units or sections of units 
showing the full range of colors, textures, and patterns available for each type of material 
exposed to view. 

D. Samples for Verification:  For the following materials; in sets showing the full range of color, 
texture, and pattern variations expected: 
1. Wood veneer for casework finish, 8 by 10 inches (200 by 250 mm). 
2. Plastic laminate for countertops, 8 by 10 inches (200 by 250 mm). 
3. One unit of each type of exposed hardware. 
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1.5 QUALITY ASSURANCE 

A. Product Designations:  Drawings indicate size, configurations, and finish material of casework 
by referencing designated manufacturer's catalog numbers.  Other manufacturers' casework of 
similar sizes, similar door and drawer configurations, same finish material, and complying with 
the Specifications may be considered.  Refer to Division 1 Section "Substitutions." 

B. Quality Standard:  Unless otherwise indicated, comply with AWI's "Architectural Woodwork 
Quality Standards" for grades of interior architectural woodwork, construction, finishes, and 
other requirements. 

1.6 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not deliver or install manufactured casework until building is 
enclosed, wet-work is complete, and HVAC system is operating and will maintain temperature 
and relative humidity at occupancy levels during the remainder of the construction period. 

B. Established Dimensions:  Where manufactured casework is indicated to fit to other construction, 
establish dimensions for areas where casework is to fit.  Coordinate construction to ensure that 
actual dimensions correspond to established dimensions.  Provide fillers and scribes to allow for 
trimming and fitting. 

C. Field Measurements:  Where manufactured casework is indicated to fit to existing construction, 
verify dimensions of existing construction by field measurements before fabrication and indicate 
measurements on Shop Drawings.  Provide fillers and scribes if necessary. 

D. Field Measurements for Countertops:  Verify dimensions of countertops by field measurements 
after base cabinets are installed but before countertop fabrication is complete.  Coordinate 
fabrication schedule with construction progress to avoid delaying the Work. 

1.7 COORDINATION 

A. Coordinate layout and installation of blocking and reinforcement in partitions for support of 
manufactured casework. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering 
products that may be incorporated into the Work include, but are not limited to, the following: 
1. Plastic Laminate for Countertops: 

a. Formica Corp. 
b. Laminart. 
c. Nevamar Corp. 
d. Pioneer Plastics Corp. 
e. Wilson:  Ralph Wilson Plastics Co. 
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2.2 COLORS, TEXTURES, AND PATTERNS 

A. Colors, Textures, and Patterns:  As selected by Architect from manufacturer's full range for 
these characteristics. 

2.3 CABINET MATERIALS 

A. Exposed Materials:  Comply with the following: 
1. Wood Veneer:  Match existing Furniture  

a. Solid Wood Edge.   

B. Semiexposed Materials:  Unless otherwise indicated, provide the following: 
1. Thermoset Decorative Panels:  Medium-density particleboard complying with 

ANSI A208.1, Grade M-2; with surface of thermally fused, melamine-impregnated 
decorative paper complying with LMA SAT-1. 
a. Provide thermoset decorative overlay on both sides of shelves, dividers, drawer 

bodies, and other components with two semiexposed surfaces. 
b. Provide PVC or polyester edge banding complying with LMA EDG-1 on 

components with semiexposed edges. 

C. Concealed Materials:  Comply with the following: 
1. Particleboard:  ANSI A208.1, Grade M-2. 
2. Hardboard:  AHA A135.4, Class 1 Tempered. 

2.4 COUNTERTOP MATERIALS 

A. Plastic Laminate:  High-pressure decorative laminate complying with NEMA LD 3. 
1. Grade:  HGP. 
2. Provide through-color plastic laminate. 

B. Particleboard:  ANSI A208.1, Grade M-2. 

2.5 CASEWORK HARDWARE 

A. General:  Manufacturer's standard units complying with BHMA A156.9, of type, material, size, 
and finish as selected from manufacturer's standard choices. 

B. Hinges:  Concealed butt hinges. 

C. Drawer Guides:  Epoxy-coated-metal, self-closing drawer guides; designed to prevent rebound 
when drawers are closed; with nylon-tired, ball-bearing rollers; and complying with 
BHMA A156.9, Type B05091. 

2.6 CABINET CONSTRUCTION 

A. Face Style:  Flush overlay; door and drawer faces cover cabinet body members or face frames 
with only enough space between faces for operating clearance. 

B. Face Frames:  5/8-inch- (16-mm-) thick particleboard with wood veneer on exposed and semi-
exposed surfaces. 
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C. Door and Drawer Fronts:  1/2-inch- (12.7-mm-) thick particleboard with wood veneer faces and 
backs, and solid wood edge banding.  Provide same grade, pattern, color, and texture of 
laminate wood veneer for backs as for faces. 

D. Exposed Cabinet Ends: Wood veneer -faced particleboard. 

E. Cabinet Ends:  5/8-inch- (16-mm-) thick particleboard or 1/2-inch- (12.7-mm-) thick plywood. 

F. Cabinet Tops and Bottoms:  5/8-inch- (16-mm-) thick particleboard or 1/2-inch- (12.7-mm-) thick 
plywood, fully supported by and secured in rabbets in end panels, front frame, and back rail. 

G. Back, Top, and Bottom Rails:  3/4-by-2-1/2-inch (19-by-63-mm) solid wood, interlocking with 
end panels and rabbeted to receive top and bottom panels.  Back rails secured under pressure 
with glue and with mechanical fasteners. 

H. Wall-Hung Unit Back Panels:  3/16-inch- (4.8-mm-) thick plywood fastened to rear edge of end 
panels and to top and bottom rails. 

I. Base Unit Back Panels:  1/8-inch- (3.2-mm-) thick hardboard fastened to rear edge of end 
panels and to top and bottom rails. 

J. Front Frame Drawer Rails:  3/4-by-1-1/4-inch (19-by-32-mm) solid wood mortised and fastened 
into face frame. 

K. Drawers:  Fabricate with exposed fronts fastened to subfront with mounting screws from interior 
of body. 
1. Join subfronts, backs, and sides with glued rabbeted joints supplemented by mechanical 

fasteners or with glued dovetail joints. 
2. Subfronts, Backs, and Sides:  3/4-inch- (19-mm-) thick solid wood. 
3. Bottoms:  1/4-inch- (6.4-mm-) thick hardboard. 

L. Shelves:  3/4-inch- (19-mm-) thick particleboard or 5/8-inch- (16-mm-) thick plywood. 

M. Joinery:  Rabbet backs flush into end panels and secure with concealed mechanical fasteners.  
Connect tops and bottoms of wall cabinets and bottoms and stretchers of base cabinets to ends 
and dividers with mechanical fasteners.  Rabbet tops, bottoms, and backs into end panels. 

N. Factory Finishing:  To greatest extent possible, finish casework at factory.  Defer only final 
touchup until after installation. 

2.7 PLASTIC-LAMINATE COUNTERTOPS 

A. Configuration:  Provide countertops with the following front, cove (intersection of top with 
backsplash), backsplash, and end-splash style: 
1. Front:  Self-edge. 
2. Cove:  Applied (backsplash rests on top forming seam at inside corner). 
3. Backsplash:  Square edge without scribe. 
4. End Splash:  Square edge without scribe. 

B. Plastic-Laminate Substrate:  Particleboard not less than 3/4 inch (19 mm) thick. 
1. For countertops at sinks and lavatories, use phenolic-resin particleboard or exterior-grade 

plywood. 
2. Build up countertop thickness to 1-1/2 inches (38 mm) at front, back, and ends with 

additional layers of particleboard laminated to top. 
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C. Backer Sheet:  Provide plastic-laminate backer sheet on underside of countertop substrate. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install casework with no variations in flushness of adjoining surfaces; use concealed shims.  
Where casework abuts other finished work, scribe and cut for accurate fit.  Provide filler strips, 
scribe strips, and moldings in finish to match casework face. 

B. Install casework without distortion so doors and drawers fit openings and are aligned.  Complete 
installation of hardware and accessories as indicated. 

C. Install casework and countertop level and plumb to a tolerance of 1/8 inch in 8 feet (3 mm in 2.4 
m). 

D. Fasten cabinets to adjacent units and to backing. 
1. Fasten wall cabinets through back, near top and bottom, at ends and not less than 24 

inches (600 mm) o.c. with No. 10 wafer-head screws sized for 1-inch (25-mm) 
penetration into wood framing, blocking, or hanging strips. 

2. Fasten wall cabinets through back, near top and bottom, at ends and not less than 24 
inches (600 mm) o.c., with toggle bolts through metal backing behind gypsum board. 

E. Fasten plastic-laminate countertops by screwing through corner blocks of base units into 
underside of countertop.  Form seams using splines to align adjacent surfaces, and secure with 
glue and concealed clamping devices designed for this purpose. 

3.2 ADJUSTING AND CLEANING 

A. Adjust casework and hardware so doors and drawers are centered in openings and operate 
smoothly without warp or bind.  Lubricate operating hardware as recommended by 
manufacturer. 

B. Clean casework on exposed and semiexposed surfaces.  Touch up factory-applied finishes to 
restore damaged or soiled areas. 

 

END OF SECTION 12356 



DIVISION 13 
 

Section 13132     Court audio and video presentation systems 
 



COURT AUDIO AND VIDEO PRESENTATION SYSTEMS 13132 - 1

UTAH STATE TAX COMMISSION HEARING ROOM

SECTION 13132 - COURT AUDIO AND VIDEO PRESENTATION SYSTEMS

PART 1 -GENERAL

1.1 SUMMARY

A. General: This Section specifies a court audio system and a video presentation system.  The

audio system will provide for the mixing, processing, and amplification of voice and program

signals to existing distributed speaker systems. The video system shall provide for the

origination, capture, switching, processing, and distribution of composite video, S-video (YC),

and computer video (SXGA, 1280 X 1024) signals.  The display signal and devices are being

specified at a native resolution of (XGA, 1024 X 768)

B. Statement of Work: The work of this section includes, but is not necessarily limited to, the

following:

1. Furnish, install, configure, and test a complete and operational audio system as

specified herein. The existing hearing room audio system shall be provided with a new

mixer with direct outputs for digital recording and connection to the existing

mixer/amplifier and speakers in both the hearing room and expansion room.  All existing

equipment shall be relocated to a new rack location at the witness stand.

2.       Furnish, install, configure, and test a complete video presentation system as specified

herein.  The system shall include a rack mounted video switcher, ceiling mounted

projector, and annotation monitors.

3. General requirements:

a. The hearing room shall be provided with a complete public address system

including but not limited to mixer(s), amplifier (existing), microphones,

speakers (existing) and a new equipment rack.

b. The hearing room shall be provided with direct recording outputs, suitable

for  line level input to the existing FTR Gold digital recording system.  

c. The hearing room public address system shall have a new switch at the

new rack location to extend sound to the existing speakers in the

expansion area. 

d. The hearing room shall be provided with a complete electronic evidence

presentation system including but not limited to document camera inputs,

VCR (S-VHS) inputs, computer interfaces, flat panel monitors, video

projector and screen, video processing equipment, and equipment rack. 

The system shall include a wired touch panel at the lectern communicating

with the video switcher.  The computer interfaces shall be installed at three

attorney tables, the lectern, and the witness stand area.   Annotated

monitors shall be at the lectern, the witness stand and the commissioner’s

bench.  

4. Unless noted otherwise on the drawings, the work shall include everything necessary or

incidental to complete the installation, including all electronic equipment, transducers,

receptacle plates, cable, wire, mounting equipment, etc.  The Government will provide

conduit, boxes, and AC power circuits with grounds.  The Contractor shall coordinate

such excluded equipment with the Government and Government Representatives.  The

Contractor shall furnish all necessary information to insure that a proper audio/visual

system will be installed.
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5. The Contractor shall restore finish hardware to original condition including painting, wall,

millwork, and ceiling modifications and attachments.

6. The Contractor shall provide comprehensive training of system’s operations.

1.2 SCOPE OF WORK

A. The Contractor shall provide audio, and video conferencing, systems compatible with the

Government’s operations.  

 

B. The Contractor shall provide equipment that, where required, shall conform to the applicable

requirements of the Underwriter’s Laboratories, Inc., local codes, the National Electrical Code

and any other governing codes.  Such items will bear a label or mark indicating their

conformance to the above requirements.

C. The Contractor shall provide a one-year warranty.

D. The Contractor shall provide a system configured and installed for simplicity of operation and

low maintenance, with user-friendly controls.

1.3 FUNCTIONAL PERFORMANCE

A. Audio components and system features and functions shall include, but are not limited to, the

following:

1. Meet the following performance parameters as measured in 1/3 octave bands:

a. From 100 Hz to 2kHz, flat within plus or minus 2dB.

b. Above 2kHz, slope down along an approximate 3dB octave slope to 8kHz.

2. Sound pressure levels at 2kHz octave band shall not deviate more than plus or minus

2dB.

3. When driven to maximum output, clipping shall first occur in power amplifiers.

4. No noise, hum, RFI pickup or distortion shall be audible under normal operating

conditions.

5. Sound system shall reproduce program material at a level of 90 dBA without audible

distortion.

B. Video Conferencing components and system features and functions shall include, but not be

limited to:

1. Origination, capture, switching, processing, and distribution capability  of any video,

data, or graphic signal with a native resolution of up 1280 X 1024.

2. Display native resolution shall be up to 1024 X 768.

3. All images shall be stable, and free of flicker and vibration.

4. No noise, Ahum@ bars, or distortion of any type shall be visible on display devices.

1.4 SUBMITTALS

A. General:   Submittals shall have written approval of the Government and the Government

Representatives prior to commencement of work, fabrication, and installation.  Submit all

information specified in accordance with the deadlines indicated. The Government or

Government Representative may request additional information.  Submit four identical copies

of all submissions, except for samples required under paragraph 1.4 D.

B. The following submittals are required at the time the proposal is due:
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1. A detailed schedule showing, for each piece of equipment, the offered make/model,

quantity, and proposed unit and total prices in spreadsheet format.  

2. Manufacturer’s specification sheets for each piece of equipment. 

3. A restatement of “Scope of Work” incorporating this criteria by reference.

C. The following submittals are required after project award, during the submittal period, prior

to initiation of the installation process:

1. Fully detailed, line diagrams indicating proposed connections of all equipment, indicating

make and model numbers of that equipment, and all cable labels.

2. Scaled shop drawings of all connection panels, plates, rack elevations, and panels. 

Drawings shall include, but not be limited to the following information: Plate colors,

engraving colors, text font, text size, connector types, and full nomenclature.

3. Scaled, color printouts/drawings  of proposed control panel layouts and/or touch panel

page layouts.  Printouts/drawings shall include, but not be limited to the following

information:  Plate colors, engraving colors, text font, text size, connector types, and full

nomenclature.

4. Scaled floor plan drawings locating all existing conduit runs, junction boxes, and

electrical outlets.  Show location and type of all special receptacle boxes to be supplied

and/or modified by the Contractor.

5. A list of test equipment, giving make and model numbers to be used for all tests and

acceptance testing, in spreadsheet format..

1.5 QUALITY ASSURANCE

A. Electrical Component Standard: Provide work complying with applicable requirements of NFPA

70 "National Electrical Code."

B. EIA Compliance: Comply with the following Electronics Industries Association Standards:

1. Sound Systems, EIA-160.

2. Loudspeaker, Dynamic Magnetic Structures, and Impedance, EIA-299-A.

3. Racks, Panels, and Associated Equipment, EIA-310-A.

4. Amplifiers for Sound Equipment, SE-101-A.

5. Speakers for Sound Equipment, SE-103.

6. Microphones for Sound Equipment, SE-105.

C. UL Compliance: Comply with requirements of UL 50.

D. All installation practices shall be in accordance with, but not limited to, these specifications and

drawings.  Installation shall be performed in accordance with the applicable standards,

requirements, and recommendations of the Uniform Building Code, the National Electrical

Code and all local authorities having jurisdiction.  All installation work shall follow "standard

broadcast wiring" and installation practices, as excerpted from "Recommended Wiring

Practices," Sound System Engineering, (2nd Edition), D. Davis, and performed to the highest

standards of acknowledged industry practices.

1.6 DELIVERY, STORAGE, AND HANDLING

A. Control handling and installation of hardware and equipment items that are not immediately

replaceable, so that completion of the work will not be delayed by hardware or equipment

losses, both before and after installation.
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B. Prior to installation, protect exposed surfaces with material which is easily removed without

marring finishes.

C. Additional space will not be provided by the court to the contractor for the purpose of pre-

assembly and testing.  Any required pre-assembly and testing must be conducted at the

contractor’s facility.

D. Deliver products in factory containers.  Store in clean, dry space in original containers.  Protect

products from fumes and construction traffic.  Handle carefully to avoid damage.

1.7 SCHEDULING

A. It will be the responsibility of the Contractor to coordinate the installation of the system to be

compatible with the Government, the work of the Government’s Representatives, and the

overall construction completion schedule.  The Contractor shall attend progress meetings and

provide a conduit/wiring analysis at the time of submittals with all additional requirements.

B. The Contractor will provide operating personnel with adequate training on the completed

system, including at least two training sessions in the hearing room.

1.7 WARRANTY REQUIREMENTS

A. Audio and Video systems shall be warranted for one year.

1.8 RELATED WORK

A. Raceway:   Visit the site and submit drawings locating all existing conduit runs, junction boxes,

and electrical outlets.  Show location and type of all special receptacle boxes to be supplied

and/or modified by the Contractor.  Verify and inspect all necessary conduits and outlets. 

Submit a list with the submittals of all conduits, boxes, and power changes necessary for

installation of audio/visual systems in each hearing room at the time of submittals.

1.9 DESIGN CONSIDERATIONS

A. All equipment shall be professional grade and rated for continuous duty.  Basic guidelines have

been prepared with minimum performance requirements.  These must be satisfied, unless a

variance (separate document) is submitted and approved by the Government.

B. All equipment must be self-supporting.  Provide all necessary support hardware.

C. O & M Manuals:   Provide two (2) bound O & M manuals to the Government.  Each will contain

printed operating instructions for all system functions whose format has been compiled

specifically for each system.  Providing standard factory equipment operating instructions

alone is not acceptable.  O & M manuals will contain as-built schematic wiring diagrams of all

systems, internal wiring diagrams of the central rack cabinet and control panels, parts lists,

preventative maintenance notes, troubleshooting procedures, gain charts, impedance charts,

plots of each equalizer setting measured at the equalizer output, numerical values of all control

settings, and copies of the System Performance Tests and Adjustments@ report.  All

information must be accurate as per written acceptance.  These O & M manuals must be

delivered no later that ten (10) days before acceptance.  Provide a bound notebook titled

Hearing room # and Name Log with Contractor name, telephone number and 100 lined blank

pages in the hearing room.

PART 2 - PRODUCTS
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2.1 MANUFACTURERS

A. Manufacturer's Qualifications:  Firms regularly engaged in manufacture of sound system

components and accessories, of types, capacities and characteristics required, whose

products have been in satisfactory use in similar service for not less than 5 years.

B. All equipment and material shall be new, and must have been commercially available for at

least one year prior to bid.

C. All equipment must be UL listed or built to UL standards.

D. Equipment make, model and quantity suggestions are listed in the equipment table following

these specifications.  

2.2 SYSTEM EQUIPMENT REQUIREMENTS

A. System Component Specifications: Provide equipment as listed in the System Equipment

Schedule: 

1. Compare equipment model numbers with descriptions and performance specifications,

and notify the government of any discrepancies.  If model numbers do not match

descriptions and/or specifications, please notify the Government and their appointed

design consultant at the time of bid proposal. 

B. Proposed Substitutions

1. Where specific equipment is identified as compliant with the specifications, it is not the

intention to discriminate against the products of other manufacturers, but rather to

establish a standard of quality.  All proposed substitutions shall be submitted as

alternates with complete data.  

2. The Government requires manufacturer’s original specification tests.  The Government

will evaluate and approve the substitutions.

PART 3 -EXECUTION

3.1 EXAMINATION

A. Examine conditions, with the Installer present, for compliance with requirements and other

conditions affecting the performance of the systems work.

B. Do not proceed until unsatisfactory conditions have been corrected.

3.2 INSTALLATION

A. General: Wire all systems in accordance with Standard Broadcast Practices and the National

Electrical Code, NFPA, SMPTE, NAB, UL, EIA, FCC, NTSC, Design and Installation (SAMS)

and any other authority having jurisdiction.  When a conflict occurs, follow that most stringent

requirements.  Refer to schematic and block diagrams.

B. The installation of all work must be in accordance with commonly accepted industry standards

and practice.  A qualified Engineer shall exercise engineering supervision over the entire

installation and inspect the installation at least twice prior to Acceptance Testing.  It is the

responsibility of the Contractor to cooperate with other trades in order to achieve well-

coordinated progress and satisfactory final results.  The Contractor must watch for conflicts
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with work of other contractors on the job and execute moderate moves or changes as are

necessary to accommodate other equipment or preserve symmetry and pleasing appearance.

C. All equipment shall be firmly secured in place unless requirements of portability dictate

otherwise.  Fastenings and supports shall be adequate to support their loads with a safety

factor of at least three times the weight of the equipment being installed.  Any structural

mounting that is not able to meet this requirement due to the specific nature of the equipment,

manufacturer's requirements or limitations of the facility, shall not be installed without prior

approval of the Architect.  Install all boxes, equipment, hardware, and other materials plumb,

level, and square.

F. Install all electronic equipment and support equipment in all podiums, bench tops, and the

other millwork in a neat and cosmetically dressed-out manner.  Penetrate

miscellaneous/miscellaneous surfaces where required for cable access.  Coordinate all

penetrations with the government before cutting.   All saw cuts, holes, penetrations, and

recesses into laminates and woodwork shall be straight, all radius and circular cuts shall be

consistent, and all uneven surfaces shall be corrected. This shall include the use of moldings,

grommets, bushings, laminates, and wood products as required to dress out the installation of

equipment and penetrations cut for cable access.  Assure that the installation of equipment

and panels in the electronics racks and podiums are completed by using matching screws,

hardware and grommets.

G. Connection Panels:

1. Install connection panels and junction boxes as shown in the drawings and coordinate

with the Government on the installation of all floor and cabinet cable entrances and the

integration of receptacles and connector plates in the furniture and millwork.

G. Control Panels:

1. Install all control panels where indicated on drawings.  Coordinate control panel

locations with other owner equipment.

H. Speakers: (Existing)

I. Electronics:

1. Assure sufficient ventilation for adequate cooling of equipment.

2. Mount amplifiers at top of equipment cabinet.  Install vent rack panels in unused spaces.

3. Securely fasten equipment plumb and square in place.  Where equipment is installed in

rack cabinets, utilize all fastening holes.  Provide rack mount kits for all electronic

equipment specified for mounting inside the equipment rack.

4. Securely fasten relays and small components.  Do not use sticky-back tape for

fasteners.

J. Cable, Wire, and Connectors:

1. All cable and wire to new devices shall be new and un-spliced.  All cables in conduits

must be insulated and shielded from each other and from the conduit for the entire

length.

2. Additional cable length shall be provided at all connector locations.  Junction box, and

floor box locations shall be installed with sufficient cable length behind cover plates to

permit wiring maintenance and connector replacement in the future.

3. When cable runs utilize the vertical cable raceways located within walls, the acoustic

integrity of the walls shall be maintained.  All cables that pass through cover plates of

junction boxes and raceways, through slab-to-slab walls, and through conduit lines shall

be have proper gaskets and sealed, with all acoustic material being restored or

replaced.
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4. Run all microphone level circuits and line level circuits (up to +30 dBm) in separate

ferrous conduits dedicated to these purposes. Use electrical ducts within racks.

Separation between system cables and all other services shall be maximized to prevent

and/or minimize the potential for electro-magnetic interference (EMI).  

5. Cables shall be installed in a manner that shall ensure no signal cables are placed on

top of any lighting fixtures, ceiling speakers, HVAC controls or sensing devices, fire

safety and sprinkler system detection electronics, or any other electronic or mechanical

equipment.

6. No cables shall be laid directly on top of T-bar grid ceiling tiles.

7. System cables shall be installed in a manner that will not block access to other

equipment or services, across removable service panels and/or in any other manner to

prohibit routine maintenance of HVAC systems, fire safety equipment and building

mechanical control systems.

8. Ground all line shields at the amplifier end of the respective circuits only.  Use a wedge

on connectors or heat-shrink tubing to insulate the other end.

9. Ground all audio grounds effectively at one earth connection.  Water pipes do not suffice

as grounds.  Use earth ground or approved equal.  Use rosin core solder or standard

mechanical connections and terminal strips for all joints and terminations.

10. Provide connectors of the type and quality as detailed in this contract, and/or as required

to meet the minimum bandwidth requirements of the equipment to which the connectors

are terminated.  The overall quantity of connectors shall not be limited by the quantities

indicated in the drawings and shall be provided as required.

11. All connectors shall incorporate strain relief mechanisms which firmly grip the jacket of

connected cables.  All connectors shall be properly polarized to prevent improper

seating. Connectors shall provide appropriate electrical characteristics for the circuitry to

which they are attached.

12. No connectors shall be installed in non-accessible locations or used for splicing cables.

All connectors shall be new.  Terminal blocks, boards, strips or connectors, shall be

furnished by the installer for all cables which interface with racks, cabinets, consoles, or

equipment modules.

13. Racks shall have power on one side and low voltage on the other side and shall be

harnessed for clean appearance.  All inner-rack cables shall be grouped according to

the signals being carried to reduce signal contamination. Separate groups shall be

formed for the following:

a. Power

b. Control

c. Video

d. Audio cables carrying signals less than -20 dBM.

e. Audio cables carrying signals between -20 dBM and +20 dBM.

f. Audio cables carrying signals over +20 dBM.

14. On all XLR connectors: Pin one is common/ground, pin two is high, and pin three is low.

15. Terminal blocks, boards, strips or connectors, shall be furnished by the installer for all

cables which interface with racks, cabinets, consoles, or equipment modules.  Affix

terminal blocks, boards, strips or connectors to equipment racks using screws only. 

Double sided tape will not be accepted.

16. Comply with industry standard circuit polarity and loudspeaker wiring polarity.  No

cables shall be terminated with a polarity reversal between connectors at either end.

17. All system wire, after being cut and stripped, shall have the wire strands twisted back to

their original lay and be terminated by approved soldered or mechanical means.  No

bare wire ends shall be accepted.

18. Heat-shrink type tubing shall be used to insulate and dress the ends of all wire and

cables including a separate tube for the ground or drain wire.

19. All solder connections shall be made with rosin-core solder.  Temperature controlled

soldering irons rated at least 60 watts shall be used for all soldering work.  No soldering

guns, gas or butane, or temperature unregulated irons shall be used on the job site.

20. All mechanical connections shall be made with approved crimp lugs of the correct size

and type for the connection.  Wire nuts shall not be permitted.  Each connector shall be
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attached with the proper size controlled-duty-cycle ratcheting crimp tool which has been

approved by the manufacturer of the connectors.

21. Conventional non-ratcheting type crimping tools are unacceptable, and shall not be used

on the job site

K. Identification and Labeling:

1. All cables, regardless of length, shall be marked with wrap-around number or letter

cable markers at both ends. These labels shall be self laminating to ensure durability.

The label format used shall be equal, or better than, the system detailed.

2. There shall be no unmarked cables any place in the system.

3. Marking codes used on cables shall correspond to codes provided with submittals,

and/or the written documentation of the "as-built" drawings.

4. All connectors, controls, equipment components, terminal blocks and equipment racks

are to be permanently labeled in a format approved during the submittal process.

5. All connection and control panel labels are to be permanently engraved in metal and 

shall be approved during the submittal process.

6. Clearly and permanently label all jacks, controls, connections, and so forth.  Embossed

or printed label tape shall not be used and is considered unacceptable for this system. 

Attach labels with double stick tape as required.

7. All labeling shall be completed prior to acceptance of the final system.

L. Repairs: Wherever walls, ceilings, floors, or other building finishes are cut for installation, or

accidentally marred during installation, repair, restore, and refinish to original appearance.

3.3 GROUNDING

A. Provide equipment grounding connections for audio system as required.  Tighten connections

to comply with tightening torques specified in UL Standard 486A to assure permanent and

effective grounds.

B. Ground equipment, conductor, and cable shields to eliminate shock hazard and to eliminate

ground loops, common mode returns, noise pickup, cross talk, and other impairments.  Provide

5-ohm ground at main equipment location.  Measure, record, and report ground resistance.

C. Provide one #10 ground conductor with green insulation between all equipment racks and the

main electrical panel ground bus.  Connect at each end.

3.4 FIELD QUALITY CONTROL (ACCEPTANCE TESTING)

A. Manufacturer's Field Services: Provide services of a factory authorized service representative

to supervise the field assembly and connection of components and the pretesting, testing, and

adjustment of the system.

B. Pretesting: Upon completing installation of the system, align, adjust, and balance the system

and perform complete pretesting.  Determine, through pretesting, the conformance of the

system to the requirements of the Drawings and Specifications.  Correct deficiencies observed

in pretesting.  Replace malfunctioning or damaged items with new, and retest until materials

satisfactory performance and conditions are achieved.

C. System Performance, Tests, and Adjustments:

1. Report:

a. Upon completion of the tests and necessary adjustments, submit two (2) copies

of a written report presenting test results, including numerical values for all

measurements, for review by the Government prior to demonstration and

Acceptance Testing.
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b. With the above report, submit written certification that the installation conforms to

specifications, is complete, and is ready for inspection and testing by the

Government.

c. Hum and Noise Level: Test overall hum and noise to be at least 50 dB below

rated power output with amplifier controls set for optimum signal-to-noise, using

input from goose neck microphones.

d. Electric Distortion:

1) Load power amplifiers with resistors matching nominal impedance of

output terminals used in system in place of actual loudspeaker loads.

2) Adjust gain controls as for hum and noise level test.

3) Apply 250, 500, 1K, 2K, and 4KHz sinewave signal from oscillator having

less than .01% THD to each microphone and line level input at level

required to produce full amplifier output.

4) Distortion must measure less that 0.5%.

e. Parasitic Oscillation and RF Pickup:

1) Set up system for each specified mode of operation.

2) Use an oscilloscope with a 5 MHz bandwidth and speaker monitoring.

3) Check to insure that the system is free of spurious oscillation and RF

pickup in the absence of any input signal and also with the system driven

momentarily to full output at 160 Hz.

4) Repeat this test for each mode of operation of the lighting dimmers

(incandescent, neon, and flourescent).

f. Buzzes, Rattles and Distortions:

1) Apply high quality music from audiocassette and adjust volume for peak

output.

2) In both cases, listen carefully for buzzes, rattles, and objectionable

distortion.

3) Correct all causes of such defects.  If cause is outside system, promptly

notify the Government indicating cause and suggested corrective

procedures.

g. Equalization:

1) Equalize the sound systems utilizing parametric filters in order to provide

uniform seat-to-seat response, raise the threshold of feedback, suppress

ring modes, and insure natural, pleasing sound in equal and adequate

amplitude with maximum degree of intelligibility, and provide performance

conforming to the requirements specified under AAcceptance Testing@. 

Equalization shall be adjusted for flat response from 125 Hz to 2KHz and -

3 dB per octave above 2KHz.

h. Level Balance:

1) Adjust all items of similar equipment for identical measured voltage gain.

2) Unless otherwise specified, use tamper-proof security covers on all

controls affecting overall system level balance and signal-to-noise ratio,

such as power amplifier input level control, and input-output level controls

for equalizers, mixers, amplifiers, etc.  Some controls may require re-

adjustment as a result of  Acceptance Testing.

i. Controls:
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1) Meet with the Government and the Government Representatives and make

system control changes as directed.

j. Final Acceptance

1) Upon approval of the Contractor’s test report and at a time set by the

Government, demonstrate to the Government that the final system

adjustments and tests meet the performance requirements.  Provide all

labor, materials, tools, and measurement equipment necessary for these

tests and adjustments.  At a minimum, without implying limitation, provide

the following equipment in good working order at the time of final

acceptance testing:

a) Battery operated hand-held 1/3 octave real-time audio spectrum

analyzer with SPL meter and precision microphone.

b) Digitally generated random pick noise generator, 20Hz-20kHz,

minimum 2 hr repetition rate.

c) Direct reading audio impedance meter, minimum 3 frequencies, 10%

accuracy.

d) Digital Volt-Ohmmeter.

e) Audio oscillator, variable frequency, 20Hz-20kHz.

2) The Contractor’s representatives performing these tests must be

thoroughly familiar with all details of the system.  The test team must

include the field supervisor and the Engineer in charge during the course of

the installation work.

3) The Contractor is responsible for all costs incurred to satisfy criteria

requirements.

4) Acceptance Tests may include speech intelligibility surveys and subjective

evaluations by observers listening at various positions under various

operating conditions, using speech, music, and live or recorded effects

material.  Acceptance test shall include viewing of monitor images for

sharpness, contrast, brightness and color.

5) Measurement of frequency response, distortion, noise, wave form, color

vector, or other characteristics may be preformed (or a demonstration test

requested) by the Government on any item or group of items deemed

necessary to determine conformity with criteria.

3.5 WARRANTIES

A. Installation of each system in its entirety shall be installed per manufacturer’s specifications

and warranted by the Contractor for a period of one (1) year from the date of written

acceptance to meet all performance requirements outlined herein.  Warranties may not be pro-

rated.

B. During the warranty period, no charges shall be made for any labor, equipment, or

transportation necessary to maintain performance and functions.

C. During the warranty period, the Contractor shall respond with remedy to a trouble call within

twenty-four (24) hours after receipt of such a call, and shall provide a 24-hour service phone

number.

D. Equivalent replacement equipment shall be temporarily provided when immediate on-site

repairs cannot be made.

3.6 CLEANING AND PROTECTION

A. Prior to final acceptance, clean system components and protect from damage and

deterioration.
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3.7 SPARE PARTS

A. Provide replacement fuses, lamps, and connectors in sufficient quantities to last one (1) year.

3.8 GOVERNMENT COORDINATION

A. Approve control panel layouts

B. Approve submittals

C. Coordinate construction scheduling

D. Approve variance submittal

E. Coordinate integration into millwork, conduit, and power

F. Coordinate installation of equipment mounts

G. Review and Approve all substitutions

H. Review report of test results

I. Acceptance testing

J. Coordinate scheduling of training

3.9 TRAINING

A. Operations - Operational training for a minimum of four hearing room personnel must be

provided on-site in the room where the hearing room system has been installed.  This training

must be provided in two sessions held on two separate occasions and each session shall not

exceed one day in duration.  In instances where multiple rooms are affected, the court may

require additional sessions if the technology requirements are unique to the additional room(s). 

Scheduling of training must be approved by the Government.  The training must provide for

proper usage of the entire system.  The contractor shall assume that court personnel do not

have prior experience with the operation of the systems being installed.  Training

documentation must include a one page laminated sheet with basic instruction as well as

copies of the O & M manuals referred to above.

B. Technical - At least two of the hearing room personnel who have received the above training

must be provided an additional training session covering the technical aspects of all equipment

used in the system.  That session shall not exceed one day in duration and scheduling must be

approved by the Government.  The goal is to provide sufficient training so that systems staff

can perform first level troubleshooting.

END OF SECTION 13132
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